

**CSTF STRATEGY REPORT  
ANTICIPATED DELIVERY AND REVIEW SCHEDULE  
(UPDATED 6-3-03)**

<b>Report/Section</b>	<b>Delivery Date of Draft to SCCWRP</b>	<b>Delivery Date of Draft to CSTF</b>	<b>Comments due back from CSTF</b>	<b>Final Version Available to CSTF</b>
<b>Management Strategy Report</b>	<i>January 1, 2004</i>			
<b>Management Strategy Support Document</b>				
Section 1 – Executive Summary	<i>January 1, 2004</i>			
Section 2 – Introduction	June 30, 2003	July 15, 2003	July 31, 2003	
Section 3 – Affected Environment	June 30, 2003	July 15, 2003	July 31, 2003	
Section 4 – Contaminated Sediments in the LA Region	July 31, 2003			
Section 5 – Development of Regional Sediment Screening Thresholds	<i>November 1, 2003</i>			
Section 6 – Management Options	July 31, 2003			
Section 7 – Contaminated Sediment Source Reduction	<i>October 31, 2003</i>			
Section 8 – Management of Dredging and Disposal Operations and Disposal Sites	<i>August 29, 2003</i>			
Section 9 – Selection of Disposal Alternatives	<i>November 1, 2003</i>			
Section 10 – Unified Regulatory Approach	June 30, 2003	July 15, 2003	July 31, 2003	
Section 11 – Future Activities of the CSTF	<i>November 1, 2003</i>			
Section 12 – Adoption and Implementation of the Strategy	November 1, 2003			
<b>Management Strategy Technical Appendices</b>	<i>November 1, 2003</i>			

\****Italicized*** dates are estimates based on expected completion dates for tasks still in progress.