
CALIFORNIA COASTAL COMMISSION LCP PLANNING GRANT APPLICATION FORM

SEPTEMBER 5, 2013

For Fiscal Year 2013-2014, Governor Brown and the California Legislature approved an augmentation of \$1 million to the California Coastal Commission's budget to support local governments responsible for planning under the <u>California Coastal Act</u> (Coastal Act) to develop or update Local Coastal Programs (LCPs). A full description of the grant program is available http://www.coastal.ca.gov/lcp/lcpgrantprogram.html.

Coastal Commission staff is available to work with local governments and to assist you during the application process. Please note the entire grant application will be public record upon submittal. Click in the shaded text fields to enter text, numbers and dates. The fields will expand to accommodate the data. Press the tab key to move between fields.

APPLICANT INFORMATION



PROJECT INFORMATION


Project title: Hermosa Beach: Integrating the LCP

LCP/ LCP Segment: Hermosa Beach

Project location: City / Geographic area: <u>Hermosa Beach</u> County: <u>Los Angeles</u>
Project timeline: Start date: <u>April 30, 2014</u> End date: <u>April 30, 2016</u>

MAPS AND PHOTOS

Applications must include one map showing the planning area for the project. Additional photos or maps may be included as attachments if needed to illustrate the proposed project. Please note: any photos and maps you submit are subject to the unqualified and unconditional right of the State of California to use, reproduce, publish, or display, free of charge. Please indicate if crediting is requested for the photos and/or maps.



1. PROJECT DESCRIPTION.

The City of Hermosa Beach (City) is a community moving forward. The City has recently embarked on several important processes and projects that, with community support, will shape the future of Hermosa Beach and address many key issues facing communities throughout the South Bay and California. Hermosa Beach has initiated a Community Dialogue process, an integrated General Plan and Coastal Land Use Plan centered on sustainability and a low carbon future, an Economic Development Plan for Downtown Hermosa Beach, a corridor and economic enhancement plan for the City's entry corridors, and studies on the environmental, economic, and health impact of a proposed oil production project. The City Council has adopted a Strategic Plan, placing the Local Coastal Program and Carbon Neutral Plan among its highest priorities.

The comprehensive and strategic efforts underway in Hermosa Beach present a unique opportunity to fully integrate coastal resource and land use issues within a comprehensive planning process through updates to the Coastal Land Use Plan (CLUP) and preparation of the Implementation Plan components leading to a certified Local Coastal Program (LCP).

A. Goals and Objectives

The City is a built-out coastal city in the heart of the South Bay with 20,000 residents, two miles of popular City-owned recreational beach, and a fishing pier. As a tourism-dependent city with a world-class sandy beach, attracting 3 to 4 million visitors annually, protecting our natural and economic resource is the highest priority, and directly impacts our quality of life. Goal achievement will occur through completion of the work program identified in the next section.

Goal: Adopt a certified Local Coastal Program that will guide the future of Hermosa Beach as a sustainable and resilient beach community with enhanced coastal resources for the benefit of Hermosa Beach, the region and state, for generations to come.

- **Objective 1:** Work with California Coastal Commission staff to effectively create an LCP that will meet local needs and address issues of statewide importance.
- **Objective 2:** Collaborate with local residents, businesses, and visitors to identify and address key issues threatening economic prosperity and quality of life.
- Objective 3: Identify key issues, opportunities, and trends affecting coastal resources.
- Objective 4: Comprehensively address current and emerging coastal land uses issues.
- **Objective 5:** Develop implementing ordinances and resolve issues that have prevented Hermosa Beach from receiving California Coastal Commission certification.
- **Objective 6:** Adopt and certify the LCP to the mutual satisfaction of Hermosa Beach and the California Coastal Commission.
- **Objective 7:** Ensure changes proposed to the CLUP and implementing ordinances minimize potentially adverse environmental effects.
- **Objective 8:** Prepare staff and materials for post-certification Coastal Development Permits (CDP) responsibilities.

B. Project Details

Considerable efficiencies will be gained through an update to the CLUP and preparation of the implementing documents supporting adoption of the LCP concurrent with the General Plan update process. The tasks to be undertaken or leveraged as part of the LCP update process are summarized below, with each task identified as a priority or secondary grant request. Primary grant requests (noted with an asterisk below) have not yet been funded to the extent necessary by

the City or other grant programs. Other tasks are funded by other efforts, including the Sustainable Communities Planning grant, the Climate Ready grant, and the Sea Level Rise LCP program. Funding through this request will allow these tasks to be expanded and refined to ensure the LCP meets the current expectations of the Coastal Commission as well as the needs and vision of the City. The Work Program contained in Section 2 provides a detailed discussion of the tasks and subtasks proposed for this project. Below is a brief outline of the proposed project.

- Task 1: Coordinate with the Coastal Commission* This task will occur throughout the LCP process, involving early coordination and staff review.
- Task 2: Engage the Community and Stakeholders This task will occur throughout the LCP process and include community and stakeholder engagement such as open house workshops, focus groups, or a project website to identify issues, develop the plans (Land Use and Implementation), and participate in review and adoption.
- Task 3: Inventory Coastal Resources and Identification of Key Issue Areas* This will include preparation of maps and analysis, and a review of current and emerging issues, opportunities, and trends relevant to the coastal zone. The technical studies to be funded or incorporated into the LCP process include:
 - O Parking Utilization and Use Study The primary purpose of the Hermosa Beach Parking Access Study is to inform and resolve outstanding policy issues preventing certification and enhance beach access for both visitors and residents. Available resources have limited prior efforts, relying on parking utilization data that is anecdotal, limited in location, or extremely outdated. Recent advances in travel demand management analysis and parking technologies present new opportunities to resolve outstanding issues when explored in greater detail. Taken alone, each of these areas could help the Coastal Commission achieve its goal of maintaining and enhancing access to the coast. However, when combined with the analysis, technical resources, and public outreach process already under way for the General Plan update, synergies between the City and Coastal Commission goals are much more likely. Both agencies will benefit from information and options to further shared goals, with the resulting product able to serve as parking utilization and beach access best practices that can be utilized by coastal communities throughout California.
 - o **Beach Use Survey and Management Plan** This study will identify beach use patterns, survey users, review special event activities and permitting processes, and provide recommendations on appropriate coastal management techniques that will maximize enjoyment of the beach for residents and visitors. This survey will provide essential information to the resolution of the outstanding issues related to beach access and special event management. It will benefit the public by improving beach access and ensuring continued use and enjoyment of the beach for all.
 - Sea Level Rise Vulnerability Assessment The City is participating in a regional sea-level rise and coastal storms study to examine coastal erosion and shoreline change along the Los Angeles coastline to enhance planning and protection of coastal assets, populations, and economies of participating jurisdictions. In addition to the Ocean Protection Council-recommended funding of \$235,000, the six project partners are committing \$180,000 of in-kind services and will leverage significant investments by other agencies to model climate change impacts. (Funded through City funds, and OPC Sea Level Rise Planning Grant)

- Subsurface Stormwater Runoff Analysis Site-specific subsurface hydrologic data will be combined with existing infrastructure information to forecast potential infrastructure vulnerabilities. These forecasts will support prioritization of climate adaptation strategies for vulnerable infrastructure to incorporate into the City's Capital Improvement Plan, Local Coastal Program, General Plan, Hazard Mitigation Plan, Municipal Code, and Enhanced Watershed Management Program. Innovative solutions for reducing potential impacts on ocean water quality will also be included. (Partially funded through Coastal Conservancy Climate Ready Grant)
- Task 4: Prepare a Plan for Coastal Act Priority Uses (CLUP) Following initiation of community engagement and coastal resources inventory activities, the CLUP will be prepared, including drafting of goals, objectives, and policies.
- Task 5: Develop Implementing Ordinances* Following preparation of the CLUP, the implementation plan will be developed and will include new topics specific to City issues and Coastal Commission guidance. Issues to be addressed through revisions to or new implementing ordinances may include stormwater management, beach management and event use, parking access, transportation demand management, and others identified through the inventory and community engagement processes.
- Task 6: Conduct Environmental Review and prepare CEQA documents The CLUP will be included in the project description of the General Plan Environmental Impact Report (EIR). The Implementation Plan, as scoped in this Work Program, would expand the scope of the General Plan EIR.
- Task 7: Initiate Public Review and Adopt Certified LCP* The final step to LCP certification will involve the circulation of the draft LCP and associated environmental documents for public review, agency review, and recommendations from appropriate City advisory bodies such as the Planning Commission, adoption by the City Council, and certification from the Coastal Commission.
- Task 8: Initiate Implementation of Certified LCP Post-certification, the City will initiate training with staff and prepare materials to assume the responsibility of issuing CDPs in accordance with the LCP and the Coastal Act.

C. Project Priorities and Benefits

Successful completion of the LCP update and certification process in Hermosa Beach will further implement local, regional, and state goals to protect coastal resources. Described below is the relative need to undertake this effort, and how a certified LCP will provide mutual benefits to the City, the Coastal Commission, and the beach-related tourism economy of California.

i. Public Benefit/Significance

With a tourism-dependent economy, Hermosa Beach proactively works to identify and address relevant coastal issues to maximize public benefits at the local, regional, and statewide levels. By updating the LCP in a comprehensive manner with input from community stakeholders, the City will critically assess all relevant coastal issues and prioritize those issues with the highest public benefits and statewide significance. Issues within the coastal zone such as parking management, beach use, coastal access, and climate change/sea level rise are critical to maintaining coastal resources in Hermosa Beach to the benefit of all California residents and the state's tourism economy. An in-depth assessment and a comprehensive set of effective solutions will maximize the use and protection of the City's coastal resources for public benefit.

ii. Relative Need for LCP Update/Extent of Update

Following adoption of the California Coastal Act in 1976, the City of Hermosa Beach embarked on the development of a CLUP in partnership with the California Coastal Commission to maximize protection of coastal resources and the economic benefits these coastal resources provided to Hermosa Beach and California. The last comprehensive update to the City's CLUP was completed in 1980. The City prepared and submitted implementing ordinances and amendments in 2000 toward obtaining a certified LCP. However, the LCP was not certified; the City and the Coastal Commission were not able to resolve several issues, including use of the beach for temporary events, water quality management, and categorical exclusions. Since that time, several emerging coastal resource and protection issues have arisen, such as climate change and sea level rise, and the regulatory landscape and new technologies have emerged that may help to solve issues that were previously unresolved or constrained by lack of staff resources or funding and would benefit from being addressed in a comprehensive manner through the LCP.

The grant funds for this effort are focused on direct data collection, analysis of data, and exploration of new strategies that result from the data collection and analysis. Completing this effort in coordination with the General Plan/CLUP update, and other related efforts under way, will result in a CLUP and Implementing Ordinance that comprehensively address issues within the coastal zone such as parking management, beach use and coastal access, climate change/sea level rise, and stormwater management.

iii. Addressing the Effects of Climate Change

Coastal resources affected by sea level rise and adverse climate change effects will be studied as part of integrated General Plan/CLUP update; the Infrastructure-focused Vulnerability, Risk Assessment, and Adaptation Strategy supported by the Climate Ready grant program; and the Los Angeles Regional Sea Level Rise Adaptation Coastal Conservancy grant. It is important to note that studies completed as part of separate, concurrent efforts will provide recommendations; however, effective application and translation of those recommendations into policy and programs is likely to be limited until a more complete update of the LCP is undertaken.

This grant opportunity, in combination with studies identified in the General Plan update process, would present Hermosa Beach with the opportunity to ensure the potentially adverse effects of sea level rise and climate change are integrated into CLUP and the municipal code and addressed as part of all coastal projects and events in which a CDP is required. Many recent and current efforts under way in Hermosa Beach have focused on integrating sustainability and greenhouse gas (GHG) reduction planning into all facets of the City and community plans, policies, and practices. These efforts have been supported through multiple staff efforts and grants, as identified in the figure at the end of this project description, and include the Strategic Growth Council, Southern California Association of Governments, and Coastal Conservancy grants. These existing efforts will be leveraged and incorporated into the LCP update, consistent with the City's goals to integrate climate change and GHG reduction into all planning processes.

iv. Likelihood of Success/Effectiveness

There are many benefits to concurrent and multiple comprehensive planning processes and projects, including the General Plan update and LCP. Should this funding request be granted, the likelihood of successful LCP adoption, certification, and implementation will increase based on:

• Leveraged Community Dialogue and Stakeholder Engagement – Hermosa Beach recently embarked on a Community dialogue process to identify community priorities,

values, and ideas for the future. Completing the LCP in tandem with these other efforts provides an opportunity to leverage the Community Dialogue process and stakeholder engagement process to gain valuable community input and avoid meeting fatigue.

- Concurrent General Plan Update Process and Framework The City's General Plan update will be funded through the commitment of City's resources and grants from the California Strategic Growth Council, California State Coastal Conservancy, Southern California Association of Governments, and Ocean Protection Council. A comprehensive update to the CLUP and implementing ordinance, in coordination with the General Plan update, would ensure coastal resource and access issues are concurrently identified, addressed, and implemented.
- Strengthened Technical Analysis While previous efforts in Hermosa Beach have not yet led to certification of the LCP implementation component, the City has unprecedented support and momentum to leverage and fund key technical analysis concurrent with the preparation of the General Plan update. This would provide additional context and analysis to support specific policies and components of the implementation plan that have previously been unclear or contested among stakeholders, decision-makers, or other community members.

v. Workload and Permit Streamlining

Charged with implementation of the Coastal Act of 1976, the Coastal Commission serves both a planning and regulatory function in protecting California's coastal resources. As with many organizations, the Coastal Commission is inundated with assistance requests, permit applications, and appeals that exceed current workload capacity, resulting in prolonged or delayed approval or decisions on CDPs that can compromise economic development, coastal protection, and other objectives of Hermosa Beach and the Coastal Commission. The City anticipates that an updated CLUP would reflect current and future conditions and integrate issues and solutions in response to stakeholder and Coastal Commission engagement, which should reduce appeals and thus workload of staff. In addition, a certified LCP would reduce workload of Coastal Commission staff as the City would lead processing of CDPs. A comprehensive update to the Hermosa Beach CLUP and preparation of implementing documents resulting in certification by the Coastal Commission would help to achieve the following priority goals and organizational objectives of the 2013–2018 Strategic Plan.

Coastal Commission Priority Goals

- Maximize Public Access and Recreation
- Protect Coastal Resources
- Address Climate Change through LCP Planning, Coastal Permitting, Inter-Agency Collaboration, and Public Education

Organizational Objectives

- Strengthen the LCP program
- Improve the regulatory process, compliance, and enforcement
- Enhance information management and e-government
- Build agency capacity

vi. Project Integration/Leverage/Matching Funds

The City has the opportunity to leverage multiple funds and resources to ensure timely completion of this important comprehensive planning program. Funds and resources available for leverage and match include the Strategic Growth Council Sustainable Communities Planning Grant, City in-kind donations (staff time and funds), and other grants summarized below.

- Strategic Growth Council Sustainable Communities Planning Grant In 2012, the City was awarded a Sustainable Communities Planning Grant to prepare a 'Comprehensive Blueprint for Sustainability and a Low Carbon Future.' This three-year planning effort includes a basic assessment of sea level rise-related threats to the City's coastal areas and a social vulnerability assessment of populations, properties, and coastal erosion and flood inundation. While the Strategic Growth Council grant will provide valuable resources to assist the City in identifying coastal resource issues and developing General Plan goals and policies, the grant does not cover the development of the coastal components of the zoning code and other implementing elements that support certification of the LCP. Specifically, funding to support a comprehensive LCP update at this time would enable Hermosa Beach to include LCP issues, policies, and implementation as part of the larger General Plan effort, leveraging the visioning and policy development process, document creation/integration, review of technical analysis, environmental analysis, and incorporation into a state-of-the-art customizable e-plan.
- **Staff In-Kind Donations** The City of Hermosa Beach will commit in-kind staff funds for key staff including the City Manager, GIS Analyst, Senior Planner, Community Development Director, Planning Assistant, and Building Official.
- State Coastal Conservancy Grant Applications The City of Hermosa Beach has been recommended to receive a State Coastal Conservancy Climate Ready Grant to evaluate City-specific infrastructure vulnerabilities. Additionally, Hermosa Beach is part of the Los Angeles Regional Local Coastal Program Sea Level Rise Adaption Grant to forecast coastal erosion and shoreline changes along with associated with sea level rise. This project has also been recommended for funding by the Ocean Protection Council staff.
- Southern California Association of Governments (SCAG) Sustainability Grants In 2013, Hermosa Beach was the lead applicant or a partner in the solicitation of two separate grants from SCAG. The South Bay Bicycle Coalition received a grant to create a Bicycle Mini-Corral Plan, which will help to prioritize areas along the Strand in which to set up bicycle corrals and improve beach access and mobility, without impacting vehicle parking needs. Hermosa Beach also received a grant from SCAG to prepare a Carbon Neutral Plan, identifying GHG reduction policies and climate change adaptation needs.
- Other The City Council's adopted Strategic Plan identifies the General Plan/CLUP and a Beach Management Plan and LCP as its top priorities along with a Carbon Neutral Plan. The City is currently updating its ordinances to comply with its new Los Angeles Municipal Stormwater Permit. The City has supported USC Sea Grant Proposal to Develop a Model Ordinance for Local Governments to Integrate Sea-Level Rise Adaptation into Existing Land Use Plans, as well as undertaking many other efforts summarized in the figure presented on the following page.

City of Hermosa Beach—Reinventing the General Plan for a Sustainable and Low Carbon Future

Hermosa Beach General Plan

Land Use, Circulation, Housing, Conservation, Open Space, Safety, Noise, Economic Development, Urban Design General Plan Land Use Map, Zoning Map

STATE INPUTS

Climate Change Resources California Climate Adaptation Strategy Impacts of Sea Level Rise on the California Coast

GUIDANCE & TOOLS

General Plan Guidelines Local Coastal Plan Updates California Env. Quality Act California Climate Change Portal & the General Plan Reinventing the General Plan Climate & Air Pollution Planning **Assistance Tool** Cal-ADAPT **ADAPT** Decision Making (RAND)

Cool California: Toolkit

Cool Cities

REGIONAL INPUTS

Sustainable Communities Strategy Sustainable South Bay Strategy SCAQMD &Transp Planning Impacts of Sea Level Rise on the California Coast Climate Change and Future of Southern California Water Reliability 2020 Development Patterns in South Bay Hermosa Beach Profile (SCAG) Santa Monica Bay Restoration Low Impact Development South Bay Environmental Services Center AOMD On The Air Adapting to Climate Change—Video seminar on California's strategy

Hermosa Beach Coastal Land Use Plan

Coastal Recreation, Access, Development, Parking, Housing Coastal Zone Map

CITY INPUTS

Comprehensive Plans

City Council Strategic Plan Sustainability Plan Beach Cities Livability Plan Economic Development Plan

Programs

South Bay Bicycle Master Plan Carbon Neutral Scoping Plan NPDES (Water Quality) Program Blue Zones Program Community Dialogue

PCH/Aviation Improvement Concept Plan

Municipal Carbon Neutral Plan (2013) Climate Action Plan (2014)

Econ Plan-Civic Center/Downtown (2013-14)

Implementation

Pier Avenue Streetscape Project Municipal GHG Inventory Community GHG Inventory

Pedestrian Safety Assessment

City Sustainability Actions

Complete Streets Policy

Hermosa Green Incentives

Hermosa Cal-Green Code Water Conservation Ordinance

Water Efficient Landscape Ordinance

City Fleet Policy

2013 Municipal Energy Audit High Efficiency Product Procurement Policy

PROCESS

(simplified)

Existing Conditions Issues/Opportunities/Vision 2013-14



Alternatives/Impacts 2014-15



Draft Plan/EIR 2015



Planning Commission City Council Coastal Commission 2016

IMPLEMENTATION

REGULATORY

Zoning & other codes Coastal zoning code (unified code) Coastal Commission - Local Coastal Program Standards & guidelines

PROGRAMS

Programs, studies & plans Educational tools/training Capital improvements Municipal/community-focused Monitor targets/adapt/revise

COLLABORATION

Partnerships Community programs City-local-regional-state Partnerships **Funding**

2. WORK PROGRAM AND SCHEDULE.

SCHEDULE

Proposed starting date: <u>April 30, 2014</u> Estimated completion: <u>April 30, 2016</u>

WORK PROGRAM

The following work program includes a description of the proposed project's key tasks, the significant and pertinent project benchmarks, and expected dates for reaching or completing each step. These will be used in monitoring grant progress and in grant reporting to ensure efficiently and timely completion of each key task.

Task 1. Coordinate with the Coastal Commission								
Objective: Work with California Coastal Commission staff to effectively create an LCP that								
will meet local needs and address issues of statewide importance.								
	1							
1.1 Early Coordination The City and consultant team will participate in an initial								
and Engagement	meeting with regional Coastal Commission contacts to discuss							
	the LCP update process and set clear goals and expectations							
	for Coastal Commission coordination and engagement.							
1.2 Identify and Review	The City and consultant team intend to conduct early review of							
Issues of Statewide	Issues of Statewide technical analyses and draft reports with Commission staff to							
Importance	, , , , , , , , , , , , , , , , , , , ,							
	of the CLUP and implementing ordinances.							
1.3 Review and Certify	The City anticipates meeting with Coastal Commission staff and							
LCP	the City's consultant to review draft documents to ensure that							
	the LCP document as reviewed and forwarded to the Coastal							
	Commission by the City Council will not require extensive							
	revision and/or recirculation.							
Task Outcome/Deliverables	:							
- Up to four (4) check-in or	status update meetings with Coastal Commission staff.							
Projected completion date: April 2016								
Task 2. Engage the Community and Stakeholders								
Objective: Collaborate with local residents, businesses, and visitors to identify and address								
key issues threatening economic prosperity and quality of life.								

2.1 Community	As part of the stakeholder engagement for the General Plan
Engagement Plan	update, the City and consultant team will identify opportunities
	to conduct engagement activities specific to coastal issues as
	part of the larger engagement process. The Community
	Engagement Plan will identify strategies the project team will
	use to engage those who travel to Hermosa Beach to work in
	low-wage jobs or visit the beach, seniors and disabled persons
	who access Hermosa Beach-based services, lower-income
	persons in Marineland Mobilehome Park, and renters
	throughout the City. The Community Engagement Plan will
	also address media relations and needs for Spanish translation.
2.2 Community	As part of the planned engagements for the General Plan
Engagement Events	update, the City and consultant team will host and facilitate up
	to three stakeholder engagement events throughout the process.
	These may be stand-alone events or processes such as a
	stakeholder interview process, focus group meetings with key
	stakeholders, or community-oriented events. For example, a
	community event for the General Plan update may contain
	multiple stations or activities, one of which may be dedicated to
	the LCP. In advance of each event, an approach memo will be
	prepared to clarify the purpose, goals, and outline of the event.
	An event summary will be prepared following each event to
	describe the key outcomes and recommendations for
	consideration in development of the LCP.
Task Outcome/Deliverable	
- Stakeholder engagement	
1 2	s (or equivalent efforts/events) to engage stakeholders
	mary memos (one (1) per event)
Projected completion date:	April 2015
Task 3. Inventory Coasta	l Resources and Identification of Key Issue Areas
Objective: Identify key issu	ues, opportunities, and trends affecting coastal resources.
3.1 Coastal Boundary	At the outset, the City and consultant team will review and
Delineation and	confirm with Coastal Commission Staff the Coastal Zone
Confirmation	boundaries within Hermosa Beach. This initial step has been
	initiated as part of the General Plan update, and will ensure
	consistent review and application of land use policies for the
	coastal zone.
3.2 Existing Conditions	The City and consultant team will prepare a summary of
and Key Indicators	existing conditions and key indicators following review of
	existing policies and programs, identification of key issue areas
	through meetings with Coastal staff and key stakeholders, and

current best practices in similar jurisdictions.

3.3 Issue-Specific	To facilitate in-depth review of coastal issues in Hermosa
Technical Analysis	Beach, the City's consultant team will conduct various
	technical studies to address key issues. At a minimum, this will
	include technical analysis and background reports associated
	with stormwater runoff, climate adaptation and sea level rise,
	beach use and coastal access, and parking utilization. Other
	topics may be included as they are identified in the stakeholder
	process or existing conditions analysis.
3.4 Issues, Opportunities,	A section of the issues, opportunities, and trends report
and Trends Report	prepared by the City's consultant team as part of the General
	Plan update will address coastal-specific issues, opportunities,
	and trends. To assist in the development of coastal policies and
	programs for the CLUP component of the LCP, the existing
	environmental conditions, land use and development activity,
	housing, parking, and coastal access opportunities within the
	Coastal Zone portion of the City will be identified and
	analyzed. The update to environmental conditions is critical, as
	Coastal Commission staff will require an accurate accounting
	of coastal resources, habitat values, and viewsheds.

Task Outcome/Deliverables:

- Coastal Boundary Map
- Technical analysis background reports
- Issues, Opportunities, and Trends Report

Projected completion date: August 2014

Task 4. Prepare a Plan for Coastal Act Priority Uses (CLUP)

<u>Objective</u>: Comprehensively address both current and emerging issues associated with coastal land uses.

4.1 Coastal Land Use Plan Components for General Plan

The City and consultant team will prepare the General Plan to include all of the topics required by state law plus additional topics as determined during the process. More specifically, there is overlap in some topics which the General Plan and CLUP will cover. To ensure consistency between the two, the following topics will be addressed in both plans concurrently:

- Land use, including existing and future uses and policies on different areas of the community, including land uses in the coastal zone.
- Urban design and community character to preserve and enhance the unique quality of Hermosa Beach and its coastal resources.
- Mobility and circulation, including street standards, complete streets, active transportation, and connections to open spaces and destinations, including the beach and the Strand, parks, and greenbelts, parking policy and management strategies, and transportation demand management policies.
- Economic development, including tourism and support for the

	<u> </u>
	visitor-serving economy, expanding commercial activity and
	fiscal sustainability.
	• Coastal land use policies needed for the Coastal Land Use Plan.
	 Public facilities and services, including the need for new
	facilities.
	• Climate change and adaptation, including specific measures
	to meet AB 32 GHG emissions goals and adapt to a changing
	climate.
	• Sustainability, including green buildings, water conservation,
	energy conservation, and other topics recommended in the
	existing Sustainability Plan and those recommended during the public process.
	Public health policies to address active transportation,
	healthy lifestyles, community gardens, access to healthy and
	organic foods, air quality, social support, and other topics of
	concern.
	• Coastal protection, marine biodiversity, and open space
	protection.
4.2 Land Use Plan	The CLUP will reflect specific City goals, such as holistically
	protecting the coastal watershed and marine environment,
	incorporating state-of-the-art coastal protection policies, and
	strengthening the visitor-serving economy. The City and
	consultant team will prepare the CLUP in accordance with the
	Coastal Act and to address the existing and emerging issues
	relevant to coastal resources in Hermosa Beach.
Task Outcome/Deliverables	
	nponents for General Plan (memo)
ì	dmin, Public, Hearing Drafts and Final Plan)
Projected completion date:	April 2016
Task 5. Develop Implemen	9
	enting ordinances and resolve issues that have prevented
Hermosa Beach from receiv	ring California Coastal Commission certification.
5.1 Implementing	The City and consultant team will develop and/or update
Ordinance	implementing ordinances concurrently with the CLUP. The
	topics to be covered by the implementing ordinances are likely
	to cover the following issues:
	Coastal Development Standards and Post Certification Map
	Parking and Transportation Demand Management
	Coastal Access and Beach Use
	Visitor-Serving Uses and Tourism
	Sea Level Rise and Coastal Resilience
	Stormwater Management

Task Outcome/Deliverables: - Issue-specific implementing ordinances - Admin, Public Draft, and Final Ordinance (including e-plan) April 2016 Projected completion date: Task 6. Conduct Environmental Review and Prepare CEQA documents Objective: Ensure changes proposed to the Coastal Land Use Plan and implementing ordinances minimize potentially adverse environmental effects. As part of the General Plan update, the City's consultant will 6.1 Conduct **Environmental Review** prepare a program level EIR on behalf of the City as the lead agency. The CLUP and implementing ordinances will be included in the project description and subsequent environmental analysis. This approach to incorporating the LCP update into the planned environmental review tasks will maximize efficiency and minimize additional costs. Task Outcome/Deliverables: - Admin, Public, and Final Program EIR Projected completion date: April 2016 Task 7. Initiate Public Review and Adopt Certified LCP Objective: Adopt and certify the LCP to the mutual satisfaction of Hermosa Beach and the California Coastal Commission. While the public hearing process may begin within the grant period, it not anticipated the draft LCP could be submitted for certification within the grant period. 7.1 Study Sessions and To consider and take action on the draft General Plan/Coastal **Public Hearings** Land Use Plan, implementing ordinances, and EIR, the City will hold up to four (4) public hearings and/or study sessions. As part of this task, public comments and comments from the Planning Commission and City Council relative to the LCP will also be addressed. The City's consultant will participate in meetings as permitted by the project budget. 7.2 Prepare and Submit The City and the consultant team will prepare the basic Final LCP Certification Package LCP certification package (including the City-certified EIR) for to the Coastal submittal to the California Coastal Commission for approval, Commission with the final documents to be inserted when the City's hearing process is complete. Final steps are likely to occur after the grant period: If the Commission approves the LCP, as submitted, then the action on the LCP is complete. If the Commission either denies or approves the LCP with suggested modifications, the City will work with Coastal Commission staff to determine the best course of action to implement the LCP. By working with Commission staff early in the process, the City increases the likelihood of Commission approval of the

Task Outcome/Deliverables:

- Up to four (4) City Council or Advisory Body meetings

amendments as submitted.

- LCP certification package

Projected completion date:	Commencing near the end of the grant period, for the period required by the public hearing processes anticipated to extend beyond the grant period.
Task 8. Initiate Implemen	tation of Certified LCP
Objective: Prepare staff and	materials for post-certification CDP responsibilities.
Task 8.1 Update City LCP educational documents and application materials	Following certification of the LCP, the City will take on the primary responsibility for issuing CDPs. As this transition occurs, the City will update checklists, brochures, and other materials as necessary to ensure CDP issuance is consistent with the newly certified LCP.
Task 8.2 Train City staff on post-certification CDP process	To facilitate this transition, the City will conduct a training session with City staff to ensure those working with applicants in the coastal zone understand the new CDP process and can guide project applicants through this new process.
- Staff training agenda an	materials (i.e., permit application checklist, brochures)
riojected completion date.	period with final, minor changes during the final certification period which is likely to occur after the grant period.

BENCHMARK SCHEDULE

ACTIVITY	COMPLETION DATE
Meetings with Coastal Commission	April 2016
Engagement Plan	April 2015
Coastal Boundary Map	April 2014
Issues, Opportunities, and Trends Report	August 2014
Draft Land Use Plan	April 2016
Draft Implementing Ordinances	April 2016
Draft Environmental Document	April 2016
Submit LCP Certification Package	April 2016*
Post-Certification LCP Materials	April 2016*

^{*}It is likely that this task will extend beyond the grant period.

3. A BUDGET. Please provide a proposed budget, including the Application Budget Information and a Budget Summary, using the provided Application Budget Form.

Total Project Cost: \$392,639

APPLICATION BUDGET INFORMATION Funding Request: \$112,750

PROJECT FUNDING SOURCES

			Allocation of total cost among all funding sources						
			Applicant's		Other	Other Funds			
Task	Task	Total	Funding –		Funds	(Coastal			
Task	1 ask	Cost	City Funds	LCP	(Strategic	Conservancy			
			+ In-Kind	Grant	Growth	& SCAG			
			Match	Funding	Council)	Grants)			
1	Coordinate with the Coastal Commission	\$13,316	\$1,196	\$8,500	\$3,620	\$0			
2	Engage the Community and Stakeholders	\$13,788	\$1,088	\$1,500	\$11,200	\$0			
	Inventory Coastal Resources and	\$244,244	\$17,524						
3	Identification of Key Issue Areas	\$244,244	\$17,324	\$52,000	\$10,720	\$164,000			
	Prepare a Plan for Coastal Act Priority	\$28,398	\$2,008	\$7,000	\$19,390	\$0			
4	Uses (CLUP)			\$7,000	\$19,390	\$0			
5	Develop Implementing Ordinances	\$54,288	\$23,788	\$30,500	\$0	\$0			
	Conduct Environmental Review and	\$18,896	\$18,896	\$0	\$0	\$0			
6	Prepare CEQA documents	Φ1 5 0 5 2	Ф2 202	* -		-			
7	Initiate Public Review and Adopt Certified LCP	\$17,953	\$3,203	\$13,250	\$1,500	\$0			
8	Initiate Implementation of Certified LCP	\$1,756	\$1,756	\$0	\$0	\$0			
· ·	TOTAL	\$392,639	\$69,459	\$112,750	\$46,430	\$164,000			

OTHER FUNDING SOURCES (NOT INCLUDING IN-KIND SERVICES)

		Status
\$ Amount	Source of Funds	(Committed, Applied, etc.)
\$46,430	Strategic Growth Council Urban Planning Grant	Committed
\$235,000 for overall project	Ocean Protection Council/Coastal Conservancy -	
(approx \$39,000 in benefits to City)	Sea Level Rise Adaptation (Los Angeles Region)	Recommended
	California Coastal Conservancy Climate Ready	
\$100,000	Grant Application – Hermosa Beach	Recommended
\$25,000	SCAG Sustainability Planning Grant	Committed

In-kind Services: \$ 14,999

Staff Rates

Position	Staff Rates
City Manager	\$96.00
Community Development Director	\$61.00
Senior Planner	\$43.00
Building Official	\$41.00
GIS Analyst	\$33.00
Planning Assistant	\$31.00
Administrative Assistant	\$32.00

In-Kind Estimates by Staff and Hours in support of this grant request

	City Manager		Community Development Director		Senio	Building Official				_			т	OTAL		
Task		lvianagei			Sellioi Flaiillei			Official		j						
Number	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost
1	5	\$480	4	\$244	8	\$344	0	\$0	0	\$0	0	\$0	4	\$128	21	\$ 1,196
2	0	\$0	4	\$244	8	\$344		\$0	0	\$0	12	\$372	4	\$128	28	\$ 1,088
3	0	\$0	12	\$732	16	\$688	4	\$164	16	\$528	12	\$372	0	\$0	60	\$ 2,484
4	4	\$384	8	\$488	4	\$172	8	\$328	4	\$132	8	\$248	8	\$256	44	\$ 2,008
5	4	\$384	8	\$488	24	\$1,032	8	\$328	4	\$132	8	\$248	8	\$256	64	\$ 2,868
6	0	\$0	0	\$0	0	\$0	0	\$0	12	\$396	0	\$0	0	\$0	12	\$396
7	8	\$768	12	\$732	24	\$1,032	0	\$0	4	\$132	5	\$155	12	\$384	65	\$ 3,203
8	0	\$0	4	\$244	12	\$516	12	\$492	0	\$0	8	\$248	8	\$256	44	\$ 1,756
TOTAL	21	\$2,016	52	\$3,172	96	\$4,128	32	\$1,312	40.00	\$1,320	53.00	\$1,643	44	\$1,408	338	\$ 14,999

BUDGET SUMMARY

Grant Application Budget Form

Organization Name: <u>City of Hermosa Beach</u>

Project Title: Hermosa Beach: Integrating the LCP

Requested Amount: \$112,750

Personnel:	Grant Request Budget	Total Project Budget (if different)
Salaries and Wages (1)	\$0	\$14,999
Benefits (2)	\$0	
Total Personnel	\$0	\$14,999
Operating Expenses:		
Postage/Shipping	\$0	\$0
Supplies/Materials (3)	\$0	\$0
Travel (4)	\$0	\$0
Indirect Cost (5)	\$0	\$0
Consultant Costs	\$112,750	\$377,640
Other	\$0	\$0
Total Operating Expenses	\$112,750	\$377,640
TOTAL BUDGET	\$112,750	\$392,639

A RESOLUTION FROM THE APPLICANT'S GOVERNING BODY. Please submit a resolution containing that contains the following authorizations: 1) authority to submit the proposal, 2) authority to enter into a contract with the California Coastal Commission if the grant is awarded, and 3) designation of the applicant's authorized representative (name and title). A sample resolution is provided as Attachment A.

The City will provide a signed resolution with the authorizations noted above following the City Council meeting to be held on December 10, 2013.