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FIRST ADDENDUM TO

THE FIVE-YEAR IMPLEMENTATION PLAN, 1998-2003

Introduction

The first addendum to the State’s Five-Year Implementation, 1998-2003 (Implementation Plan),
originally contained in the Plan for California’s Nonpoint Source Pollution Control Program,
January 2000 (NPS Program Plan), primarily details the activities of the lead agencies—State
Water Resources Control Board (SWRCB), Regional Water Quality Control Boards (RWQCBs),
and the California Coastal Commission (CCC).  Pursuant to the requirements of the NPS Program
Plan, this addendum updates the current and planned efforts of the SWRCB, RWQCBs, and the
CCC in implementing the management measures (MMs).

Structure

Based on past agency experiences, the Clean Water Act (CWA) section 303(d) and total maximum
daily load (TMDL) priority lists, a survey of the stakeholders, and recommendations from the
previous NPS Technical Advisory Committees (TACs), the lead agencies have targeted specific
geographic areas and NPS MMs for implementation in this first five-year cycle.  The areas selected
either have the most impaired water bodies or face immediate water quality threats from new and/or
expanding development.  Depending on their relative priority, the MMs were targeted as either
primary, secondary, or tertiary.  For the first five-year cycle, the Implementation Plan only
addresses those MMs targeted at the primary and secondary level.  The MMs chosen are those
determined to be the most effective and appropriate for California.

Seven process elements are prescribed for each of the MMs.  They are to: (1) assess problems;
(2) target resources; (3) plan activities; (4) coordinate with agencies and the public; (5) implement
MMs; (6) track and monitor actions; and (7) report on the effectiveness of the NPS Program Plan.
These steps are essential to ensuring effective and efficient implementation of the MMs which will
enable the State to achieve the defined goals of preventing and controlling NPS pollution as
established in Nonpoint Source Program Strategy and Implementation Plan, 1998-2013 (Strategy),
Volume I of the NPS Program Plan.  The Implementation Plan also identifies parties/agencies
responsible for performing the activities.  Funding sources and milestones to be achieved during
and/or by the end of the five-year period are identified as well.  The implementation timelines are
realistic estimates but may change due to changes in agency coordination, funding, new
information, and public cooperation.

Pursuant to the requirements of the NPS Program Plan and through the addendum, all relevant
information for each process element for each primary and secondary MM has been established and
entered into the Implementation Plan, including numeric program performance measures.   The NPS
Program Plan also requires completion of 50 to 100 percent of individual State agency five-year
implementation plans by December 31, 2000.  In April 2001, when all of the agencies’ plans should
be completed, the SWRCB will release a second addendum which will incorporate the five-year
implementation plans for the remaining departments/boards of the California Environmental
Protection Agency (Cal/EPA) and the California Resources Agency (Cal/RA).  The second
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addendum will also include five-year implementation plans for the Department of Health (DHS),
the Department of Food and Agriculture (DFA), and the Department of Transportation (Cal/Trans).
Any additional updates or corrections from the SWRCB, RWQCBs, and CCC will also be included
to provide the most complete, up-to-date information available on activities being conducted
throughout the State to address NPS pollution problems.

Reporting

Beginning in 2001, biennial reports will be completed for evaluation by the U.S. Environmental
Protection Agency (USEPA) and National Oceanic and Atmospheric Administration (NOAA) as
well as other agencies and the public regarding the State’s progress in implementing the NPS
Program.  The reports to be produced in 2001 and 2003 will provide details to address questions
such as:
1. Have the activities identified in the five-year plans been completed and have the associated

performance measures been achieved?
2. Has an MM implementation tracking system been established?  Based on that system, what is

the extent of MM implementation for all source categories throughout the State?
3. Has the Interagency Coordinating Committee (IACC) become active and successful in fostering

implementation?
4. Have the SWRCB/RWQCBs published NPS enforcement guidance in 2001 as per California

Water Code (CWC) section 13369(a)(2)(B)?
5. Has the technical assistance to landowners and managers been improved through the issuance of

technical guides, information sharing, “field-level” assistance and/or other activities?
6. Have other State and federal agencies and non-governmental entities become involved in

implementing the NPS Program?  Where necessary, have formal agreements been established to
enhance the effectiveness of these partnerships?

7. Has the planning process for the next five-year plan (2003-2008) been established to achieve
more specific plans that include measurable objectives and that involve a wide range of key
stakeholders?

8. Have adequate efforts been made to identify funding needs and mechanisms to ensure
continuing MM implementation and NPS Program Plan success?

In 2001, the SWRCB, RWQCBs, and CCC, in coordination with the new TACs to be established by
the IACC, will begin developing the next five-year implementation plan.  The five-year
implementation plan for 2003 to 2008 will outline: (1) strategies to complete the unfinished tasks
from the first five years; (2) rectify the NPS program’s shortfalls identified in the assessment
process; (3) implement an additional set of MMs; and (4) expand the geographic coverage of the
NPS Program.
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California’s MMs to address agricultural
sources of NPS pollution in California:
1A. Erosion and Sediment Control
1B. Facility Wastewater and Runoff from

Confined Animal Facilities
1C. Nutrient Management
1D. Pesticide Management
1E. Grazing Management
1F. Irrigation Water Management
1G. Education/Outreach

A. Agriculture

The SWRCB, CCC, and other State agencies have identified seven MMs to address agricultural
NPSs of pollution that affect State waters.  The agricultural MMs include practices and plans
installed under various NPS programs in California, including systems of practices commonly used
and recommended by the USDA as components
of RMS, WQMPs, and Agricultural Waste
Management Systems.  These RMSs are planned
by individual farmers and ranchers using an

objective-driven planning process outlined in the NRCS National
Planning Procedures Handbook.  The RMSs are designed to achieve
sustainable use of the different natural resource areas—soil, water,
air, plants, animals, and human considerations.

According to USEPA (1993), agriculture contributes more than half
of the pollution entering the Nation's water bodies; recent studies
have identified it as the greatest source of water pollution in the
United States.  The primary agricultural NPS pollutants are nutrients,
sediment, animal wastes, pesticides, and salts.  Agricultural activities
may also affect habitat through physical disturbances caused by livestock or equipment or through the management of
water.

Management Measures:

Erosion and Sediment Control.  MM 1A addresses NPS problems associated with soil erosion and sedimentation.
Where erosion and sedimentation from agricultural lands affect coastal waters and/or State’s inland water bodies,
landowners shall design and install or shall apply a combination of practices to reduce solids and associated pollutants
in runoff during all but the larger storms.  Alternatively, landowners may apply the erosion component of an RMS as
defined in the NRCS FOTG.  The NRCS FOTG contains standards and specifications for installing these practices.

Facility Wastewater and Runoff from Confined Animal Facilities.  Pursuant to MM 1B, facility wastewater and
contaminated runoff from confined animal facilities must be contained at all times.  Storage facilities should be of
adequate capacity to allow for proper wastewater use and should be constructed so they prevent seepage to ground
water, and stored runoff and accumulated solids from the facility shall be managed through a waste use system that is
consistent with MM 1C or shall be removed from the site.

Nutrient Management.  MM 1C addresses the development and implementation of comprehensive nutrient
management plans for areas where nutrient runoff is a problem affecting coastal waters and/or water bodies listed as
impaired by nutrients.  Such plans would include: (1) a plant tissue analysis to determine crop nutrient needs; (2) crop
nutrient budget; (3) identification of the types, amounts, and timing of nutrients necessary to produce a crop based on
realistic crop yield expectations; (4) identification of hazards to the site and adjacent environment; (5) soil sampling and
tests to determine crop nutrient needs; and (6) proper calibration of nutrient equipment.  When manure from confined
animal facilities is to be used as a soil amendment and/or is disposed of on land, the plan shall discuss steps to assure
that subsequent irrigation of that land does not leach excess nutrients to surface or ground water.

Pesticide Management.  Implementation of MM 1D is intended to reduce contamination of surface water and ground
water from pesticides.  Implementation of this measure will primarily occur through cooperation with the CDPR as
provided in a MAA with the SWRCB.  Elements of this measure include: (1) development and adoption of reduced risk
pest management strategies (including reductions in pesticide use); (2) evaluation of pest, crop, and field factors; (3) use
of Integrated Pest Management (IPM); (4) consideration of environmental impacts in choice of pesticides; (5)
calibration of equipment; and (6) use of anti-backflow devices.  IPM is a key component of pest control.  IPM strategies
include evaluating pest problems in relation to cropping history and previous pest control measures and applying
pesticides only when an economic benefit will be achieved.  When used, pesticides should be selected based on their
effectiveness to control target pests and environmental impacts such as their persistence, toxicity, and leaching
potential.
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Grazing Management.  MM 1E is intended to protect sensitive areas (including streambanks, lakes, wetlands,
estuaries, and riparian zones) by reducing direct loadings of animal wastes and sediment.  This may include restricting
or rotationally grazing livestock in sensitive areas by providing fencing, livestock stream crossings, and locating salt,
shade, and alternative drinking sources away from sensitive areas.  Upland erosion can be reduced by, among other
methods: (1) maintaining the land consistent with the California Rangeland WQMP or BLM and Forest Service activity
plans or (2) applying the range and pasture components of an RMS (NRCS FOTG).  This may include prescribed
grazing, seeding, gully erosion control, such as grade stabilization structures and ponds, and other critical area
treatment.

Irrigation Water Management .  MM 1F promotes effective irrigation while reducing pollutant delivery to surface and
ground waters.  Pursuant to this measure, irrigation water would be applied uniformly based on an accurate
measurement of crop water needs and the volume of irrigation water applied, considering limitations raised by such
issues as water rights, pollutant concentrations, water delivery restrictions, salt control, wetland, water supply, and
frost/freeze temperature management.  Additional precautions would apply when chemicals are applied through
irrigation.

Education/Outreach.  The goals of MM 1G are to implement pollution prevention and education programs to reduce
NPS pollutants generated from the following activities where applicable:

1. Activities that cause erosion and loss of sediment on agricultural land and land that is converted from other land
uses to agricultural land;

2. Activities that cause discharge from confined animal facilities to surface waters;

3. Activities that cause excess delivery of nutrients and/or leaching of nutrients;

4. Activities that cause contamination of surface water and ground water from pesticides;

5. Grazing activities that cause physical disturbance to sensitive areas and the discharge of sediment, animal waste,
nutrients, and chemicals to surface waters;

6. Irrigation activities that cause NPS pollution of surface and ground waters.
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Management Measure Category: Agriculture

Management Measure Title: 1A – Erosion and Sediment Control

Management Measures Targeting Level: Primary

Objectives:   
1. Develop and implement water quality management plans to control erosion and reduce sediment.
2. Develop and implement TMDLs for sediment for CWA §303(d) listed waters in four Regions.
3. Prepare education and outreach materials on how to reduce erosion and sediment for stakeholders.
4. Track and monitor implementation of TMDLs and management practices to reduce sediment and erosion.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02 Notes

Assess a. Compile existing monitoring
data;

b. Analyze instream conditions;
c. Develop preliminary reference

model;
d. Incorporate Citizen Volunteer

Monitoring Program on
reference conditions.

RWQCB 2 Napa River
Watershed

TMDL
contract funds

Watershed assessment report to
confirm or reject sediment
listings

x x x x

Develop regional monitoring
strategy and coordinate monitoring
with local partners to monitor and
assess watersheds in agricultural
areas for CWA §§305(b)/303(d)
listings.

RWQCB 2,
Local
Stormwater
Agencies

Regionwide USEPA grant Complete regional monitoring
and assessment strategy;
Assess 10-20 percent of region’s
watersheds annually

x x x

Identify water segments impaired by
sedimentation.

RWQCB 4
SWRCB
USEPA

RWQCB 4 Update CWA §303(d) list x x As needed

Implement water quality monitoring
activities in the Salton Watershed
for the Alamo and New Rivers and
the Imperial Valley Agricultural
Drains.
Coordinate monitoring activities
with input from the Salton Sea
Water Quality Technical
Committee, which Regional Board
staff will chair.

RWQCB 7 Salton Sea
Transboundary
Watershed

General Fund Annual water quality monitoring
reports;
Data incorporated into GIS
database

x x x

Perform a watershed assessment of
the Salton Sea Transboundary
Watershed.

RWQCB 7 Salton Sea
Transboundary
Watershed

General Fund Publicly available watershed
assessment report

x x

Target Prioritize water segments by
regional watershed list, TMDLs,
and potential impact reduction

RWQCB 4 RWQCB 4 CWA §205(j)
Prop. 13

Publish priority list x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02 Notes

Plan Develop resource management
plans.

County Farm
Bureau, UCCE

RWQCB 3,
NRCS, RCD

RWQCB 3 CWA §319(h),
USDA EQIP,
California
Farm Bureau
(CFB), and
partner’s funds

Five to ten plans per year. x x x x x

Plan Direct grant funds and cost sharing
opportunities to projects that
implement MPs.

RWQCB 3
RWQCB 7

Lands in irrigated
agriculture and
grazing throughout
Regions 3 and 7

CWA §319(h) Implementation of at least one
new project each year

x x x x x

Develop TMDLs for CWA §303(d)
listed waters.

RWQCB 2 Napa River, Tomales
Bay, Petaluma River,
Sonoma Creek

CWA §319(h),
CWA §104,
CWA §106,
General Fund
(funding fairly
secure for
development
through 2001)

RWQCB consideration of
TMDLs and implementation
plans according to established
schedule

x x x x x

RWQCB 3 Lower Salinas River,
Lower Pajaro River,
Morro Bay
Watershed

RWQCB 7 Salton Sea
Transboundary
Watershed

RWQCB 8 Newport Bay
Watershed, Lake
Elsinore, San Jacinto
Watershed, Big Bear
Lake

Work with stakeholders to develop
watershed management plan
(includes erosion control element).

RWQCB 5 Cache Creek
Conservancy,
Yolo County,
NRCS

Cache Creek NPS,
CALFED,
other

Symposium on erosion control
(June 2000); group working on
erosion management plan; staff
attending 6 mercury workgroup
meetings per year (see notes).

x x Due to resource
limitations, staff
not attending  the
general
stakeholder
meetings where
erosion issues are
more of a focus.

RWQCB 5,
local agency

Westside tributaries
of Sacramento River

CWA §319(h);
Prop. 204

Educational workshops (two per
year); Public meetings
(quarterly)

x x x x x

Develop MAA and WQMP with
BLM.

SWRCB
BLM

Statewide Agency
baseline

MAA and WQMP x x x

Draft implementation control
strategies.

RWQCB 4 RWQCB 4 Identify who should have
ESCPs;
Requirements for ESCPs

x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02 Notes

Plan Incorporate sediment control BMPs
in Basin Plan.

RWQCB 7 Salton Sea
Transboundary
Watershed

CWA §319(h),
TMDL

RWQCB adopted Basin Plan
amendment

x

Develop Subwatershed Plans and
individual farm Water Quality
Management Plans.

RWQCB7,
Imperial
County Farm
Bureau

Imperial Valley
portion of the Salton
Sea Transboundary
Watershed

CWA §319(h),
USDA EQIP,
California
Farm Bureau
(CFB), and
partner’s
funds, Prop. 13
Grant
Program?

Completed, approved
Subwatershed Plans

x x x

Coordinate with growers to quantify
sediment control BMP performance.

RWQCB7,
Imperial
County Farm
Bureau, UCCE

Imperial Valley
portion of the Salton
Sea Transboundary
Watershed

CWA §319(h),
TMDL, UCCE
funds, Imperial
County Farm
Bureau funds

“Performance standards” for
three BMPs

x x

Coordinate Promote interagency coordination to
improve information transfer and to
provide a singular agency
perspective.

RWQCB 1 Russian, Gualala,
Garcia, and Navarro
Rivers

CWA §319(h) Interagency network sessions (8
per year), outreach--see
Outreach and Education

x x x

Participate in technical advisory
committee for Cottonwood Creek.

RWQCB 5;
local agency

West side tribs.
Sacramento R.

CWA §319(h) Attendance at meetings (9 for
FY 99/00)

x x x

a)  Serve as advisory to Napa River
Watershed Task Force (NRWTF), to
address vineyard development; and
b)  Assist NRWTF in
recommending interim measures
regarding hillside vineyard
development.

Local agency
(Napa County
Board of
Supervisors),

RWQCB 2 Napa Existing staff
resources

a) Number of weekly meetings
attended during first year to
provide technical assistance;

b) Assist in revising existing
Hillside Conservation
Ordinance; progress report on
ordinance development

x x x x x Local agency is
lead for this task,
RWQCB 2 staff
are participating
but not developing
ordinance.

Work with stakeholders to develop
watershed management plans to
address sedimentation and erosion
from agricultural areas.

RWQCB 2 Tomales Bay, San
Francisquito Creek,
Pescadero Creek,
Petaluma River,
Sonoma Creek

CWA §319(h) Attendance at 75 percent of
meetings; Preparation of
summary status reports for each
stakeholder group

x x x x x

Participate at interagency and
watershed group meetings.

RWQCB 3,
Farm Bureaus,
NRCS, local
Conservation
Districts,
MBNMS
WQPP, UCCE

Lands with irrigated
agriculture and
grazing throughout
Region 3

CWA §319(h),
USDA, EQIP,
CFB,
Guadalupe oil
field settlement
funds

Development and
implementation of plans (10-20
per year on recorded number of
acres)

x x x x

Coordinate with other agencies and
stakeholders.

SWRCB
RWQCB 4

RWQCB 4 Establish list of stakeholders x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02 Notes

Coordinate Coordinate Adaptive Management
Committee for implementation of
sediment Total Maximum Daily
Loads (TMDLs) for the Alamo and
New Rivers and the Imperial Valley
Agricultural Drains.

RWQCB7,
NRCS,
Imperial
County Farm
Bureau

Salton Sea
Transboundary
Watershed

CWA §319(h),
General Fund
Water Quality
Initiative,
USDA EQIP

Number of meetings,
MOUs/MAAs, formal
recommendations, etc.

x x

Implement a. Conduct sediment budgets;
b. Perform historical/existing land

use and habitat analysis;
c. Develop and calibrate erosion

control model to evaluate land
uses and BMP effectiveness,
with emphasis on vineyards;

d. Develop hydrologic budget;
e. Establish linkages between

BMPs, sediment production and
delivery and effects on
habitat/beneficial uses.

RWQCB 2 Napa River
Watershed

TMDL
contract funds,
Coastal
Conservancy

Sediment numeric targets that
link to habitat/ beneficial uses
protection; erosion control
model; hydrologic budget

x x

Implement recommended BMPs and
evaluate effectiveness.

RWQCB 2 Napa River
Watershed

TMDL funds Implementation plan for number
of BMPs

x

Assist in developing local
Watershed Monitoring Center.

RWQCB 2 Napa River
Watershed

Prop. 13 funds Modified/improved BMPs;
Long-term watershed
monitoring plan

x

Implement resource management
plans.

County Farm
Bureau (CFB),
NRCS, RCDs

RWQCB 3,
MBNMS
WQPP, UCCE

Lands in
irrigated  agriculture
and grazing
throughout RWQCB
3

CWA §319(h),
USDA EQIP,

CFB, and
partner’s funds

Number of plan elements
implemented; Improvements
installed;
Acres protected

x x x x

. CFB, NRCS,
RCDs

RWQCB 2,
RWQCB 3,,
MBNMS-
WQPP,

Lower Salinas River,
Lower Pajaro River,
Pescadero and lands
in irrigated
agriculture and
grazing throughout
Region 3

CWA §319(h),
USDA-EQIP,
CFB, and
MBNMS

Sediment basins, cover crops,
grass-lined waterways on 5-10
farms;
Upland water sources developed
on 3-5 ranches

x x x x

Implement strategies for protection
of
resources from agricultural
pollution,
including erosion, in cooperation
with the MBNMS WQPP.

RWQCB 3
MBNMS
SWRCB

CCC Central Coast CWA §319(h) Complete final WQPP
agriculture plans by summer
1999 and begin implementation

x x x x x Ongoing activity
Includes all NPSs
impacting
MBNMS
watersheds
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02 Notes

Implement Implement Subwatershed Plans and
individual farm Water Quality
Management Plans.

RWQCB 7,
Imperial
County Farm
Bureau

Imperial Valley
portion of the Salton
Sea Transboundary
Watershed

CWA §319(h),
USDA EQIP
California
Farm Bureau
(CFB), and
partner’s
funds, Prop. 13
grant program
(?)

Demonstrated implementation
of Subwatershed Plans

x x x

Implement BMPs in accordance
with Subwatershed Plan time
schedules.

RWQCB 7,
Imperial
County Farm
Bureau, NRCS

Imperial Valley
portion of the Salton
Sea Transboundary
Watershed

CWA §319(h),
USDA EQIP,
and CFB,
General Fund
Water Quality
Initiative

Regular “watershed-scale”
implementation reports
submitted by local watershed
groups;
Two demonstration projects per
year

x x x

Implement TMDLs for CWA
§303(d) listed waters.

RWQCB 2 Napa River,
Tomales Bay,
Petaluma River,
Sonoma Creek,

CWA §319(h),
CWA §104,
CWA §106,
General Fund
(funding fairly
secure for
development
through 2001)

Implementation of practices per
the TMDL schedule

x x x x x

RWQCB 3 Lower Salinas River,
Lower Pajaro River,
Morro Bay
Watershed

RWQCB 7 Salton Sea
Transboundary
Watershed

RWQCB 8 Newport Bay
Watershed
Management
Committee

Newport Bay

Promote hillside vineyard
management practices to reduce
erosion/sedimentation and improve
riparian function and fish habitat.

RWQCB 1 Russian, Gualala,
Garcia, and Navarro
Rivers

CWA §319(h) Interagency network sessions (8
per year);
Outreach--see Outreach and
Education

x x x

Implement sediment and nutrient
reduction projects and riparian
restoration activities.

Local
agencies,
RWQCB 2

Walker Creek, San
Lorenzo Creek,
Sonoma Creek,
Petaluma River

CWA §319(h)
grants

Restoration plans for specific
sites;
Site-specific sediment control
projects; Educational materials

x x Number of
products varies
according to grant
contracts
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02 Notes

Implement Implement BMPs for flood and
sediment control.

RWQCB 5 Salt and Sand Creek CWA §319(h),
CALFED

CWA 319 project: 20 orchard
sites, ranging from 20 to 100
acres, demonstrating use of
cover crops and drip or micro
sprinkler systems; Resource
Management Plan for each site
(20); grassed waterways (2);
field days (8).
CALFED project:
implementation of sediment
control practices on 200 acres
almond orchard  and 640 acres
of row crops; two grassed
channels and 50 feet wide native
shrub filter strips in almond
orchard; sediment traps (3);
tailwater pond; sediment
monitoring; field days (6).

x x x x

Implement sediment and erosion
control demonstration program.

RWQCB 5,
local agency

Cache Creek Prop. 204 At seven sites, stabilize banks
(5,000 feet) with plantings of
trees and native vegetation

x x x

Support development of education
center; prepare education and
outreach material for erosion control
techniques; construct boardwalk and
interpretative signs.

RWQCB 5,
local agency

Cache Creek Prop. 204 Preparation and distribution
booklet; Construction of
boardwalk and interpretative
signs;
Newsletter (4 per year);
Field tours (5-6 per year with
Cache Creek Stakeholder
Group; 3-4 school groups per
week).

x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02 Notes

Implement Implement model, interagency
streamlined permit process piloted
in Elkhorn Slough in other
watersheds Statewide.

NRCS, DFG,
RWQCBs
(except
RWQCB 6),
Sustainable
Conservation,
MBNMS
WQPP

CCC Elkhorn Slough,
Morro Bay, Salinas
River Watersheds

Various
sources

50 projects in five years x x x x x In 1998, 20
projects were
implemented in
Elkhorn Slough,
Morro Bay, and
Salinas River.
Projects are
scheduled to begin
in FY 99-00.
This can be
applicable to
watersheds
throughout the
State and is subject
to one of the
statewide 319
proposals (from
Sustainable
Conservation).
Currently it is only
being implemented
in Region 3, but
the statewide
process is
proposed for
funding in 2000-
01 CWA §319
grant.

Implement management
measures/practices to reduce
sedimentation,includes revegetation,
fencing, alternate water supply, and
tailwater return systems.

RWQCB 5,
local agency

Panoche and Silver
Creek, Arroyo
Passajero

CWA §319(h) Panoche and Silver Creek:
revegetation (4,200 feet),
clearing excess vegetation
(2,100 feet), revetment (600
feet), tailwater return system (1),
streambank road crossing (1),
repair of damaged pipe
crossings (9), low flow crossing
(1);
Arroyo Passajero: scope not yet
established; to include
revegetation, alternate water
supply and fencing

x x x

Prepare and/or distribute education
and outreach materials.

RWQCB 4 RWQCB 4 CWA §319(h)
Prop 13

Draft brochure;
Draft newsletter (semi-annual)

x If funds are
available

Support funding opportunities for
grants to stakeholders.

USEPA
SWRCB
RWQCB 4

RWQCB 4 CWA §319(h)
Prop 13

Amount of funds provided to
stakeholders for ESCP
implementation

x x x x If funds are
available
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02 Notes

Implement Identify management
measures/practices in place.

NRCS
RWQCB 4

RWQCB 4 Number of questionnaires
responded to and/or site visits

x If funds are
available

Draft waiver for facilities that
implement Resource Control Plans
to protect water quality standards.

NRCS
RWQCB 4

RWQCB 4 CWA §319(h)
TMDL
EQIP

Number of waivers for Resource
Control Plans implemented

x If funds are
available

Provide technical assistance in the
implementation of BMP
demonstration projects implemented
pursuant to the Imperial County
Farm Bureau NPS Initiative.

RWQCB 7,
Imperial
County Farm
Bureau, CFB,
NRCS

Salton Sea
Transboundary
Watershed

CWA §319(h)
EQIP, CFB

x x x

Track and
Monitor

Monitor long-term sediment
management strategies.

SWRCB, local
agency

Union School Slough
(Yolo County)

CWA §319(h),
CALFED

x x x x

Track and monitor MMs
implemented.

RWQCB 4 RWQCB 4 CWA §319(h)
Prop. 13

Draft report of response to
questionnaire

x x If funds are
available

Monitor BMP implementation
through on-the-ground tracking and
through cooperative reporting.

RWQCB 7,
Imperial
County Farm
Bureau

Salton Sea
Transboundary
Watershed

CWA §319(h),
General Fund
Water Quality
Initiative

GIS-based tracking system with
planned and implemented
actions

x x

Track monitoring programs
specified in the sediment TMDL
implementation plan.

RWQCB 8,
watershed
committee

UCCE, Orange
County Farm
Bureau, UC
Riverside

Newport Bay
Watershed

CWA §319(h);
CWA §106;
general funds

Baseline and post-monitoring
(continuous)

x x x x

Report Summarize erosion and sediment
control task.

RWQCB 4 RWQCB 4 Distribute report to other
Regions and stakeholders

x x

Prepare and distribute biennial NPS
Implementation Progress Reports
for the Salton Sea Transboundary
Watershed.

RWQCB 7 Salton Sea
Transboundary
Watershed

CWA §319(h),
General Fund
Water Quality
Initiative,
TMDL

Acreage covered by BMPs;
Numbers of BMPs with
accepted performance standards;
Percent of dischargers
implementing BMPs

x
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Management Measure Category: Agriculture

Management Measure Title: 1B – Facility Wastewater and Runoff from Confined Animal Facilities (all units)

Management Measure Targeting Level: Primary

Objectives:
1. Work with the National Resource Conservation Service and U.S. Environmental Protection Agency to develop and implement a joint unified Animal

Feeding Operations (AFOs) strategy, and develop a statewide strategy for AFOs.
2. Develop manure management and removal strategy for equestrian facilities and dairies in Regions 1 and 4.
3. Develop pilot projects that demonstrate best management practices.
4. Foster grant programs for NPS control on dairies.
5. Educate dairy industry on NPS impacts and control and conduct dairy waste management training.
6. Inpect and identify dairies, addressing dischargers in violation of water quality standards through use of regulatory authorities.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess Conduct surface and ground water
quality monitoring to assess current
and historic dairy waste impacts.

RWQCB 8 Chino Basin
Water Master,

Chino Basin, Lake
Elsinore/San Jacinto
watershed

Database x x x x

Identify water segments impaired by
AFOs.

RWQCB 4 RWQCB 4 Estimate number of horse
corrals, kennels, and other AFOs
by watershed

x If funds are
available

SWRCB
RWQCBs

Evaluation Report x xEvaluate the current confined
animal feeding operations (CAFO)
programs being implemented at the
Regional level. RWQCB 6

Statewide

Report to RWQCB x RWQCB 6--
Evaluation of
current legislation
of CAFOs in
Mojave Basin

Target Prioritize by location of impaired
waters, size of AFOs, and number
of facilities.

RWQCB 4 Region 4 Publish Priority List x If funds are
available

Plan Foster grant program for NPS
control on dairies.

RWQCB 1 Humboldt Watershed
Management Area

CWA §319(h) Three projects per year x x x x

Development of manure
management strategy for equestrian
facilities.

Alameda
County RCD,
RWQCB 2

Region 2 CWA §319(h)
grant

Manure marketing assessment
report;
Waste management
demonstration sites; Manure
management strategy

x x Grant will be
ongoing until FY
03-04.
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Plan Develop manure removal strategies. RWQCB 8, Local dairy
agencies,
Orange County
Sanitation
District
(OCSD), Inland
Empire Utilities
Agency (IEUA)

Chino Basin, San
Jacinto Watershed

Reduction in manure remaining
in Chino Basin

x x x

Work with USEPA and NRCS on
development of the joint unified
AFO National Strategy.  Target
EQIP funding to needed projects
through participation on the State
Technical Committee.

NRCS
SWRCB
USEPA

RWQCBs Statewide Current staff,
EQIP

Annual list of priority areas;
Number of plans produced

x x x x x Ongoing activity

Develop statewide strategy for
AFO.

SWRCB Statewide Baseline Statewide strategy x x

Draft implementation control
strategy.

RWQCB 4 Region 4 Prop. 13
EQIP

Final strategy x If funds are
available

Coordinate Coordinate statewide and regional
dairy waste management activities
to develop more cohesive regulatory
framework through monthly
Interagency Confined Animal
Coordination Group meetings and
quarterly RWQCB roundtable
meetings.

SWRCB Statewide CWA §319(h)
Current staff

Monthly meeting summaries x x x x x Ongoing activity--
most significant
impacts are in the
San Joaquin
Valley and Chino
Basin

Support and participate in Sonoma-
Marin Animal Waste Committee,
Dairy Waste Management
Partnership Agreement (California
Dairy Quality Assurance Program)
and producer training through UC.

SWRCB Region 1 TSCA grant
CWA §319(h)
Current staff

Under the Partnership
Agreement, complete dairy
waste management training for
50 percent of CDFA inspectors
in two years;
RWQCB 5 has completed
training of 100 percent of CDFA
inspectors

x x x x x On going activity
Also supports
process element of
implementation

Participate on the Sonoma-Marin
Animal Waste Committee,
Interagency Confined Animal
Coordinating Group, and Dairy
Waste Management Partnership
Agreement.

RWQCB 2 Marin, Sonoma CWA §319(h) Monthly updates to dairy
community

x x x x x

Coordinate with other agencies and
stakeholders.

RWQCB 4 RWQCB 4 Establish list of stakeholders x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Work with USEPA and Natural
Resources ConservationService
(NRCS) on implementation of the
joint unified AFOs National
Strategy.  Target EQIP funding to
needed projects through
participation on the State Technical
Committee.

NRCS
SWRCB
USEPA

RWQCBs Statewide Current staff,
EQIP

Annual list of priority areas;
Number of plans developed

x x x x x Ongoing activity
Also supports
process element of
implementation

Implement updated dairy general
National Pollutant Discharge
Elimination System (NPDES)
permit.

RWQCB 8 Region 8 CWA §319(h) Implement updated permit x x x x x

Develop pilot projects to
demonstrate best management
practices at equestrian facilities;
develop manure management
measures.

Alameda
County RCD,
RWQCB 2

Region 2 CWA §319(h)
grants

Horse Owners Manual fact
sheets; Demonstration sites

x x x

Develop manure management
strategy for equestrian facilities.

Alameda
County RCD,
RWQCB 2

Region 2 CWA §319(h) Manure marketing assessment
report;
Waste management
demonstration sites;
Manure management strategy

x x Grant will be
ongoing until FY
03-04

Inspect up to 40 dairies and other
confined animal facilities.

RWQCB 2 Marin and Sonoma
Counties

CWA §319(h) Inspection reports and semi-
annual reports to SWRCB
summarizing findings from
inspections

x x x x x Ongoing activity

For those facilities where problems
are identified, initiate appropriate
actions (followup inspections,
notices to comply, Notice of
Violations [NOVs], Reports of
Waste Discharge [ROWDs] and
permits as needed).

RWQCB 2 Marin and Sonoma
Counties

CWA §319(h) Five to ten orders yearly;
Summary reports on compliance
status;
Permits as needed for
compliance

x x x x x On as needed basis

Educate dairy industry on NPS
impacts and control, foster
stewardship ethic, develop self-
regulatory body.

RWQCB 1 Humboldt WMA CWA §319(h) A strategy with self-regulatory
corrective actions by 2002

x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Address known dischargers in
violation of water quality standards
through increased use of regulatory
authorities:

-  more inspections
-  increase number of
inspections

Consider issuing a general Waste
Discharge Requirement (WDR) in
Central Valley.

SWRCB
RWQCBs
(except
RWQCB 6)

Central Valley,
Chino Basin, San
Jacinto Watershed

General Fund,
NPDES/WDR
permit funds

Inspect 20 percent of all
facilities annually

x x x x Ongoing activity

With current
available
resources,
RWQCB 5’s focus
is solely on
complaint
investigation and
enforcement.
Budget constraints
do not allow for
routine periodic
inspections.

t Identify management practices
currently in place.

RWQCB 4 Region 4 Number of questionnaires x If funds are
available

Promote grants to stakeholders for
implementation of MP.

RWQCB 4 Region 4 CWA §319(h)
Prop 13

Amount of funds provided to
stakeholders

x x x x If funds are
available

Draft waiver for facilities that
implement Resource Control Plans
to protect water quality standards.

NRCS
 RWQCB 4

Region 4 CWA §319(h)
TMDL
EQIP

Number of waivers for Resource
Control Plans implemented

x If funds are
available

Track and
Monitor

Review success of MP for AFOs. RWQCB 4 Region 4 Draft report of MP success x If funds are
available

Establish database to track progress
on animal waste facility inspections;
continue to track and monitor.

RWQCB 2 Marin and Sonoma
Counties

CWA §319(h) Completion of database;
Semiannual reports to SWRCB
summarizing progress

x x x x

Monitor for compliance in general
NPDES permitted dairies.

RWQCB 8 Region 8 NPDES,
CWA §§103
and 121

Inspections; database;
Followup on illegal disposal-
spill complaints

x x x x

Implement monitoring program for
TMDL development.

RWQCB 8 City of Lake
Elsinore, dairies

Lake Elsinore To be
determined

TMDLs (still in development) x x x

Report Summarize AFOs. RWQCB 4 Region 4 Distribute report to other
Regions and stakeholders

x x
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Management Measure Category: Agriculture
Management Measure Title: 1C – Nutrient Management
Management Measure Targeting Level: Primary

Objectives:
1. Develop regional numeric nutrient criteria in cooperation with USEPA, RWQCBs, and Nutrient Criteria Team.
2. Develop standards for heaving metals in organic and inorganic fertilizers.
3. Develop TMDLs and associated implementation plans for CWA §303(d) listed water bodies in Regions 1, 2, 3, and 5.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess For watersheds with limited
information, inspect irrigated
agriculture and grazing areas for
nutrient discharges.

RWQCB 3 Lands with irrigated
agriculture or grazing
uses

New One major/priority watershed
inspected per year;

x x x x

Identify water segments impaired by
nutrients.

RWQCB 4 Region 4 BCP Updated CWA §303(d) report x x As needed

Review water quality lists of stream
segments.

RWQCB 4 Region 4 Changes of CWA §§303(d) and
305(b) reports

x x Dependent on
availability of
reports

Participate in multi-agency efforts
to monitoring and model internal
and external nutrient loading of the
Salton Sea.

Salton Sea
Science Office,
RWQCB 7

Salton Sea Current staff Advancement in understanding
of nutrient cycling and nutrient
loading in the Salton Sea

x x x

Target Prioritize water segments by
TMDLs.

RWQCB 4 Region 4 Publish priority list x If funds are
available

Plan Develop regional numeric nutrient
criteria in cooperation with USEPA,
RWQCBs, and Nutrient Criteria
Team.

USEPA,
SWRCB,
RWQCBs
(except
RWQCB 6)

Statewide Develop regional criteria by
2000;
Incorporate into basin plans by
2003

x x x x x RWQCB 6 has not
been involved to
date.

Develop standards for heavy metals
in organic and inorganic fertilizers.

DFA, SWRCB Statewide Standards x x x

Develop TMDLs and associated
implementation plans for CWA
§303(d) listed water bodies.

RWQCB 1 Laguna de Santa
Rosa, Stemple Creek
Petaluma River

Two TMDLs and
implementation plans in Region
1

x

RWQCB 2 Petaluma River TMDL funds TMDL report x

RWQCB 3 Lower Pajaro River,
Lower Salinas River,
Monterey Bay and
Morro Bay
Watersheds

TMDLs, implementation plans x x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Plan Develop TMDL for dissolved
oxygen (DO) in Stockton and the
Sacramento-San Joaquin River
Delta.--includes source loading
studies, analysis of historical USGS
loading data,  upper basin loading
studies, development of model to
convert loads to BOD and
coordination with the San Joaquin
River stakeholder group/steering
committee.

RWQCB 5 Stockton and SJ
Delta

State and
federal TMDL
funds,
CALFED,
local source
funding

Validation of dissolved oxygen
(DO) model;
Definition biochemical oxygen
demand (BOD) and nutrient
sources;
Fact sheets;
Outreach meetings (10 per year
through 2002);
TMDL (one)

x x x TMDL for DO due
2003;
Basin Plan
Amendment due
2004

Develop nutrient management
plans.

RWQCB 8, Orange County.
Farm Bureau
(OCFB), UCCE

Newport Bay
Watershed

CWA
§319(h)(h)
funds

One agriculture nutrient
management plan; Specify five
BMPs

x x x x Requirement of
Newport Bay
TMDL

Draft implementation control
strategies.

RWQCB 4 Region 4 Identify who should have
nutrient management program;
Requirements of nutrient
management program

x If funds are
available

Coordinate Develop MOU or MAA with other
regulatory agencies to control
nutrients.

SWRCB,
RWQCBs,
excluding
RWQCB 5 and
RWQCB 6,
NRCS

Statewide Current RWQCB 6 has not
been involved to
date.

Coordination with stakeholders
occurs during all phases of program.

See lead
agency per
process

Statewide Current staff x x x x x

Coordinate with other agencies and
stakeholders.

RWQCB 4 RWQCB 4 List of stakeholders x x x

Implement Regulate fertilizer materials and soil
amendments pursuant to interagency
MOU.

DFA  DTSC
CIWMB
SWRCB

Statewide Baseline Measures specified in MOU x x x x x

Implement CFB’s NPS Initiative
pilot
projects.

RWQCB 3,
CFB,
MBNMS-
WQPP, NRCS

Upper and Lower
Salinas River,
Lower Pajaro
River, and lands
irrigated  by
agriculture and
grazing throughout
Region 3

CWA §319(h),
USDA-EQIP,
CFB, and
MBNMS

Number of pilot projects varies
depending upon contracts
awarded, currently 2-3 over two
years

x x x x

Implement strategies for protection
of
resources from agricultural
pollution,
including nutrients, in cooperation
with the MBNMS WQPP.

RWQCB 3
MBNMS
 SWRCB

CCC Central Coast CWA §319(h) Complete final WQPP
agriculture plan by summer
1999 and begin implementation

x x x x x Ongoing activity
Includes all NPSs
impacting
MBNMS
watersheds
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Implement TMDLs for CWA
§303(d) listed water bodies.

RWQCB 1 Laguna de Santa
Rosa, Stemple Creek

In Laguna de Santa Rosa:
ammmonia levels below TMDL
target;
In Stemple Creek:  incremental
reduction in sediment according
to TMDL for 2002

x x x x x

RWQCB 3 Lower Pajaro River,
Lower Salinas River,
Monterey Bay and
Morro Bay
Watersheds

One by 2000, additional three by
2003 (implementation begun but
not complete)

x x x x x

Implement nutrient management
plans.

RWQCB 8, OCFB, UCCE Newport Bay
Watershed

CWA
§319(h)(h)
funds

Nutrient reduction from
agricultural lands to meet load
allocations will be implemented
in January 2001

x x x x Requirement of
Newport Bay
TMDL

Update WDRs for commercial
nurseries.

RWQCB 8 Newport Bay
Watershed

General funds Updated WDRs for commercial
nurseries

x x x x Requirement of
Newport Bay
TMDL

Conduct research, outreach, and
education for the regulated
community through the Fertilizer
Research and Education Program.

CDFA Statewide CWA §319(h) Number of workshops;
Number of publications

x x x x Ongoing activity

Restore riparian areas – replace
orchard with riparian vegetation.

RWQCB 5,
local agencies

Phelan Island CWA §319(h) Replacement of 33 acres of
orchards from 98-00

x x x

Implement program for alternative
practices for prunes.

RWQCB 5,
local agencies

Phelan Island CWA §319(h) Education workshops and field
meetings (4 per year);
Cooperating growers
demonstrating practices for
nutrient and pesticide
management (10 growers)

x x x

Prepare and/or distribute education
and outreach materials.

RWQCB 4 Region 4 Draft nutrient management
program brochure;
Draft newsletter

x If funds are
available

Support funding opportunities for
grants to stakeholders.

NRCS,
RWQCB 4

Region 4 CWA §319(h)
Prop 13

Amount of funds provided to
stakeholders for nutrient
management program
implementation

x x x x If funds are
available

Draft waiver for facilities that
implement nutrient management
programs to protect water quality
standards.

NRCS
RWQCB 4

Region 4 CWA §319(h)
TMDL
EQIP

Number of waivers for nutrient
management programs
implemented

x If funds are
available
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Outreach and education project to
encourage  walnut farmers to
implement agricultural practices that
reduce overall use of pesticides and
synthetic fertilizers.

RWQCB 5 Stanislaus County CWA §319(h) Recruitment of 15-20 growers;
Customized farm plans for each
grower; Grower visits to review
farm plans (2 per year);
Weekly orchard monitoring;
Farm field days and workshops
(6);
Goal is to reduce synthetic
nitrogen fertilizer use by 25
percent and pesticide sprays by
50-75 percent by enrolled
growers

x x x

Implement BMPs on cotton to
reduce OP applications and other
pesticides and synthetic fertilizers
on cotton crops in priority
watersheds.

RWQCB5 Northern San
Joaquin Valley

319(h) Recruitment of 30 growers to
implement BMPs on up to
10,000 acres; covercrop
evaluation; goal is to reduce
pesticide use by 80 percent and
synthetic fertilizer use by 50
percent by enrolled growers.

x x x

Track and
Monitor

Develop and implement nutrient
monitoring program.

RWQCB 8 Newport Bay
Watershed

CWA §319(h) Comprehensive nutrient
monitoring program for
evaluation of TMDL compliance

x x x x Requirement of
Newport Bay
TMDL

Review TMDL compliance
monitoring data.

RWQCB 8 Newport Bay CWA
 §104/106

Evaluation of TMDL
compliance;
Two developed (nutrient and
sediment);
Pathogen under development

x x x x x Nutrient TMDL,
sediment TMDL
and fecal coliform
TMDL

Report Summarize nutrient management
program control tasks.

RWQCB 4 Region 4 Distribute report to other
Regions and stakeholders

x x
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Management Measure Category: Agriculture
Management Measure Title: 1D – Pesticide Management
Management Measures Targeting Level: Primary

Objectives:
1. Identify pesticide impairment and implement strategies for protection of resources from agricultural pollution, including pesticides.
2. Develop TMDLs for diazinon and chlorpyrifos by 2002 in Regions 2 and 5.
3. Reduce pesticides in agricultural and urban surface waters through local outreach.
4. Prepare and distribute education and outreach materials to promote the practices in the pesticide management program.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess Identify water segments impaired by
pesticides.

RWQCB 4 Region 4 BCP Updated CWA §303(d) list x x As needed

Review water quality lists of stream
segments.

RWQCB 4 Region 4 Changes to CWA §303(d)
reports

x Dependent on
availability of
reports

Target Prioritize water segments through
TMDL
development/implementation
schedule.

RWQCB 4 RWQCB 4 Publish priority list x

Plan Develop strategies for protection of
resources from agricultural
pollution, including pesticides, in
cooperation with the MBNMS
WQPP.

RWQCB 3
MBNMS
SWRCB

CCC Central Coast CWA §319(h) Complete final WQPP
agriculture plan by summer
1999 and begin implementation

x x x x x Ongoing activity.
Includes all NPSs
impacting
sanctuary
watersheds

Identify pesticide impairment to
beneficial uses/water quality;
develop effective pesticide control
program through TMDL
development and implementation.

RWQCB 8 Newport Bay
Watershed
Management
Committee

Newport Bay
watershed

CWA §106;
CWA §319(h);
General funds

Toxics TMDL x x x x Toxics TMDL to
be approved by the
State by January
2002
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Plan Participate in the Sacramento River
Watershed Program (SRWP) to
develop an organophosphate(OP)
pesticide management strategy.

RWQCB 5S
CDPR

CDFG; USGS;
Glenn, Butte,
and Sutter
County
Agricultural
Commissioner’s
Offices; NRCS;
Yuba, Sutter,
Colusa and
Yolo County
RCDs;
SWRCB; City
of Sacramento;
Sacramento
County
Regional
Sanitation
District

Sacramento River
Watershed

Sacramento
River
Watershed
Program
(Congressional
appropriations)
,
CWA §319(h)

Determine diazinon loading  and
evaluate toxicity:
Target Report (1);
Management Practices Report
(1);
Outreach programs (2);
Program for general audiences
and a program to address non-
traditional stakeholders;
Monitoring--99/00 winter
diazinon loading study,
continuing trend monitoring;
Management Strategy (based
upon targets, management
practices and monitoring
analyses) (1);
SRWP website;
SRWP Resource Center;
Staff participation in/facilitation
of 6 subcommittees/work groups
(average 5 meetings per month)

x x x x x May extend to
2002;
Will help TMDL
development for
diazinon;
Focus of program
at this time on
orchard dormant
sprays

Develop TMDL for diazinon. RWQCB 2
CDPR
(RWQCB 2
and RWQCB 5
developed
separately)

SFB urban creeks, Federal,
CALFED,
State General
Fund

Developed TMDL x x x x x  TMDL report due
in June 2002;
Implementation
Plan due in June
2003;
Basin Plan
Amendment due in
June 2004

RWQCB 5S Sacramento-San
Joaquin River Delta,
Sacramento River,
Feather River, and
San Joaquin River

4 TMDLs developed x x x x x TMDL reports for
Sacramento,
Feather and San
Joaquin Rivers due
in 2002; report for
Sacramento-San
Joaquin River
Delta due in 2003.
Based upon
projected funding,
Basin Plan
Amendments
anticipated to be
submitted to the
RWQCB one year
following the
TMDL report.
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Plan Develop TMDL for chlorpyrifos. RWQCB 5S
CDPR

Sacramento-San
Joaquin River Delta
and San Joaquin
River

Federal,
CALFED,
State General
Fund

TMDLs (2) x x x x x TMDL reports for
San Joaquin River
due in 2002; report
for Sacramento-
San Joaquin River
Delta due in 2003.
Based upon
projected funding,
Basin Plan
Amendments
anticipated to be
submitted to the
RWQCB one year
following TMDL
report.

Develop water quality objectives for
rice pesticides.

RWQCB 5S
CDPR

Sacramento River To be
determined.

Water quality objectives While work is a
high priority, work
cannot proceed
without funding.
No funding right
now for
developing
objectives, so no
“x”s in “Fiscal
Years”boxes at
this point.

Identify who should have
pesticide management
programs;

xDraft implementation control
strategies.

RWQCB 4 RWQCB 4

Requirements of pesticide
management programs

x

If funds are
available

Coordinate Prevent and mitigate threats to water
quality from pesticides through
coordination with the RWQCBs and
implementation of the MAA and
Pesticide WQMP with the CDPR.

SWRCB

CDPR

RWQCBs
(except
RWQCB 6)

Statewide CWA §319(h) Conduct semi-annual technical
briefings with CDPR and
RWQCB staffs

x x x x x Ongoing activity –
RWQCB and
CDPR staff work
together as needed
on individual
pesticide TMDLs
(RWQCB 6 is
currently not
working on
pesticide TMDLs)

Review the control/eradication
program for red imported fire ants
(RIFA) in Southern California in
coordination with DFA, CDPR, and
the RWQCBs.

SWRCB,
CDFA

RWQCB 8,
CDPR, UCCE,
OCFB, Orange
County

Statewide
Newport Bay
Watershed

CWA §319(h) Comprehensive monitoring
program for evaluation of
impacts from RIFA eradication
program

x x x x This may be an
ongoing activity if
eradication is not
effective.
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Coordinate Minimize/avoid NPS pollution in
pest eradication programs.  Consult
with RWQCBs and SWRCB when
developing programs.

DFA Statewide Consultation x x x x x

Coordinate with other agencies and
stakeholders.

RWQCB 4 RWQCB 4 List of stakeholders x x x

Coordinate monitoring activities
with input from the Salton Sea
Water Quality Technical
Committee, which RWQCB staff
will chair.

RWQCB 7,
CDPR

Salton Sea
Transboundary
Watershed

General Fund Annual water quality monitoring
reports;
Data incorporated into GIS
database

x x x

Implement Implement strategies for protection
of resources from agricultural
pollution, including pesticides, in
cooperation with the MBNMS
WQPP.

CFB RWQCB 3,
MBNMS, CCC,
SWRCB

Central Coast CWA §319(h) Complete final WQPP
agriculture plan by summer
1999 and begin implementation;
Two pilot watershed groups of
agriculture producers organized;
Five to ten farm water quality
plans  developed and
implemented including pesticide
MPs

x x x x x Ongoing activity;
Includes all NPSs
impacting
sanctuary
watersheds

CDPR,
RWQCB 5,
SWRCB

Statewide, with
initial emphasis
beginning with the
San Joaquin River,
Orestimba Creek,
Sacramento River,
Sacramento Slough,
Wadsworth Canal,
Colusa Basin Drain,
Butte Slough

Reduce pesticides in both
agricultural and urban surface water
through local outreach to promote
MPs that reduce pesticide runoff
and through CDPR’s registration
process.  Fund and assist in
pesticide control applicator and
grower training promoting pesticide
management.  Mitigate impacts
through self-regulation as well as
regulatory authorities of CDPR,
SWRCB, and RWQCB.

RWQCB 8 Newport Bay
Watershed

CALFED,
CDPR
Regulation
Fund, General
Fund, and
Environmental
License Fund

Number of pesticides evaluated
in the registration process
(excluding RWQCB 5);
Number of pesticide control
applicators and growers trained;
Decreases in OP pesticides use
as reported in CDPR’s pesticide
use report database and
corresponding increases in the
use of lower risk pesticide
control products;
Decreases in surface water
toxicity due to OP pesticides

x x x x

Implement water quality monitoring
activities in the Salton Watershed
for the Coachella Valley Water
District, Alamo and New Rivers and
the Imperial Valley Agricultural
Drains.

RWQCB 7,
CDPR

SWRCB, Office
of
Environmental
Health Hazard
Assessment
(OEHHA)

Salton Sea
Transboundary
Watershed

General Fund Annual water quality monitoring
reports;
Data incorporated into GIS
database

x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Prevent pesticide contamination of
ground water through education,
modeling, and monitoring.
Components include :  voluntary
wellhead protection stewardship
programs with the County
Agricultural Commissioners;
CDPR’s registration process in
which potential adverse effects to
ground water quality are evaluated;
and creation of Pesticide
Management Zones (PMZs) which
restrict or prohibit use when criteria
are met.

CDPR, County
Agriculture
Commission

Statewide CDPR
Regulation
Fund, General
Fund

Number of pesticides evaluated
in the registration process;
Number of PMZs created

x x x x Ongoing program

Form alliances with the regulated
community to jointly focus on
reducing environmental risks while
providing pest management
solutions using Integrated Pest
Management (IPM) applied
research, demonstration,
implementation, and outreach.

CDPR Statewide CDPR
Regulation
Fund

Number of alliances x x x x

Provide grants for applied research
focused on IPM practices and
technologies.

CDPR Statewide Food Safety
Fund

Number of grants;
Amount of grants

x x x x

Reduce rice pesticide loading in the
Sacramento and San Joaquin Rivers
by managing water in treated fields
so that discharges of pesticides into
surface waters do not impair
beneficial uses.

CDPR,
SWRCB,
RWQCB 5

Sacramento River
and San Joaquin
River Watersheds

CDPR
Regulation
Fund, General
Fund

Documentation of loadings in
Sacramento River;
Review annual CDPR report;
Triennial review of program by
RWQCB 5

x x x x x Next triennial
review due in 2001

Prepare and/or distribute education
and outreach materials.

RWQCB 4 Region 4 Draft pesticide management
program brochure;
Draft newsletter

x

Support funding opportunities for
grants to stakeholders.

NRCS
RWQCB 4

Region 4 CWA §319(h)
Prop 13

Amount of funds provided to
stakeholders for nutrient
mangement program
implementation

x x x x If funds are
available

Draft waiver for facilities that
implement pesticide management
programs to protect water quality
standards.

NRCS
RWQCB 4

Region 4 CWA §319(h)
TMDL
EQIP

Number of waivers for nutrient
management programs drafted

x If funds are
available
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Implement BMPs on cotton to
reduce OP applications and other
pesticides and synthetic fertilizers
on cotton crops in priority
watersheds.

RWQCB5 Northern San
Joaquin Valley

CWA §319(h) Recruitment of 30 growers to
implement BMPs on up to
10,000 acres;
Covercrop evaluation;
Goal is to reduce presticide use
by 80 percent and synthetic
fertilizer use by 50 percent by
enrolled growers

x x x

Program for alternative practices for
prunes.

RWQCB 5,
local agencies

Phelan Island CWA §319(h) Education workshops and field
meetings (4 per year);
Cooperating growers
demonstrating practices for
nutrient and pesticide
management (10).

x x x

Outreach and education project to
encourage walnut farmers to
implement agricultural practices that
reduce overall use of pesticides and
synthetic fertilizers.

RWQCB 5 Stanislaus County CWA §319(h) Recruitment of 15–20 growers;
Customized farm plans for each
grower;
Grower visits to review farm
plans (2 per year);
Weekly orchard monitoring;
Farm field days and workshops
(6);
Goal is to reduce pesticide
sprays by 50 – 75 percent and
synthetic  nitrogen fertilizer use
by 25 percent by enrolled
growers

x x x

Track and
Monitor

Coordinate water quality sampling
program for RIFA program.

SWRCB,
RWQCB 8,
local agencies

CDPR
CDFA

Statewide,
Newport Bay
Watershed

CWA §319(h) Comprehensive monitoring
program for evaluation of
impacts from RIFA eradication
program

x x x x This may be an
ongoing activity if
eradication is not
effective.

Work with CDPR and RWQCBs to
target funds for monitoring for
TMDL development.

CDPR,
SWRCB,
RWQCBs
(except
RWQCB 6)

Statewide CDPR Monitoring agreements x x x x CDPR has
received
approximately
$800,000 per year
to do this
monitoring.
RWQCB 6 is not
currently working
on pesticide
TMDLs.

Assess physical habitat conditions
and biological communities in
agriculturally dominated water
bodies.

RWQCB5 Sacramento River
Watershed

AB982 Annual monitoring reports x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Track and
Monitor

Prevent aquatic toxicity from OP
pesticide residues through voluntary
efforts to monitor for compliance
with water quality standards.

CDPR,
RWQCB 5

Sacramento River
and San Joaquin
River Watersheds

CDPR
Regulation
Fund, General
Fund

Monitoring data;
RWQCB 5/CDPR: 99/00 winter
monitoring (chemistry – source
& load analyses; toxicity – trend
monitoring); winter storm
monitoring.

x x x x If by the year
2001-2002 use-
season aquatic
toxicity persists, it
is expected CDPR
will impose
regulatory controls
to lower dormant
spray residues to
acceptable levels.

RWQCB 8 Newport Bay
Watershed
Management
Committee

Newport Bay
Watershed

Summarize the status of
management practice
implementation in key counties;
establish baseline conditions in 4
small drainages where early
implementation is scheduled.

RWQCB 5 Sacramento River
watershed

NPS Program,
CWA §319(h)
Sacramento
River
Watershed
Program
(Congressional
appropriations)

Annual Report;
Development of monitoring
program

x x

Report Summarize pesticide management
program control tasks.

RWQCB 4 Region 4 Distribute report to other
Regions and stakeholders

x x
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Management Measure Category: Agriculture
Management Measure Title: 1E – Grazing Management
Management Measure Targeting Level: Primary

Objectives:
1. Implement and evaluate rangeland management practices.
2. Promote better grazing practices at dairies and other rangelands to protect water quality and habitat.
3. Develop and implement TMDLs for CWA §303(d) listed waters in Regions 1 and 3.
4. Direct grant funds and cost-sharing opportunities to projects that implement grazing management practices.
5. Develop a program to initiate watershed education.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess [See All Management Measures
section.]

Target [See All Management Measures
section.]

Plan Provide financial support for
rangeland water quality workshops
held by UC.

UCD Range
and
Agronomy,
SWRCB

Statewide CWA §319(h) Complete rangeland WQMPs
for 500,000 acres each year

x x x x x Ongoing activity

Participate in the MBNMS WQPP
to develop strategies for protection
of MBNMS resources from
agricultural pollution, including
rangeland.

RWQCB 3,
MBNMS,
SWRCB

CCC Central Coast CWA §319(h) Complete final WQPP
agriculture plan by summer of
1999

x x x x x Ongoing activity,
includes all NPSs
impacting
MBNMS
watersheds

Develop TMDLs for CWA §303(d)
listed waters.

RWQCB 3 Lower Salinas River,
Lower Pajaro River,
Morro Bay
Watershed

CWA §319(h),
CWA §104,
CWA §106,
General Fund
(funding fairly
secure for
development
through 2001)

Adopted TMDL according to
established schedule

x x x x x

Coordinate Participate in the Range
Management Advisory Committee
to the BOF.

BOF/CDF,
SWRCB

Statewide x x x x x Ongoing activity

Implement CWA §319 consistency
review in cooperation with BLM
and other federal agencies.

BLM, SWRCB Statewide CWA §319(h) MAA or MOU x x x Includes all NPSs
impacting BLM
lands
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Coordinate Participate on stakeholder technical
advisory committee or with
watershed groups.

RWQCB 5 Upper Pit River,
Upper Feather River,
Westside Tribs,
Goose Lake
Watershed, Fall
River, Cow Creek
Watershed, Battle
Creek, Deer Creek,
Cottonwood Creek,
Reeds and Redbank
Creeks

NPS Program Attend at least 50 meetings per
year

x x x x x Multiple issues are
covered by these
groups, including
livestock
management.

RWQCB 6 Walker River,
Lake Tahoe Basin

Attend at least four meetings per
year

x x x x x

Meet with local cattleman’s
association to discuss concerns and
objectives of livestock grazing and
water quality.

RWQCB 5 Central Valley NPS Program Outreach meetings/workshops
(3 for FY 00-01)

x x

Implement Participate in implementation of
CFB NPS Initiative pilot projects,
MBNMS WQPP Action Plan for
Agriculture.

RWQCB 3,
CFB,
MBNMS,
NRCS

Upper and Lower
Salinas River, Lower
Pajaro River

CWA §319(h),
EQIP, Farm
Bureau,
MBNMS

Implementation of 2-3 rangeland
projects per year

x x x x x

Direct grant funds and cost sharing
opportunities to projects that
implement MPs.

RWQCB 3 Lands in irrigated
agriculture and
grazing throughout
RWQCB 3

CWA §319(h) Implementation of at least one
new project each year

x x x x x

RWQCB 5 Central Valley CWA §319(h),
NPS Program,
staff funds

Implementation of at least one
new project each year

x x x x

Implement TMDLs for CWA
§303(d) listed waters.

RWQCB 3 Lower Salinas River,
Lower Pajaro River,
Morro Bay
Watershed

CWA  §319,
CWA 104,
CWA 106,
General Fund
(funding fairly
secure for
development
through 2001)

Implementation of practices per
the TMDL

x x x x x

Inspect 40 dairies annually and
inventory current grazing practices.

RWQCB 2 Marin and Sonoma
Counties

BCP Establish problem statement x Dependent upon
funding

Promote better grazing practices at
dairies to protect water quality and
habitat.

RWQCB 2
Marin-Sonoma
Animal Waste
Committee

Marin and Sonoma
Counties

BCP Document water quality and
habitat improvements at 10
dairies

x x x Dependent upon
funding

Promote better grazing practices at
other rangelands to protect water
quality and habitat.

RWQCB 2 Napa, Solano, and
San Mateo Counties

BCP Document water quality or
habitat improvements on other
rangelands

x x Number of acres
documented
depends on
funding
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Inspect areas with irrigated
agriculture and grazing for sediment
discharges and recommend or
require abatement or new practices
as appropriate.

RWQCB 3 Lands in irrigated
agriculture and
grazing throughout
Region 3

CWA §319(h),
General Funds
(funding not
secure)

Two inspections per year;
Number of inspection reports;
Implementation
recommendations made in
reports

x x x x x

Implement TMDLs for CWA
§303(d) listed waters.

RWQCB 1 Garcia River
Watershed

CWA §319(h) Five ranch plans per acres;
One monitoring plan;
Five sites monitored;
Data report in 2002

x x x x

RWQCB 3 Lower Salinas River,
Lower Pajaro River,
Morro Bay
Watershed

CWA §319(h),
CWA §104,
CWA §106,
General Fund
(funding fairly
secure for
development
through 2001)

Adopted TMDL according to
established schedule;
Implementation of practices per
the TMDL

x x x x x

Participate in the MBNMS WQPP
to implement strategies for
protection of MBNMS resources
from agricultural pollution,
including rangeland.

MBNMS RWQCB 3,
CCC, SWRCB,
CFB

Central Coast CWA §319(h) Begin implementation. of
WQPP agriculture plan;
Complete at least one “strategy”
of Plan for Agriculture per year

x x x x x Ongoing activity;
Includes all NPSs
impacting
MBNMS
watersheds

Provide technical assistance to
implement NPS Program for
livestock grazing

RWQCB 5 NRCS, UCCE,
RCDs and
CRMPs

Central Valley NPS Program Organized talk, field tours,
individual meetings (12 per
year)

x x x x

Restoration project relying on BMP
implementation (e.g. livestock
enclosure fencing, stream channel
erosion control measures, riparian
revegetation)

RWQCB 5 Upper Pit River NPS Program Implementation of BMPs (2
projects per year to include
livestock enclosure fencing and
off-site watering facilities)

x x

Implement and evaluate Rangeland
BMPs

RWQCB 6 West Walker River NPS Program x x x

Program for schools to initiate a
watershed education program

RWCB5 Upper Pit River NPS Program Establish “river center” x x Contingent upon
adequate funding

Track and
Monitor

Implement the SWRCB adopted
WQMP.

RWQCB 5 Central Valley NPS Program Ranch Management Plans x x Number of Plans
per acres by region
have not been
established at this
point.

Evaluate and report effectiveness of
rangeland BMPs.

RWQCB 3 Morro Bay CWA §319(h)
National
Monitoring
Program

Report x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Track and
Monitor

Disseminate statewide knowledge of
rangeland BMP effectiveness.

RWQCB 3 Morro Bay CWA §319(h)
National
Monitoring
Program

National Conference x

Resurvey participants in rangeland
water quality workshops to
determine extent of implementation
of ranch WQMPs.

UCCE Statewide CWA §319(h) Annual summary of level of
implementation

x x x x

Review ranch plans. RWQCB 5 Central Valley NPS Program Number of Ranch Plans
reviewed (2/year in 98 and 99;
5-6/year for 00 to 02)

x x x x x

Report Conduct selected quantitative or
qualitative monitoring to document
water quality impacts from grazing
activities.

RWQCB 5 Sacramento Valley NPS Program Sites monitored (4) x x Monitoring
discontinued due
to lack of
resources.
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Management Measure Category:  Agriculture
Management Measure Title:  1F – Irrigation Water Management
Management Measure Targeting Level:  Secondary

Objectives:
1. Develop methods and practices to reduce toxic elements in drainage water in the San Joaquin Valley.
2. Develop and implement TMDLs for selenium, salt, and boron in the San River River.
3. Conduct environmental planning for San Luis Drain.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Years
98 99 00 01 02

Notes

Assess Coordinate TMDL unit work with
stakeholders to document levels of
use and associated impacts to
beneficial uses.

RWQCB 8,
UCCE, OCFB,
UC Riverside

Orange County
dischargers

Newport Bay
watershed

CWA §106;
General funds

Baseline monitoring 2/00-12/00;
Post monitoring 1/01-
continuous;
Evaluate compliance  7/02-
12/02

x x x x

Identify water segments impaired by
irrigation return water.

RWQCB 4 Region 4 CWA §303(d) list update x

Target [See All Management Measures
section.]

Plan Develop methods and practices to
manage and reduce toxic elements
in drainage water.

DWR, DFA,
SWRCB

San Joaquin Valley Prop. 204
funds transfer

Documentation of feasible
methods

x x x x Six-year program
with funding under
Prop. 204

Conduct environmental planning for
San Joaquin Valley agricultural
drainage.

SWRCB,
Westlands
Water District,
USBR

San Joaquin Valley Agricultural
stakeholders

MOU, environmental
documentation, discharge permit

x x x x

Develop basin plan amendment for
salt and boron for lower San
Joaquin River.

RWQCB 5 San Joaquin River NPS Program Basin Plan amendment (1) x x x

Develop TMDL for salt and boron
in San Joaquin River.

RWQCB 5 San Joaquin River NPS Program TMDLs (2) x x TMDL report due
June 2001

Administer grant to evaluate
implementation of economic
incentives (load trading program for
Grassland Bypass Project).

RWQCB 5 San Joaquin River NPS Program
CWA §319(h)

Meetings (6 per year; 18 total);
Final report

x x x Final report was
released in spring
2000.

Develop TMDL for selenium in San
Joaquin River.

RWQCB 5 San Joaquin River NPS Program TMDL (1) x x Does not include
Basin Plan
Amdendment

Coordinate Hold bi-monthly RWQCB Irrigated
Agriculture Roundtable for
information and strategy exchange.

SWRCB RWQCBs 3, 4,
5, 7

Regions 3, 4, 5, 7 Baseline Recommendations to SWRCB
for NPS management of
irrigated agriculture

x x x x Ongoing
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Years
98 99 00 01 02

Notes

Coordinate Participate in the San Joaquin
Valley Drainage Implementation
Program (SJVDIP).

DWR SWRCB,
CDFA, CDFG,
USFWS, USGS,
USBR, NRCS

San Joaquin Valley Prop. 204
funds transfer

Revised drainage MP x x

Participate in stakeholder meetings
on salt and boron implementation
control plan.

RWQCB 5 San Joaquin River NPS Program Meeting attendance (2 per
month); Workshops (6 per year)

x x x x

Quantify measures to reduce
impacts from irrigation waters.

Agriculture
groups, UCCE,
UC Riverside

RWQCB 8 Newport Bay
Watershed

CWA §319(h) Documentation of selected
(preferred) measures;
One nutrient agriculture
management plan

x x x RWQCB will
coordinate as
necessary for
completion of
TMDLs.

Implement Implement salt and boron control
program.

RWQCB 5 San Joaquin River NPS Program Development of waiver program x x x Once waiver
program is in
place, review of
discharger
submittals will be
required.

Real time management of salt in
San Joaquin River.

RWQCB 5 San Joaquin River CALFED Weekly assimilative capacity
reports posted on website;
Workshops (2 per year);
Meetings (12 per year);
Activity reports (4 per year)

x x x Funding ends in
early 2002.
Additional funding
to continue effort
being sought.

Implement TMDL for selenium. RWQCB 5 San Joaquin River Incorporation of new load limits
in WDR for Grassland Bypass
Project (covers about 100,000
acres)

x x

Track and
Monitor

Perform effectiveness monitoring
for salt and boron control program.

RWQCB 5 San Joaquin River NPS Program Prepare and issue monitoring
orders; Receive and review
monitoring reports

x x x

Real time management of salt in
San Joaquin River.

RWQCB 5 San Joaquin River CALFED Weekly assimilative capacity
reports posted on website;
Workshops (2 per year);
Meetings (12 per year);
Activity reports (4 per year)

x x x x Funding ends in
early 2002.
Additional funding
to continue effort
being sought

Report [See All Management Measures
section.]
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California’s MMs to address silvicultural sources of
nonpoint pollution:
2A. Preharvest Planning
2B. Streamside Management Areas
2C. Road Construction/Reconstruction
2D. Road Management
2E. Timber Harvesting
2F. Site Preparation/Forest Regeneration
2G. Fire Management
2H. Revegetation of Disturbed Areas
2I. Forest Chemical Management
2J. Wetlands Forest
2K. Postharvest Evaluation
2L. Education/Outreach

B. Forestry

There are 12 MMs to address various phases of forestry operations relevant to controlling NPSs of
pollution that affect State waters.  The forestry MMs are for the most part a system of practices used
and recommended by the BOF and CDF in rules or guidance.

Silviculture contributes pollution to
17 percent of the polluted rivers and
21 percent of the polluted lakes in

California (SWRCB, 1996).  Without adequate controls,
forestry operations may degrade the characteristics of
waters that receive drainage from forest lands.  For
example (1) sediment concentrations can increase due to
accelerated erosion, (2) water temperatures can increase
due to removal of over-story riparian shade,
(3) dissolved oxygen can be depleted due to the
accumulation of slash and other organic debris, and
(4) concentrations of organic and inorganic chemicals
can increase due to harvesting and fertilizers and
pesticides.

Management Measures:

Preharvest Planning.  Silvicultural activities shall be
planned to reduce potential delivery of pollutants to surface waters.  Components of MM 2A address aspects of forestry
operations, including: the timing, location, and design of harvesting and road construction; site preparation; identification of
sensitive or high-erosion risk areas; and the potential for cumulative water quality impacts.

Streamside Management Areas (SMAs).  SMAs protect against soil disturbance and reduce sediment and nutrient delivery
to waters from upland activities. MM 2B is intended to safeguard vegetated buffer areas along surface waters to protect the
water quality of adjacent streams.

Road Construction/Reconstruction.  MM 2C requires that road construction/reconstruction shall be conducted so as to
reduce sediment generation and delivery.  This can be accomplished by following, among other means, preharvest plan
layouts and designs for road systems, incorporating adequate drainage structures, properly installing stream crossings,
avoiding road construction in SMAs, removing debris from streams, and stabi lizing areas of disturbed soil such as road fills.

Road Management.  MM 2D describes how to manage roads to prevent sedimentation, minimize erosion, maintain
stability, and reduce the risk that drainage structures and stream crossings will fail or become less effective.  Components of
this measure include inspections and maintenance actions to prevent erosion of road surfaces and to ensure the effectiveness
of stream-crossing structures.  The measure also addresses appropriate methods for closing roads that are no longer in use.

Timber Harvesting.  MM 2E addresses skid trail location and drainage, management of debris and petroleum, and proper
harvesting in SMAs.  Timber harvesting practices that protect water quality and soil productivity also have economic
benefits by reducing the length of roads and skid trails, reducing equipment and road maintenance costs, and providing better
road protection.

Site Preparation and Forest Regeneration.  Impacts of mechanical site preparation and regeneration
operationsparticularly in areas that have steep slopes or highly erodible soils or where the site is located in close proximity
to a water bodycan be reduced by confining runoff on site.  MM 2F addresses keeping slash material out of drainageways,
operating machinery on contours, timing of activities, and protecting ground cover in ephemeral drainage areas and SMAs.
Careful regeneration of harvested forest lands is important in protecting water quality from disturbed soils.

Fire Management.  MM 2G requires that prescribed fire practices for site preparation and methods to suppress wildfires
should be conducted as feasible in a manner that limits loss of soil organic matter and litter and that reduces the potential for
runoff and erosion.  Prescribed fires on steep slopes or adjacent to streams and that remove forest litter down to mineral soil
are most likely to impact water quality.
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Revegetation of Disturbed Areas.  MM 2H addresses the rapid revegetation of areas disturbed during timber harvesting
and road constructionparticularly areas within harvest units or road systems where mineral soil is exposed or agitated
(e.g., road cuts, fill slopes, landing surfaces, cable corridors, or skid trails) with special priority for SMAs and steep slopes
near drainageways.

Forest Chemical Management.  Application of pesticides, fertilizers, and other chemicals used in forest management
should not lead to surface water contamination.  Pesticides must be properly mixed, transported, loaded, and applied; and
their containers must be disposed of properly.  Fertilizers must also be properly handled and applied since they also may be
toxic depending on concentration and exposure.  Components of MM 2I include applications by skilled workers according
to label instructions, careful prescription of the type and amount of chemical to be applied, use of buffer areas for surface
waters to prevent direct application or deposition, and spill contingency planning.

Wetland Forest Management.  Forested wetlands provide many beneficial water quality functions and provide habitat for
aquatic life.  Under MM 2J, activities in wetland forests shall be conducted to protect the aquatic functions of forested
wetlands.

Postharvest Evaluation.  The goals of MM 2K are to incorporate postharvest monitoring, including:  (a)
implementation monitoring to determine if the operation was conducted according to specifications and (b)
effectiveness monitoring after at least one winter period to determine if the specified operation prevented or minimized
discharges.

Education/Outreach.  The goals of MM 2L are to implement pollution prevention and education programs to reduce
NPS pollutants generated from applicable silvicultural activities.
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Management Measure Category:  Forestry
Management Measure Title:  Applicable to all MMs
Management Measure Targeting Level:  All MMs are designated at the primary level, except for 2G-Fire Management and 2I-Forest Chemical

Management which are at the secondary level and 2J-Wetlands Forest which is at the tertiary level.
Objectives:
1. By year 2001, adopt FPR to address watercourse and lake protection zones, roads and landings, exempt and emergency timber operations, mass

wasting, and cumulative watershed effects.
2. By year 2003, increase agency staffing, broaden enforcement authority, increase review of THPs, and monitor effectiveness of MPs.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess [See All Management Measures
section.]

Target Develop TMDLs for CWA 303(d)-
listed waters impaired by
silvicultural activities.

RWQCBs 1, 3,
5, and 6

Statewide Current Staff TMDL schedule x x x

Plan Review the following issues and
prepare recommendations that
amend FPR:
• Watersheds with Endangered

Species Act (ESA) or CWA
§303(d) listings,

• Mass wasting,
• Cumulative effects,
• Scientific validity of rules for

protection of ESA-listed
salmonids,

• Methodology for watershed
assessment and cumulative
effects assessment.

CDF,
California
Department of
Mines and
Geology,
UC, DFG,
SWRCB,
RWQCBs 1, 3,
5, and 6

Statewide, especially
North Coast

State Set of FPR amendments sent to
BOF
Amendments to CDF
administrative manual

x x x x BOF adopted
Endangered
Species Act (ESA)
watershed rules,
04/00.

Scientific study
completed 06/99.

Propose modifications of the FPR
to the BOF to address TMDLs and
requirements of CZARA.

SWRCB
RWQCBs
(excluding
RWQCB 4)

CDF, DFG Statewide Budget Change
Proposal
(BCP) 99-00

Submit proposed changes to
BOF

x

Adopt FPR amendments. BOF Statewide State FPR adopted by BOF x x x Rules cannot
become effective
until calendar year
following OAL
approval.

FPR approved by OAL x x
FPR become effective x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Prepare and adopt watershed
assessment and MP for Jackson
State Forest.

CDF
RWQCB 1

North Coast State Watershed assessment and MP x x Coordinate with
Noyo River
TMDL.

Plan Coordinate development and
adoption of FPR.

BOF Statewide State x x x x x Ongoing

Coordinate Public review of proposed FPR
amendments.

BOF Statewide State Public comments x x x x x Ongoing

Budgets submitted and approved x x xPrepare budget for additional State
agency staff to implement and
enforce FPR.

CDF
DFG
RWQCB 1

Statewide, especially
North Coast

State

Additional staff hired and
trained

x x x

Enhanced MMs
implementation

Implement amended FPR. CDF Statewide State x x x

Support legislation giving CDF
civil administrative authority and
substantial penalties to enforce
FPR.

SWRCB
CDF

Statewide State New statues enacted x Enhanced MMs
enforcement.

Implement

Implement watershed assessment
and MP for Jackson State Forest.

CDF
RWQCB 1

North Coast State Implementation of  MP x

Implement projects to reduce fuel
loads.

Mariposa
County RCD
for the
Stockton Creek
Watershed,
Madera
County
Environmental
Health for the
Willow Creek
Watershed

CDF Willow, Stockton
Creek,and American
River Watersheds

Prop. 204 Willow Creek: goal to reduce
fuel loads on 705 acres; loads
reduced on 215 acres presently.
Stockton Creek: fuel loads
reduced on 1,200 acres; work
continuing

x x x Due to lack of
funding, Redding
office staff  is not
involved in  fuel
load reduction
efforts in the
northern part of
the Central Valley
Region at this
time.

RWQCB 6,
local agencies

Lake Tahoe Basin Provide technical assistance
through prescribed Burn TAC

x x x x x

Monitor 50 sites per year; x x x x xConduct statewide
implementation/ effectiveness
monitoring program.

CDF Statewide State

Provide biennial reports to BOF x x x

First report
completed.

Develop new components x x

Track and
Monitor

Develop and implement
administrative and repeated
monitoring components.

BOF Statewide State

Implement new components x x x

Administrate =
how well did
planning evaluate
potential impact?
Repeated = re-
monitor sites after
stressing events
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Monitor implementation of MP in
Jackson State Forest.

CDF
RWQCB 1

North Coast State Monitoring of management
plan, including instream trend
and project monitoring

x x x Instream
monitoring
component
supplements
hillslope
component.

Monitor effects of hand application
herbicides on surface water.

RWQCB 1 North Coast General Fund Monitor ten sites per year x x x

Track and
Monitor

Increase review of Timber Harvest
Practices (THPs).

RWQCB 1 North Coast BCP 99-00 25 percent of THPs will be
reviewed

x x x x

Review of THPs, conduct pre-
harvest inspections (PHIs).

RWQCB 5 Regionwide General Funds Review 400-500 THPs per year;
Field review (PHIs) of 8-10
percent of THPs  reviewed.

x x x x x

Report [See All Management Measures
section.]
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California’s MMs to address urban sources of nonpoint
pollution:
3.1 Runoff from Developing Areas

A. Watershed Protection
B. Site Development
C. New Development

3.2 Runoff from Construction Sites
A. Construction Site Erosion and Sediment Control
B. Construction Site Chemical Control

3.3 Runoff from Existing Development
A. Existing Development

3.4 On-site Disposal Systems (OSDSs)
A. New OSDSs
B. Operating OSDSs

3.5 Transportation Development (Roads, Highways, and
Bridges)
A. Planning, Siting, and Developing Roads and

Highways
B. Bridges
C. Construction Projects
D. Chemical Control
E. Operation and Maintenance
F. Road, Highway, and Bridge Runoff Systems

3.6 Education/Outreach
A. Pollution Prevention/Education: General Sources

C. Urban Areas

The SWRCB, CCC, and other State agencies have identified 15 MMs to address urban NPSs of pollution
that affect State waters.  With approximately 80 percent of the nation’s population living in coastal areas,
controlling polluted runoff in urban areas is a challenge.  Negative impacts of urbanization on coastal and
estuarine waters are well documented in a number of sources, including California’s CWA section 305(b)
and section 319 reports and the
Nationwide Urban Runoff Program.

Major pollutants found in runoff from urban areas
include sediment, nutrients, oxygen-demanding
substances, road salts, heavy metals, petroleum
hydrocarbons, pathogenic bacteria, and viruses.
Suspended sediments constitute the largest mass of
pollutant loadings to receiving waters from urban
areas.  Construction is a major source of sediment
erosion.  Petroleum hydrocarbons result mostly from
automobile sources.  Nutrient and bacterial sources
include garden fertilizers, leaves, grass clippings, pet
wastes, and faulty septic tanks.  As population
densities increase, a corresponding increase occurs in
pollutant loadings generated from human activities.
Many of these pollutants enter surface waters via
runoff without undergoing treatment.

Urban runoff management requires that several
objectives be pursued simultaneously.  These
objectives include the following (American Public
Works Association, 1981):
• Protection and restoration of surface waters by the

minimization of pollutant loadings and negative
impacts resulting from urbanization;

• Protection of environmental quality and social
well-being;

• Protection of natural resources, e.g., wetlands and
other important aquatic and terrestrial ecosystems;

• Minimization of soil erosion and sedimentation problems;
• Maintenance of the predevelopment hydrologic conditions;
• Protection of ground water resources;
• Control and management of runoff to reduce or prevent flooding; and
• Management of aquatic and riparian resources for active and passive.

Management Measures:

The control of urban NPS pollution requires the use of two primary strategies:  (1) the prevention of pollutant loadings and
(2) the treatment of unavoidable loadings.  California’s urban MMs are organized to parallel the land use development
process in order to address the prevention and treatment of NPS pollution loadings during all phases of urbanization.  This
strategy relies primarily on the watershed approach, which focuses on pollution prevention and source reduction practices.
Emphasizing pollution prevention and source reduction practices over treatment practices is favored because conducting
education practices and incorporating pollution prevention practices into project planning and design activities are generally
more effective, require less maintenance, and are more cost-effective in the long term than treatment strategies.  Treatment
strategies should only be used to address unavoidable loadings or where they are truly cost-effective.
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The major opportunities to control NPS loadings occur during the following three stages of development: (1) the siting and
design phase, (2) the construction phase, and (3) the post-development phase.  Before development occurs, land in a
watershed is available for a number of pollution prevention and treatment options, such as setbacks, buffers, or open space
requirements, as well as wet ponds or constructed urban runoff wetlands that can provide treatment of the inevitable runoff
and associated pollutants.  In addition, siting requirements and restrictions and other land use ordinances, which can be
highly effective, are more easily implemented during this period.  After development occurs, these options may no longer
be practicable or cost-effective.  MMs 3.1A through 3.1C address the strategies and practices that can be used during the
initial phase of the urbanization process.

The control of construction-related sediment loadings is critical to maintaining water quality.  The implementation of
proper erosion and sediment control practices during the construction stage can significantly reduce sediment loadings to
surface waters.  MMs 3.2A and 3.2B address construction-related practices.

After development has occurred, lack of available land severely limits the implementation of cost-effective treatment
options.  MM 3.6A focuses on improving controls for existing surface water runoff through pollution prevention to mitigate
NPSs of pollution generated from on-going domestic and commercial activities.
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Management Measure Category: 3.1 – Urban Areas

Management Measure Title:  3.1 – Runoff from Developing Areas; 3.1A - Watershed Protection; 3.1B - Site Development; and 3.1C - New
Development

Management Measure Targeting Level:  Secondary

Objectives:
1. Provide general goals for State and local agencies to use in developing comprehensive watershed protection programs for guiding future

development and land use activities in a manner that will prevent and mitigate the effects of NPS pollution.
2. Reduce the generation of NPS pollutants and mitigate the impacts of urban runoff and associated pollutants that result from new development or

redevelopment.
3. Incorporate applicable MMs in Urban TMDL development strategies and implementation plans.
4. Incorporate applicable MMs in NPDES permits that come up for review.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic Area Potential
Funding

Performance
Measures

FiscalYears
98 99 00 01 02

Notes

Assess Develop regional monitoring strategy;
coordinate monitoring with local
partners to monitor; and assess
watersheds in urban areas for CWA
§§305(b)/303(d) listings.

RWQCB 2,
Local
Stormwater
Agencies

Friends of the
Estuary
(Watershed
Assessment
Resource
Center), SCC

Region 2 USEPA grant Regional monitoring and
assessment strategy;
Assessment of 10-20 percent
of region’s watersheds
annually

x x x

Conduct more intensive site-specific
evaluations of impacts of Cal/Trans
and local government road
maintenance practices.

RWQCB 6 Cal/Trans,
counties

Regionwide At least 10 inspections per
year

x x x x x

Identify water segments impaired by
sedimentation.

RWQCBs Statewide Develop CWA §303(d) list
for RWQCB approval

x x

Develop Trash TMDLs. RWQCB 4 Region 4 Approval of Basin Plan
Amendment

x x

Determine level of sediment and
nutrient impacts from new
developments located in upstream
areas.

RWQCB 8 Lake Elsinore Monitoring data--ongoing x x Data will
supplement TMDL
development

Target Target applicable MMs through the
WMI implementation plans.

SWRCB
RWQCBs

Statewide Current staff Include  MMs in WMI
implementation plans

x x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic Area Potential
Funding

Performance
Measures

FiscalYears
98 99 00 01 02

Notes

Plan Promote watershed planning and the
development of regional watershed
management plans that include MMs
and foster implementation of these
plans.

SWRCB,
SCC,
local and
regional
entities,
RCDs,
Governor’s
Office of
Planning and
Research,
Resources
Agency,
Cal/EPA

CCC, USFS,
USGS, local
agencies

Regional Watersheds CWA §§205j
and 319
SB 271
DOC Division
Of Land
Resources
Protection
grant program

Development of at least five
watershed plans that include
MMs and provide for their
implementation by 2002;
Upgrade CEQA checklist
and General Plan guidelines
and provide training to local
government staffs;
Include CAMMPR in the
Office of Planning and
Research: A Guide to
Planning in California;
Integrate MMs into Basin
Plans as needed

x x x x x

Incorporate applicable MMs into
Urban TMDL development strategies
and implementation plans.

RWQCBs Watershed
Management Areas
(WMAs)
CWA §303(d) listed
water bodies

State and
Federal

To be determined x x x

Review project plans for road
construction and maintenance.

RWQCB 6 Region 6 Inspections x x x x x

Coordinate Provide technical support to cities in
development of Urban Runoff Plans
using the Model Urban Runoff
Program (MURP).

SWRCB,
RWQCBs
(excluding
RWQCBs 4, 5,
6 and 8),
CCC

Statewide
(watershed-based)

CWA §319(h)
Local
governments

Distribute MURP to all
Phase II NPDES cities and
other local governments on
request;
Develop a CAMMPR
guidance module for USEPA
sponsored NPDES permit
writers conference;
Host a MURP seminar at the
League of Cities Planners
Institute

x x x x x

RWQCB 2, Urban areas in SF
Bay Area

RWQCB staff to conduct
UPC meetings and
coordinate agency activities;
documentation of meeting
attendance

Support the Urban Pesticide
Committee (UPC) in its role in
coordinating activities of the SF Bay
Area and Central Valley agencies and
other entities interested in
organophosphate (OP) pesticides in
urban creeks.

RWQCB 5 Central Valley

NPS Program,
TMDL
funding, and
BCPs

RWQCB 5 to attend
meetings quarterly

x x x x x

Work with municipalities and counties
to develop appropriate grading
ordinances aimed at controlling
impacts from new development.

RWQCB 2
MBNMS
WQPP in
Central Coast
RWQCB 6

CCC MBNMS
Regionwide

NPDES
Storm Water—
Non Chapter
15

Region 2—Development of
grading ordinances for all
municipalities within Region
(10 per year)

x x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic Area Potential
Funding

Performance
Measures

FiscalYears
98 99 00 01 02

Notes

RWQCB 3, Cities and
counties in
Region 3

Ordinances in Monterey,
San Luis Obispo, and Santa
Barbara Counties and
munipalities within Region 3

Coordinate Coordinate with developer and
regulatory agencieswith respect to
erosion standards for development.

RWQCB 2,
Local planning
agencies

SFB Regione NPDES
Stormwater

Standard Urban Stormwater
Mitigation Plan (SUSMP)
Approval

x x x x x

Conduct BMP workshops for local
developers.

RWQCB 2
RWQCB 6,

Region 2 NPDES
Storm Water—
Non Chapter
15

RWQCB 2 will conduct 7-
10 workshops annually.

x x x x x

RWQCB 8 Newport Bay
Watershed
Management
Committee

Region 8 RWQCB 8 will conduct
monthly meetings
addressing pesticide, RIFA,
BMPs.

x x

Implement Incorporate applicable MMs into
NPDES permits that come up for
review.

SWRCB,
SWQTF

RWQCBs Statewide (watershed
based)

NPDES Incorporation of MMs into
NPDES permits that come
up for renewal;
Develop a CAMMPR
guidance module for
USEPA-sponsored NPDES
permit writer’s conference

x x x x x RWQCB 5
incorporates
BMPS into
NPDES
Stormwater
permits which, to
the extent
applicable, support
the adopted MMs.

Review new LCPs, LCPAs, and CDP
applications brought before it for
appropriate NPS pollution prevention
and control.

CCC Coastal Zone BCPs
CWA §319(h)

40-50 CDPs reviewed;
7-13 LCPs and LCPAs
reviewed per year

x x x x x

Implement Water Quality Protection
Program (WQPP) for MBNMS.

MBNMS
WQPP
RWQCBs 2
and 3

CCC MBNMS BCPs
CWA §319(h)
NOAA

WQPP structural and
nonstructural controls pilot
program (to include
elements such as erosion and
sedimentation controls,
regional urban runoff
management strategy,
technical training, and public
education)

x x x x

Work with cities and counties to
implement MURP.

CCC, RWQCB
2 and 3,
MBNMS
WQPP

MBNMS and
regionwide

BCPs, CWA
§319(h), Local
governments

MURP implementation in
three new cities or counties

x x x



Urban Management Measures 44

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic Area Potential
Funding

Performance
Measures

FiscalYears
98 99 00 01 02

Notes

RWQCB 2 SFB Region RWQCB 2—75 enforcement
orders annually

x x x x xImplement Enforce sites where erosion and
sedimentation are uncontrolled.

RWQCB 8 Lake Elsinore
Watershed

NPDES
Stormwater

RWQCB 8—none since
tracking in database 01/00

x x x x x

Includes Notices
to Comply,
Cleanup and
Abatement Orders
(CAOs),
Administrative
Civil Liabilities
(ACLs)

Local agengies RWQCB 2 Urban areas in SF
Bay Area

Active participation of
CDPR, municipalities, and
other interested entities (e.g.,
pesticide registrants, UC
Departments) in UPC.

Through the UPC, assist municipalities
in addressing OP pesticide TMDLs by
coordinating work needed to be
performed as part of TMDL elements
(e.g., source identification,
implementation).  Work with CDPR
through the UPC and in developing
urban OP pesticide TMDLs.

Local agencies RWQCB 5 Central Valley

NPS Program,
TMDL funding

RWQCB 5-- Urban Creek
TMDL report (1) Basin Plan
Amendment (1).

x x x RWQCB 5 Urban
Creek TMDL
report to be
completed by
December 2001,
the Basin Plan
Amendment to be
submitted to the
Board 1 year later.

Oversee implementation of urban
runoff practices in four North SF Bay
counties.

RWQCB 2 Marin, Napa, Solano,
and Sonoma
Counties

CWA §319(h) Annual meetings with
municipalities to provide
assistance and review
program performance;
Review and comments on
annual reports for each
county

x x x x x

Review of Marin County Action Plan
2005.

RWQCB 2 Marin County CWA §319(h) Review and written approval
of Marin County’s 5-year
Action Plan, designed to
implement performance
standards and transition to
permit status

x

Track and
Monitor

Monitor pathogens weekly at popular
beaches with summertime urban
runoff inputs.

DHS,
County Health
Departments

Beaches with
flowing storm drains
and high visitor use

State General
Fund

All beaches with flowing
storm drains and high visitor
use monitored

x x x x x

Incorporate applicable MMs into
Urban TMDL development strategies
and implementation plans.

RWQCBs Watershed
Management Areas
(WMAs), CWA
§303(d) listed water
bodies

State and
federal

Completed TMDL
implementation plans
incorporating MMs

x x x

Permit tracking five-year review. RWQCBs
(excluding
RWQCB 4 and
8),
CCC (in the
coastal zone)

Statewide by Region State and one-
time grant

Increased use of MM;
Number of WQ issues
reviewed in permits

x To complete
performance
measures review,
one-time funding
will be necessary.
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic Area Potential
Funding

Performance
Measures

FiscalYears
98 99 00 01 02

Notes

Citizen’s Monitoring Program Sacramento
River
Watershed
Project

SWRCB,
RWQCB 5

Sacramento River
Watershed

NPS Program Convening workshops (10
total from 98-00)

x x x

Track and
Monitor

Citizen’s Monitoring Program: Detox -
Urban Waterways .

Delta Keeper?? SWRCB,
RWQCB 5

Stockton CWA §319(h) Citizen monitoring program
(water quality monitoring
conducted for 2 years);
60 students and 6 educators
trained;
Educational mailings to
community (4);
Local press articles (2).

x x x

Implement monitoring program for
TMDL development.

RWQCB 8 Riverside and
San Bernardino
County Flood
Controls,
municipal water
districts, City of
Big Bear, ski
opeations

Big Bear Lake To be
determined

TMDLs (still in
development)

x x x

Review TMDL compliance monitoring
data.

RWQCB 8 Newport Bay CWA §104/10
6

Evaluation of TMDL
compliance—2 developed
(nutrient and sediment),
pathogen under development

x x x x x Nutrient TMDL,
sediment TMDL,
and fecal coliform

Report [See All Management Measures
section.]
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Management Measure Category:  Urban Areas
Management Measure Title:  3.4 – On-site Disposal Systems; 3.4A – New On-site Disposal Systems; and 3.4B – Operating On-site Disposal Systems
Management Measure Targeting Level:  Secondary

Objectives:
1. Improve coordination among State agencies and between State and local agencies in all matters dealing with OSDS.
2. Develop a consistent statewide and/or regional approach to policy interpretation, regulation, implementation, and development of standards for

OSDS to support regional and/or local regulation.
3. Provide financial, technical, and educational assistance to help ensure that OSDSs are located, designed, installed, operated, inspected, and

maintained to prevent the discharge of pollutants onto surface water and into ground water.
4. Provide financial and technical assistance for and educational information on “alternative” OSDS technologies (i.e., other than conventional gravity

septic tank-leachfield systems).

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess Identify water segments impaired by
OSDS.

RWQCB 4 RWQCB 4 Updated CWA §303(d) list x As needed

Target Provide loans or grants to counties for
upgrades to individual systems.

SWRCB, local
municipalities

Statewide SRF loans Loans provided and
individual systems upgraded

x x OSDS TAC
recommendation

Plan Establish uniform statewide standards
for minimum criteria for OSDS siting
and design (appropriate additional
criteria will depend on local
geographical and topographical
conditions and level of protection
required for regional beneficial uses).

SWRCB Statewide Proposed BCP Minimum criteria OSDS TAC
recommendation

Prepare clear and formal guidance
concerning the application of existing
SWRCB policies as they relate to
OSDS.

SWRCB Statewide General Funds
BCP

Guidance memorandum;
Update the Minimum
Guidelines for the Control of
Individual Wastewater
Treatment and Disposal
Systems by including non-
standard systems

x Recommendation
in NPS Initiatives
Report and OSDS
TAC Report;
Refers to SWRCB
Resolutions No.
68-16 and 88-63;
RWQCB 2
suggestion
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Plan Review local OSDS-related policies
and ordinances of local governments
within one or more regions as
submitted to the CCC (e.g., within the
MBNMS) and evaluate these planning
and implementation mechanisms for
regional consistency and effectiveness.

CCC in
coordination
with SWRCB

RWQCBs, and
others
(excluding.
RWQCBs 5, 6,
and 8)

Identified CCAs
(e.g., the MBNMS)

Coastal Zone
Management
Act (CZMA)
or CWA grants

Analysis of ordinances,
policies, criteria, etc.

x Modeled after
similar
recommended
action in MBNMS
(WQPP) Urban
Action Plan.
(RWQCB 5
recognizes this as
an important task;
however, lack of
funding has
limited staff work
to a minimal
effort.)

Coordinate Assign or redirect SWRCB and/or
RWQCB staffs to support OSDS
activities.

SWRCB, in
coordination
with county
health
departments
that have
related/
overlapping
authority

RWQCBs
(except
RWQCB 6)

Statewide BCPs or
redirection of
staff;
MOUs with
other agencies

New OSDS Unit at the
SWRCB

x x x x x Recommendation
in NPS Initiatives
Report and OSDS
TAC Report;
Most Regions do
not have resources
to direct staff
efforts to this
issue.

Develop a Memorandum of
Agreement (MOA) between public
agencies that operate facilities that use
OSDS (e.g., Cal/Trans, DPR,
Department of Corrections) and the
SWRCB, RWQCBs, and local health
departments to ensure that the public
facilities meet the same technical
standards and achieve the same level
of scrutiny as other OSDSs.

SWRCB Statewide General Funds MOA x Pointed out as a
problem in the
OSDS TAC report

Establish a State and/or regional center
for the coordination and advancement
of OSDS research and development to
provide education and training to
educators, designers, installers, and
regulators of OSDS.

Sea Grant or
NEP

UCD ? Statewide; begin in
pilot project area
(e.g., CCA or NEP
such as Santa Monica
Bay [SMB] NEP)

General Fund
appropriated
through new
legislation

Facility with training
materials and website

x Model after
program in
Buzzards Bay
Project National
Estuary Program;
See also OSDS
TAC Report;
Stakeholder
recommendation
(Heal the Bay
[HTB])
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Provide assistance to local developers
in achieving the stated OSDS MM
objectives.

SWRCB,
RWQCBs
(excluding
RWQCBs 5, 6,
and 8) in
coordination
with other
agencies that
have related/
overlapping
authority

Statewide BCPs or
redirection of
staff;
MOUs with
other agencies

New OSDS Unit at the
SWRCB

x x Recommendation
in NPS Initiatives
Report and OSDS
TAC Report
Lack of resources
limits RWQCB 5’s
efforts in this area.

Provide technical assistance and
oversight on siting and proper
application of alternative technology.

SWRCB and
RWQCBs
(excluding
RWQCB 5)

RWQCB 4 Statewide General funds Distribution and
implementation of California
On-Site Sewage Disposal
System Ordinance, 3/99

x x Recommendation
in NPS Initiatives
Report and OSDS
TAC Report
RWQCB 5
recognizes this as
an important task
and would like to
increase efforts;
however, current
resources only
allow for
extremely limited
staff work in this
area.

Adopt statewide performance
standards for all OSDSs within the
coastal zone by January 2001.

DHS with
SWRCB

CCC Statewide General Funds Standards for WDRs x See potential
requirements in
AB 885

Achieve compliance with above
standards within 3 years after adoption
of OSDS performance standards.

SWRCB Statewide General Funds Use of 3-tier authority or
enforcement actions

x See potential
requirements in
AB 885

Provide technical assistance for
assessing cumulative impacts of OSDS
and aid local agencies in the
development of procedures for
addressing cumulative impacts.

SWRCB and
RWQCBs
(exluding
RWQCB 5 and
6), in
coordination
with a local
government

CCC Pilot project in a
critical coastal area
(MBNMS or San
Luis Obispo
County?)

NOAA funds Development of watershed
modeling and cumulative
assessment tools (GIS, etc.)

x x Recommendation
in NPS Initiatives
Report and OSDS
TAC Report
Coordinate with
CCC ReCAP
Project?
Without dedicated
funding for this
task, RWQCB 5
cannot provide
work on this
effort.
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Develop a uniform standard of practice
for the inspection of OSDS and
pumping of tanks if necessary during
real estate transfers or property
refinancing.

SWRCB,
RWQCB
(excluding
RWQCBs 5, 6,
and  8)

Statewide To be
determined

Uniform standard of practice
for the inspection of OSDS
and pumping of tanks

x OSDS TAC
recommendation
—development
dependent on
available funding.

Develop consistent inspection and
reporting protocols and certification of
inspection forms for septic tank
pumpers.

SWRCB,
RWQCB
(excluding
RWQCBs 5, 6,
and  8)

RWQCB 4,
Santa Monica
Bay Restoration
Project
(SMBRP)

Statewide To be
determined

Inspection and reporting
protocols

x OSDS TAC
recommendation
—development
dependent on
available funding.

Develop data management systems to
provide better tracking of inspection,
maintenance, and performance
information for OSDSs.

SWRCB,
RWQCB
(excluding
RWQCBs 5, 6,
and  8)

Statewide To be
determined

Data management system x OSDS TAC
recommendation
—development
dependent on
available funding.

Provide technical assistance for siting
new on-site systems to ensure that (1)
suitable septage disposal facilities are
available for existing and proposed
OSDSs and (2) construction standards
were met during and after installation.

SWRCB and
RWQCBs
(excluding
RWQCBs 5, 6,
and  8)

CCC Statewide To be
determined

Technical assistance for
existing and proposed OSDSs

x x x x x Development
dependent on
available funding.
Lack of resources
limits RWQCB 5’s
efforts in this area.

Develop and implement a program for
annual inspection and certification of
on-site system compliance to
determine that the systems are
operating in a manner that protects
water quality.

SWRCB,
RWQCB
(except
RWQCB 6

Statewide To be
determined

Program for annual inspection
and certification of on-site
system compliance

x x x x x Trigger if other
actions do not
occur;
Stakeholder
recommendation
(Heal the Bay
[HTB])

Update Minimum Guidelines for the
Control of Individual Wastewater
Treatment and Disposal Systems,
1979, by including non-standard
systems.

RWQCB 2 Region 2 BCP Completion of update of
minimum guidelines

x x Contingent upon
staff resources

Develop requirements for OSDS-
maintenance-related activities
(e.g., septic tank pump, switching of
leachfields), where appropriate, based
on occupancy patterns.

SWRCB,
RWQCB
(excluding
RWQCBs 5, 6
and 8)

Statewide Current staff Guidelines x x x Stakeholder
recommendation
(HTB);
Lack of resources
limits RWQCB 5’s
efforts in this area.

Develop a program to provide
homeowner education and to
encourage or require appropriate
system operation and maintenance.

Nonprofit in
coordination
with SWRCB,
RWQCBs,
(excluding
RWQCBs 5, 6,
and 8 ), local
municipalities

RWQCB 4 Statewide CWA §319(h) HomeASyst program
developed and used in a
reported number of homes

x OSDS TAC
Recommendation
(Can model after
the “HomeASyst”
program for
OSDSs that is
implemented in
North Carolina
and other states.)
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Track and
Monitor

Evaluate the adequacy of local
oversight programs which have been
under waiver resolutions with the
RWQCB.

RWQCB 2 Marin, Alameda,
Contra Costa, San
Mateo, Napa, Solano,
Sonoma, and Santa
Clara Counties

BCP Produce two Evaluation
Reports per year for a total of
eight counties, with findings
and recommendations

x x x x

Develop a mechanism to track
effectiveness and implementation of
urban BMPs for OSDSs and
sediment/erosion control.

Stormwater
Quality Task
Force
(SWQTF)

Regional Contract staff x SWQTF
subcommittee

Report [See All Management Measures
section.]
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Management Measure Category:  Urban Area

Management Measure Title:  3.6A - Education and Outreach

Management Measure Targeting Level: Primary

Objectives:
1. Implement educational programs to provide greater understanding of watersheds.
2. Raise awareness of and increase the use of applicable urban MMs and MPs where needed to control and prevent adverse impacts to surface and

ground water.
3. Involve the general public in coastal and watershed protection programs.
4. Improve watershed education in public schools.
5. Improve NPS practitioners’ ability to support community-based watershed management.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess [See All Management Measures
section.]

Target [See All Management Measures
section.]

Plan Develop urban pesticide control
education program.

Local
agencies,
RWQCB 2

RWQCB 4
RWQCB 8
nurseries,
landscapers;
CDPR, UCCE,
Newport Bay
Watershed
Management
Committee

Newport Bay, SFB, CWA §319(h) Pesticide control program;
Household pesticide media
campaign
(RWQCB 2—SF Bay urban area
by 2002)
(RWQCB 8—Orange County by
January 2001)

x x x RWQCB 8
suggestion
SWQTF/Public
Information Public
Participation
(PIPP) Committee

Develop and implement a watershed
and polluted runoff component into the
Adopt-A-Highway Program.

Cal/Trans Statewide Cal/Trans Pollution prevention information
given to every Adopt-A-
Highway participant

x x x Adopt-A-Highway
is currently a
Coastal Cleanup
Coordinating
partner

Outreach and education under WMI—
stakeholder meetings and workshops.

RWQCB 6 WMI target
watersheds (Truckee,
Upper Truckee,
Carson, Owens, and
Mojave River
Watersheds)

CWA
§§104/106,
319
Program Cost
Account
(PCA) 111
(WMI)

Participate in at least 10
meetings per year

x x x x x

Public education—plan and participate
in activities such as Air Faire, Truckee
River Days, Earth Day, National
Wetlands Month; place educational
exhibits and make presentations at
public schools and in other public
places.

RWQCB 6,
local agencies

Region 6 CWA
§§104/106,
319
PCA 111
(WMI)

Participate in at least two
activities per year

x x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Coordinate Coordinate and participate in training
sessions, workshops, and community
events.

SWRCB and
RWQCBs

CCC
RWQCB 4

Regional Current staff Participation in:  regional
watershed councils (~5),
statewide and regional NPS
workshops or meetings (5~10),
special water quality taskforces
(~5)

x x x x x RWQCB 3
suggestion

Integrate watershed and polluted
runoff information into public
information provided by the CCC’s
General Education Program.

CCC Coastal Zone Current staff Information on the CCC web
page, including links to
education and water quality
programs, and list of contacts

x x

CCC license
plate

Chapter(s) in Coastal Resources
Guide and/or Coastal Access
Guide(s)

x CCC’s Coastal
CPR Plan

Provide watershed and polluted runoff
information at coastal access points—
such as State Parks, piers, and beaches
locations.

DPR, CCC Coastal Zone State Parks
current staff,
SCC, CCC
license plate

Posting of information in
existing displays and, where
feasible, installation of
additional displays;
Conduct talks with park visitors;
Conduct special community
education events at parks

x x x x x CCC’s Coastal
CPR Plan
DPR suggestion

Participate on technical advisory
committees to address urban runoff
issues.

RWQCB 2 Region 2 CWA §319(h) Staff participation and
attendance at numerous advisory
committees associated with
watershed management efforts;
Summary status reports will be
produced.

x x x x x

Implement Implement education component of
MURP—a joint project by the City of
Watsonville, MBNMS, and CCC.

MBNMS,
CCC

Monterey Bay Cal/RA,
CCC current
staff

Local education program (2-3
workshops per year);
One—City of Watsonville

x x CCC’s Coastal
CPR Plan

In public schools, participate in Adopt-
a-Watershed and other watershed-
awareness activities.

RWQCB 6,
local agencies

Region 6 with focus
in WMI target
watersheds

CWA
§§104/106,
319
PCA 111
(WMI)

Two activities per year x x x x x

Implement public education program
for schools and public participation
groups.

RWQCB 8,
local agencies

Riverside, San
Bernardino,
Orange
Counties, City
of Newport
Beach

Region 8 with focus
in WMI target
watersheds

CWA
§§104/106,
319
PCA 436
(NPS)

Actively participate in monthly
meetings (Public Information
Public Participation  Committee
[PI/PP], California Clean
Boating Network [CCBN],
Southern California Caulerpa
Action Team [SCCAT], NPDES
Education Subcommittee
meetings)

x x x x x

Use the RWQCB’s table top watershed
model to demonstrate the water quality
impacts from development activities.

RWQCB 6 Region 6 with focus
in WMI target
watersheds

CWA
§§104/106,
319
PCA 111
(WMI)

Two activities per year x x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Prepare newspaper articles and press
releases to increase public awareness
of watershed issues.

RWQCB 6 Region 6 with focus
in WMI target
watersheds

CWA
§§104/106,
319
PCA 111
(WMI)

Two per year x x x x x

Integrate watershed and polluted
runoff information into the CCC’s
General Education Programs and
applicable publications.

CCC Coastal Zone CCC license
plate

Chapter in Save Our Seas
Program and SEA Camp
curriculum(s)

x x x x x CCC’s Coastal
CPR Plan

Integrate watershed and polluted
runoff information into the CCCs
General Education Programs and
applicable publications.

CCC Coastal Zone CCC license
plate

Field monitoring guide for
Adopt-A-Beach programs;
Integrate watershed and polluted
runoff messages into Coastal
Cleanup media

x x x x CCC’s Coastal
CPR Plan

Distribute a Polluted Runoff Edition of
the SCC’s magazine Coast & Ocean.

SCC Statewide SCC An edition of Coast & Ocean x Suggested at
meeting with SCC

Support financially the development,
distribution, and implementation of K-
12 watershed education curriculum.

SWRCB California
Department of
Education,
USEPA, local
stormwater
agencies
NPDES
permittee

Statewide CWA §319(h) Complete K-12 Watershed
Curriculum

x x x x x Urban TAC
recommendation

Provide training in use of watershed
curricula and development of
watershed education programs to
teachers and administrators.

RWQCBs
through Adopt-
A-Watershed
(AAW) and
other education
groups

SWRCB, State
Superintendent
of Schools
(California
Regional
Environmental
Education
Community
[CREEC])

Statewide SRF loan
CWA §319(h)

Training for 300 teachers or
administrators per year

x x x x x Urban TAC
recommendation

Distribute watershed/water quality K-
12 appropriate curricula.

RWQCBs
through AAW
and other
education
groups

SWRCB, State
Superintendent
of Schools
(CREEC)

Statewide SRF loan
CWA §319(h)

2,500 copies per year x x x x x Urban TAC
recommendation

Make technical presentations to public
and other agencies on urban runoff
issues.

RWQCB 2 Region 2 CWA §319(h) Development of presentation
materials, including Powerpoint
and slide presentations, fact
sheets, and brochures, on a
variety of NPS programs and
issues--mininum of two to four
yearly

x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Facilitate the Sacramento River
Watershed Program, Public Outreach
and Education Subcommittee.

RWQCB 5 Northern
Central Valley

Sacramento
River
Watershed
Program
(Congressional
appropriations)

Workshops (2 per year);
Technical documents (2);
Watershed brochure; newsletters
(3 per year); Public Service
Announcements (PSA) (3 per
year); display booth; website;
Resource Center

x x x x

Conduct Placer County RCD
bioassessment and training seminars
and related activities.

Placer County
RWQCB 5

Northern
Central Valley

CWA §319(h) Conduct bioassessment training
(9 sessions);
Conduct seminars on stream
channel dynamics,
sedimentation, and watershed
communication (9 sessions per
year)

x x x x See grants for
details.

Make presentations to target
corporation pesticide control operators
(PCOs) on water quality and pesticide
toxicity.

RWQCB 5 Region 5 Current staff Presentations (3 sessions per
year)

x x

Implement Citizen’s Monitoring
Program: Detox–Urban Waterways
Project.

RWQCB 5 Stockton CWA §319(h) Citizen monitoring program
(monitoring conducted for 2
years);
60 students and 6 educators
trained;
Educational mailings to
community (4);
Local press articles (2).

x x x

Track and
Monitor

Assess watershed and polluted runoff
educational programs in California,
including public awareness baseline
and follow-up surveys and evaluate
their effectiveness.

CCC Coastal Zone CWA §319(h)
CCC License
Plate funds
Other
government or
corporate
grants

An assessment report on
California’s polluted runoff
educational programs in the
coastal zone

x x x x CCC’s Coastal
CPR Plan

Statewide California
Department of
Education
Cal/RA

An assessment report on
California’s polluted runoff
educational programs in the
coastal zone

x Most
NPS/CZARA
State agency
partners are
involved in
California
Environmental
Education
Interagency
Network (CEEIN)

Evaluate K-12 watershed and polluted
runoff educational programs statewide.

AAW, State
Superintendent
of Schools
(CREEC)

SWRCB Statewide CWA §319(h)
contract funds
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Report [See All Management Measures
section.]
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California’s marina and recreational boating
MMs:
4.1 Assessment, Siting and Design

A. Water Quality Assessment
B. Marina Flushing
C. Habitat Assessment
D. Shoreline Stabilization
E. Storm Water Runoff
F. Fueling Station Design
G. Sewage Facilities
H. Waste Management Facilities

4.2 Operation and Maintenance
A. Solid Waste Control
B. Fish Waste Control
C. Liquid Material Control
D. Petroleum Control
E. Boat Cleaning and Maintenance
F. Maintenance of Sewage Facilities
G. Boat Operation

4.3 Education/Outreach
A. Public Education

D. Marinas and Recreational Boating Management Measures1

Recreational boating and marinas are increasingly popular uses of coastal areas and inland surface
water bodies (e.g., lakes and delta).  And, they are an important means of public access, and California
must balance the need for protecting the environment and the need to provide adequate public access
(USEPA, 1993).  Because marinas and boats are located at the water’s edge, pollutants generated from
these sources are less likely to be buffered or filtered by natural processes.  When boating and adjunct
activities (e.g., marinas and boat maintenance areas) are poorly planned or managed, they may pose a

threat to water quality and the health of aquatic systems and may pose other environmental hazards.  Sources of
pollution associated with marinas and boating include:

• Poorly flushed waterways;

• Pollutants discharged from boats (recreational boats, commercial
boats, and “live-aboards”);

• Pollutants carried in storm water runoff;

• Physical alteration of wetlands and of shellfish/ other benthic
communities during construction of marinas, ramps, and related
facilities;

• Pollutants generated from boat maintenance activities on land and in
the water.

There are 16 MMs to address marina and boating sources of nonpoint
pollution.  Effective implementation of these MMs can (1) avoid
impacts associated with siting marinas and boat maintenance areas,
(2) ensure the best available design and construction practices (for new
and expanding facilities), (3) ensure appropriate operation and
maintenance practices to prevent and/or reduce the delivery of NPS
pollutants to State waters, and (4) encourage the development and use
of effective pollution control and education efforts.  The MMs cover
the following operations and facilities:

• Any facility that contains ten or more slips, piers where ten or
more boats may tie up, or any facility where a boat for hire is
docked;

• Any residential or planned community marina with ten or more slips;

• Any mooring field where ten or more boats are moored;

• Public or commercial boat ramps;

• Boat maintenance or repair yards that are adjacent to the water and any federal, State, or local facility that involves
recreational boat maintenance or repair on or adjacent to the water.

                                                
1 Commercial and military ports are not targeted in this Program Plan because they are subject to the storm water
NPDES permits regulating industrial and construction activities.  Commercial ports are also required to submit a port
master plan (PMP) for certification by the CCC.  The PMP must include the conditions contained in Coastal Act
section 30711.  An NPS-related condition is “an estimate of the effect of development on habitat areas and the marine
environment, a review of existing water quality, habitat areas, and quantitative and qualitative biological inventories,
and proposals to minimize and mitigate any substantial adverse impact.”  Section 30711 further states that, “each city,
county, or city and county which has a port within its jurisdiction shall incorporate the certified [PMP] in its [LCP].”  In
addition, activities in military ports are subject to federal consistency review by the CCC, affording the State an
opportunity to ensure that appropriate NPS pollution prevention and control measures are in place.  Ports located in the
San Francisco Bay are under the jurisdiction of SFBCDC and subject to regulations of the MPA.
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The Implementation Plan involves targeting implementation of six of the 16 marina and boating MMs, specifically
those measures for water quality assessment, sewage facilities, boat cleaning and maintenance, hazardous waste
management, and public education.  These MMs and related actions were identified by representatives of the marina
and boating community at four meetings held between December 1998 and April 1999 and by the SWRCB, RWQCBs,
and CCC.  The 1994 Marina TAC Report provided additional recommendations.  The 16 MMs are summarized below.

Assessment, Siting, And Design Management Measures:
41.A Water Quality Assessment.  Consider impacts to water quality in siting and designing new and expanding

marinas.
41.B Marina Flushing.  Site and design marinas to provide for maximum flushing and circulation of surface waters,

which can reduce the potential for water stagnation, maintain biological productivity, and reduce the potential
for toxic accumulation in bottom sediment.

41.C Habitat Assessment.  Site and design marinas to protect against adverse impacts on fish and shellfish, aquatic
vegetation, and important locally, State, or federally designated habitat areas.

41.D Shoreline Stabilization.  Stabilize shorelines where shoreline erosion is a pollution problem.
41.E Storm Water Runoff.  Implement runoff control strategies to remove at least 80 percent of suspended solids

from storm water runoff coming from boat maintenance areas (some boatyards may conform to this provision
through NPDES permits).

41.F Fueling Station Design.  Locate and design fueling stations to contain accidental fuel spills in a limited area;
and provide fuel containment equipment and spill contingency plans to ensure quick spill response.

41.G Sewage Facilities.  Install pump out, pump station, and restroom facilities at new and expanding marinas
where needed to prevent sewage discharges directly to State waters.

41.H Waste Management Facilities.  Install facilities at new and expanding marinas where needed for the proper
recycling or disposal of solid wastes (e.g., oil filters, lead acid batteries, used absorbent pads, spent zinc
anodes, and fish waste as applicable) and liquid materials (e.g., fuel, oil, solvents, antifreeze, and paints).

Operation And Maintenance Management Measures:
4.2A Solid Waste Control.  Properly dispose of solid wastes produced by the operation, cleaning, maintenance, and

repair of boats to limit entry of these wastes to surface waters.
4.2B Fish Waste Control.  Promote sound fish waste management where fish waste is an NPS problem through a

combination of fish cleaning restrictions, education, and proper disposal.
4.2C Liquid Material Control.  Provide and maintain the appropriate storage, transfer, containment, and disposal

facilities for liquid materials commonly used in boat maintenance; and encourage recycling of these materials.
4.2D Petroleum Control.  Reduce the amount of fuel and oil that leaks from fuel tanks and tank air vents during the

refueling and operation of boats.
4.2E Boat Cleaning and Maintenance.  Minimize the use of potentially harmful hull cleaners and bottom paints

and prohibit discharges of these substances to State waters.
4.2F Maintenance of Sewage Facilities.  Maintain pumpout facilities in operational condition and encourage their

use so as to prevent and control untreated sewage discharges to surface waters.
4.2G Boat Operation.  Prevent turbidity and physical destruction of shallow-water habitat resulting from boat

wakes and prop wash.

Education and Outreach Management Measures:
4.3A Public Education.  Institute public education, outreach, and training programs to prevent and control improper

disposal of pollutants into State waters.
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Management Measure Category:  Marinas and Recreational Boating

Management Measure Title:  4.1A--Water Quality Assessment

Management Measure Targeting Level: Primary

Objectives:
1. By the year 2003, determine baseline water quality conditions in at least 50 percent of California’s marinas in targeted geographical regions and

establish monitoring programs.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess Inventory existing data on water
quality conditions at marinas to
identify levels and potential sources of
priority pollutants/stressors such as
metals (e.g., copper, lead, tributyltin
[TBT]), pathogens/high coliform
counts, and other pollutants associated
with boat discharges/vessel wastes and
other recreational boating-related
operations).

RWQCBs
(except
RWQCB 6)

CCC, SMBRP ? Statewide CWA §319(h)
or CZMA
§6217

Compilation of data from 1998
CWA §303(d) list, §305(b)
report, and other sources

x Marina TAC and
attendees of 1998-
1999 stakeholder
meetings identified
the need for the
State to provide
baseline data to aid
in assessing the
effectiveness of
implementing
MPs.

Target
[See All Management Measures

section.]

Plans
[See All Management Measures

section.]

Coordinate Provide water quality data to marinas
(port captains, harbor masters, lessors,
marina owners, etc.) and the public to
help identify baseline conditions.

RWQCBs
(except
RWQCB 6),
SWRCB

RWQCB 4,
SMBRP ?
RWQCB 8—
OCWD; OCSD,
OC Department
of Health, OC
Environmental
Resources
Agency

MBNMS and San
Francisco, Tomales,
Morro, Santa
Monica, and San
Diego Bays,
Anaheim Bay and
Huntington Harbor

Marin County (as
pilot project in
RWQCB 2).

To be
determined.
BCP

Water quality assessment reports
developed and provided to
marina operators and for the
boating community (number and
location dependent on available
funding)
(RWQCB 8--one report per year
from each partner agency)

x x Sources of data
may include
NPDES permits,
CWA §401
certifications,
CEQA reports,
State Mussel
Watch Program,
and regional
surveys (e.g.,
Coordinated
Monitoring
Program of the
Comprehensive
Management Plan
for San Diego
Bay).
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

See above (dependent on
funding)

x xImplement Establish baseline water quality data at
marinas.

RWQCBs
(except
RWQCB 6),

SWRCB

MBNMS and San
Francisco, Tomales,
Morro, Santa
Monica, and San
Diego Bays

To be
determined

Plans to establish baseline data
at marinas by 2002

x x

Monitoring programs to assess general
water quality and bacteriological
impacts to water quality from live-
aboards, specifically.  Establish
partnership with Newport regulatory
authorities to reduce runoff impacts.

RWQCB 8 City of
Newport,
Newport Bay
Stakeholders

Lower Newport
Bay

SWRCB BCP
for additional
funding

Current funds

Develop ordinance on proper
disposal of waste

x x x x x Need to update
and conduct
additional
monitoring.

Track and
Monitor

[See All Management Measures
section.]

Report [See All Management Measures
section.]



Marinas and Recreational Boating 60
  Management Measures

Management Measure Category:  Marinas and Recreational Boating

Management Measure Title:  4.1G and 4.2F--Sewage Facilities Siting, Design, and Maintenance

Management Measure Targeting Level:  Primary

Objectives:
1. Establish regional standards for the minimum number of sewage facilities (e.g., fixed, mobile, and/or floating pump outs, dump stations, and

restrooms) per recreational vessel in the MBNMS, San Francisco, Tomales, Morro, Santa Monica, and San Diego Bays, and SFB Delta.
2. Provide for the installation and maintenance of an adequate number of sewage facilities in the above-listed regions and increase accessibility to and

use of all facilities.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Years

98 99 00 01 02

Notes

Assess Identify water bodies on CWA
§303(d) list that are listed for bacteria
(or other indicators related to vessel
sewage) and that are potentially
affected by discharges at marinas.

SWRCB Statewide
assessment

Data provided to marina
operators (port captains,
harbormasters, lessors, marina
owners, etc.) and public

x See also actions
for water quality
assessment
(MM 4.1A)

Assess effectiveness of current vessel
sewage waste programs in selected
regions.

MBNMS
WQPP

RWQCB, CWC MBNMS CWA §319,
Prop. 13

Assessment and
recommendations for changes to
current program by 2002

x x x x

San Francisco
Estuary Project
(SFEP)

SFB

Morro Bay
National
Estuary
Program
(NEP)

RWQCB Morro Bay CWA §319,
Prop. 13

Report and recommendations by
2002

x x x

Santa Monica
Bay (SMB)
NEP

SMB CWA §303(d) list review ? x

RWQCB 8 Orange County,
City of Newport
Beach

Lower Newport
Bay

CWA §106
TMDL
General funds
CWA §319(h)

Assessment of programs and
require relevant changes

x x Requirement of
Newport Bay fecal
coliform TMDL

Assess whether or not adequate
enforcement powers exist for and are
being implemented by federal, State,
and/or local enforcement personnel.

SWRCB,
RWQCBs,
DBW

Statewide
by region

CWA §319(h) Assessment and
recommendations for new laws
if needed

x Recommendation
from 2/99 CCBN
meeting
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Years

98 99 00 01 02

Notes

Target Expand educational programs aimed at
marina operators to (a) promote a
better understanding of the need to
construct and maintain vessel sewage
pump-out facilities; (b) get
commitment to construct new pump-
outs; and (c) provide assistance in
applying for Clean Vessel Act (CVA)
grant funds.

DBW Statewide
by region

Clean Vessel
Act (CVA)
Grant

Workshops and education
materials

x x x x x Recommendation
in SFEP letter
(1/99)

Identify future sources of funding for
installation of sewage pump out
facilities pending reauthorization of
CVA.

DBW Statewide Current staff Support for funding in CVA
reauthorization

x

Plan Establish minimum standards defining
what constitutes an “adequate” number
of pump-outs, dump stations, and/or
restroom facilities.

RWQCBs
(excluding
RWQCBs 6
and 8) and
DBW
(coordinate
with permit
and leasing
agencies and
regional
entities [e.g.,
MBNMS and
NEPs])

SMBRP ? Statewide by region
(e.g., MBNMS,
Santa Monica Bay,
Morro Bay, and
SFB NEPs,
San Diego Bay)

CVA, CWA
§319(h)

MOA among SWRCB,
RWQCBs, and DBW
establishing minimum standards
for regions

x x Recommendation
in 1/19/99 letter
from SF Estuary
Project (SFEP);
DBW guidelines
are one station per
300 boats—
California
currently has 125
stations for
85,000+ boats (or
less than one
station per 680
boats)

Coordinate Establish agreements regarding the
lead or shared responsibility for
inspection of pump out facilities.

RWQCBs
(excluding
RWQCBs 6
and 8) and
local health
departments

RWQCB 4 Statewide by region Agency General
Funds

MAAs or MOUs with
appropriate agencies

x Recommendation
in Marina TAC
and Initiatives in
NPS Mgmt.

Establish clear lines of authority for
enforcement of violations.

RWQCBs and
local
governments

Statewide by region Agency General
Funds

MAAs by region x Recommendation
in SFEP letter
(1/99)
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Years

98 99 00 01 02

Notes

Coordinate Develop and regularly maintain a
vessel sewage information
clearinghouse to include:
a. BMPs;
b. Guidance on how to comply with

federal, State, and local laws and
regulations;

c. Examples of effective pump-out
operations currently used around
the State;

d. Referrals to sources of reliable
information.

DBW Statewide CVA, CWA
§319(h), and
other grants as
applicable

Internet web site with informa-
tion and links to other sites
(DBW, UC Sea Grant, U.S.
Coast Guard [USCG] Auxiliary,
etc.)

x x x x x Marina TAC
recommendation

Implement Meet minimum standards through:
a. Financial incentives (e.g., grants

to marinas; launch ramp grants to
provide dump stations);

DBW Statewide by region CVA, CWA
§319(h)

Meet standards in target regions
by 2003

x x x x Marina TAC
recommendation

b. Permit and lease conditions
through permit issuance and
renewal as appropriate;

City and
county
government,
and other
permit and
lessor agencies
(e.g., CCC,
SFB
Conservation
and
Development
Commission
[SFBCDC],
SLC, DPR)

Statewide by region Agency General
Funds

x x x x Marina TAC
recommendation

Support and assistance to
commercial entities in applying
for CVA grants

x x xc. Recommendations or
requirements as necessary that
commercial entities install pump-
out facilities;

RWQCB 2,
Marin County
Parks and
Recreation
Department,
DPR, and
National Park
Service

Tomales Bay,
Marin County

CWA §319(h)

Installation of pump-out
facilities by Marin County

x x x

Activities being
implemented
through Tomales
Bay Shellfish
Advisory
Committee and
Tomales Bay
Watershed Council

d. Enforcement program and
effectively enforce violations.

RWQCBs and
local
governmentss

Statewide by region Agency General
Funds

Number of enforcement actions
(level 1, 2, or 3)

x x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Years

98 99 00 01 02

Notes

Implement Issue WDR’s for land-based facilities. RWQCB 5 Sacramento-San
Joaquin River Delta

State General
Funds

WDR’s (2 per year) x x x x x Based upon
current resources,
only 20 percent of
land-based
facilities in
Sacramento-San
Joaquin River
Delta are being
addressed.

Conduct complaint investigation (Non-
15).

RWQCB 5 Sacramento-San
Joaquin River Delta

State General
Funds

Investigations (1 to 2 per month) x x x x x Based upon
current resources,
only 20 percent of
land-based
facilities in
Sacramento-San
Joaquin River
Delta are being
addressed.

Track and
Monitor

Pursue a water quality indicator test
specific for human pathogens (e.g.,
evaluate utility of switching from total
and fecal coliform indicators to
enterococcus as an indicator of public
health risk related to vessel sewage).

SWRCB
(Ocean Plan
Unit staff)

Statewide Current staff Address issue in Ocean Plan
Triennial Review

x Marina TAC
recommendation

Report [See All Management Measures
section.]
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Management Measure Category:  Marinas and Recreational Boating

Management Measure Title:  4.2E—Boat Cleaning and Maintenance

Management Measure Targeting Level:  Primary

Objectives:
1. Develop and establish programs to implement BMPs for underwater hull cleaning and maintenance in 50 percent of marinas in the MBNMS and

San Francisco, Morro, Santa Monica, and San Diego Bays.
2. Increase the availability and promote the use of financially feasible hull paints and cleaning materials whose contents are less toxic or that break

down to non-toxic levels quickly within the marine environment, and decrease the use and release to State waters of toxic recreational boating hull
paints (e.g., tributyltin [TBT] and copper-based paints).

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess Identify water bodies on CWA
§303(d) list that are listed for copper,
tributyltin, detergents (or other
indicators related to boat cleaning and
maintenance) and that are potentially
affected by discharges at marinas.

SWRCB Statewide
assessment

Data provided to marina
operators (port captains,
harbormasters, lessors, marina
owners, etc.) and public

x See also actions
for water quality
assessment
(MM 4.1A)

Target Develop education program where
divers who clean boats inform boat
owners that they work in the water so
please do not pollute, and divers
provide information about less toxic
bottom paints.

Dive groups Statewide CWA §319(h) Educational materials x x x x Recommendations
from Marina TAC
and 12/98 marina
stakeholder
meeting

Plan Develop partnership program with
City of Newport Beach to review
applicable boat maintenance
regulations and prohibitions.

RWQCB 8 City of Newport
Beach, Harbor
Patrol,  Newport
Beach Police
Department
Hazmat
Investigations,
Newport Beach
Public Works

Newport Bay CWA §319(h) Complete review of applicable
boat maintenance regulations
and prohibitions

x

Coordinate Develop recommended ordinance
language.

CCC Statewide by region To be
determined

Training component for local
enforcement personnel

x x x Recommendation
from 2/99
California Clean
Boating Network
(CCBN) meeting;
Funding a
potentially limiting
factor.



Marinas and Recreational Boating 65
  Management Measures

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Coordinate Develop and regularly maintain a
“clearinghouse” of boat cleaning and
maintenance information such as:
• Boat cleaning and maintenance

BMPs;
• A shopping guide for non-toxic

paints, cleaners, solvents, etc.;
• Guidance on how to comply with

local, State, and federal laws and
regulations;

• Referrals to other sources of
reliable information.

CCC
(coordinate
with CCBN)

Statewide CCC general
funds; CWA
§319(h) and
other grants as
applicable

Internet web site with informa-
tion and links to other sites
(DBW, UC Sea Grant, USCG
Auxiliary, etc.)

x x Marina TAC
recommendation
(The CCBN web
page provides
information at
http://ceres.ca.gov/
coastalcomm/ccbn
/ccbndx.html)
Funding
permitting.

Training and certification
program initiated in one or more
regions

x
x

95 percent of marinas in above
regions certify divers

x

Implement Implement short-course hull-cleaning
training and certification programs and
policies using a 2-tier program based
on:
Tier 1: Self-certification program
approved by SWRCB and CCC with
specific targets (e.g., 75 percent of
boat cleanings in region done by
certified divers after four years);
Tier 2:  Regional certification (trigger
to develop regional certification would
be if self-certification program fails to
meet identified targets).

RWQCBs
(excluding
RWQCB 6 and
8) or regional
entity such as
the MBNMS
WQPP
(coordinate
with diver
trade
associations)

Regionally in State,
beginning in San
Diego, MBNMS,
and SFB NEP

CWA §319(h)
Federal dollars
passed through
National Marine
Sanctuaries
(NMSs) or
NEPs 75 percent of boat cleanings in

region done by certified divers
x

Recommended by
Marina TAC,
12/98 marina
stakeholder
meeting, and
MBNMS WQPP.
In addition, a
strategy in WQPP
Action Plan III
(Marinas &
Boating) is to
initiate a regional
certification
program.

Promote the use of non-toxic products
and target toxic products:
a. Hold a conference addressing

recreational boating hull paints;

UC San Diego
Cooperative
Extension Sea
Grant

Statewide CWA §319(h),
Sea Grant

Conference, with recom-
mendations added to five-year
plan

x x Recommendation
from 12/98 marina
stakeholder
meeting

b. Work with manufacturers,
distributors and USEPA to
increase research and development
and accelerate the review and
release to market of financially-
feasible, non-toxic marine
products;

SWRCB and
DTSC
(coordinate
with National
Marine
Manufacturers
Association
[NMMA])

Statewide To be
determined.

50 percent increase in
alternative products in stores

x x x

c. Compile  a list of options for less
toxic products and distribute them
through marinas, boatyards, and
marine products stores;

CCBN Statewide CWA §319(h),
Sea Grant

List of options x x x x Strategy in
MBNMS WQPP
Action Plan III
(Marinas and
Boating)
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement d. Phase out of the use of toxic hull
paints on State and local agency-
owned vessels regardless of size;

Cal/RA and
Cal/EPA

Statewide General funds Certifications by agencies x x x x Recommendation
from 12/98 marina
stakeholder
meeting

e. Recommend measures to reduce
the transport of toxics into State
waters from boats that have TBT
or other toxic hull paints applied
out-of-State;

SWRCB
USEPA

California-Mexico
border issue

To be
determined

Recommendations added to
five-year plan

x x x x Marina TAC
recommendation

f. Assess and promote stripping and
refinishing technologies that
reduce emissions and discharges,
as well as regional guidelines for
hull paint preparation to reduce
premature detachment from hulls;

Port captains
and harbor
masters,
boatyards

MBNMS pilot
project and
Statewide

To be
determined

Clean technologies manual and
guidelines

x x x x Strategy in
MBNMS WQPP
Action Plan III
(Marinas &
Boating)

g. Develop legislation that prohibits
the sale and use of toxic hull
paints, as necessary after a
thorough analysis of situation.

SWRCB
SCC

Statewide To be
determined

Passage of new legislation x Trigger, if toxic
paints still widely
applied and
financially feasible
alternatives are
available

Track and
Monitor

[See All Management Measures
section.]

Report [See All Management Measures
section.]
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Management Measure Category:  Marinas and Recreational Boating
Management Measure Title:  4.1H, 4.2A, and 4.2C--Hazardous and Toxic Materials Management
Management Measure Targeting Level:  Primary for 4.1H-Waste Management Facilities and 4.2A-Solid Waste Control

Secondary for 4.2C-Liquid Material Control
Objectives:
1. Resolve potential regulatory and liability issues that currently discourage many harbor districts and marinas from taking a more active role in

hazardous waste management.
2. Develop convenient disposal options for boaters that allow for the drop off and collection of hazardous wastes in marinas and harbors.
3. By the year 2003, develop and implement one or more pilot Temporary Waste Collection Program(s) where 100 percent of marinas in the pilot

region(s) are included as collection points during the regular recruitment of common household hazardous wastes by municipalities and counties.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess Assess existing hazardous waste
disposal and used oil recycling
services available to California boaters
in order to identify gaps in service.

CCC, SFEP,
and SMB
Restoration
Project

Statewide by region California
Integrated
Waste
Management
Board
(CIWMB)

Report to CIWMB and public x x x A survey of
marinas in
Northern and
Southern
California has
been conducted by
the CCC’s BCGC.

Target [See All Management Measures
section.]

Plan [See All Management Measures
section.]

Coordinate [See All Management Measures
section.]

Implement Resolve issues discouraging harbors
and marinas from temporarily storing
hazardous and toxic materials
generated by boaters (such as waste
oil, batteries, paints, solvents,
antifreeze, detergents, and
contaminated fuels) until pickup
and/or recycling by local waste
management agencies.  (For example,
investigate the possibility of obtaining
categorical exemptions for harbors for
periodic collection and/or transport of
small quantities of hazardous
materials.)

Department of
Toxic
Substances
Control
(DTSC), City
and County
Household
Hazardous
Waste  (HHW)
agencies

MBNMS pilot
project and
Statewide

CWA §319(h) MOA (e.g., between DTSC,
HHW agencies, RWQCBs,
SWRCB, and Port Captains and
Harbor Masters Association) or
new legislation

x Recommendations
from Marina TAC,
12/98 and 1/99
marina stakeholder
meetings, and
MBNMS WQPP
Action Plan III
(Marinas &
Boating)
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Coordinate waste disposal and
recycling programs to include marinas
as a collection point during the regular
recruitment of common household
hazardous wastes.  Key steps may
include:
• Plan development of temporary

waste collection program that
includes recycling programs for
waste oil and batteries;

• Obtain funding;
• Develop sites;
• Establish procedures to handle

materials at collection points within
designated harbors and marinas;

• Implement pickup services
program; and

• Implement education programs.

City and
County
Environmental
Health and
HHW
Departments
(coordinate
with waste
management
districts and
port captains
and harbor
masters; in
MBNMS
coordinate
with WQPP)

MBNMS MBNMS pilot
project (Central
Coast) and
Statewide

SWRCB,
DTSC, and/or
CIWMB grants

Guide/report describing
procedures for handling
materials, brochures, pick up
sites established

x x x x Marina TAC
recommendation
(Marina TAC
identified waste oil
and batteries as the
two most
voluminous
hazardous wastes)
See also Strategy
M.4 in MBNMS
WQPP Action
Plan III (Marinas
& Boating)

Track and
Monitor

[See All Management Measures
section.]

Report [See All Management Measures
section.]
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Management Measure Category:  Marinas and Recreational Boating
Management Measure Title:  4.3--Education/Outreach
Management Measure Targeting Level:  Primary

Objectives:
1. Communicate to boaters and owners/operators of marinas and boatyards the environmental and economic impacts of pollution; identify and increase

the awareness and use of MMs and BMPs where needed to prevent and control adverse impacts associated with marinas and boats.
2. Enhance and coordinate State educational, technical and financial assistance, and enforcement programs to assist the boating community’s efforts to

implement MMs to prevent and control polluted runoff from marinas, boat yards, and boating activities.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess Assess existing pollution prevention
and control programs regionally and/or
statewide.

DBW Statewide

Assess existing efforts to develop
coordinated regional or watershed-
based public education and outreach
programs related to marina and boat-
related activities; identify
educational/outreach program needs
statewide and expand and build upon
effective efforts.

CCBN Statewide by region CIWMB, CWA
§319(h), CVA
funds, CCC
license plate
funds, UCCE,
and other
sources

x x x x x Marina TAC
recommendation.
The CCBN is
comprised of
agency, public and
private members.

Target [See All Management Measures
section.]

Plan [See All Management Measures
section.]

Coordinate Develop action plan with City of
Newport for local educational program
for marina owners and users.

RWQCB 8 City of Newport
Beach, Harbor
Patrol, Public
Works, Newport
Harbor Nautical
Museum

Newport Bay CWA §319(h) Coordinate citywide meetings;
Develop marina BMPs;
Present MMs to be addressed

x x The City will
implement the
program directly
through their
regulatory
programs.

Continue implementation of the
CCC’s BCGC, which includes the
facilitation of the CCBN as a forum to
conduct public outreach, manage
marina and boating impacts, and
participate in the development and
implementation of NPS MMs and NPS
Program strategies and action plans.

CCC Statewide CIWMB Conduct BCGC meetings;
Develop action plan for the
future

x x The CCC’s BCGC
is currently funded
through April
2000 only.
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Continue expansion of education
projects and dissemination of
materials.

CCC Statewide CIWMB Marina and Boater education
materials including:
• 60,000 California Boater kits
• Pollution Solutions binders
• Catalog of Marina and Boater

education materials

x x x To date 30,000
California Boater
kits have been
developed and are
being distributed
at boat shows, in
dock walking
programs, and
through marine
dealerships. The
kits contain a
“Quick Reference
Clean Green
Boating” placard
and other materials
on
environmentally
sound boating
practices.

Implement the current CCC’s BCGC. CCC Statewide CIWMB Volunteer “Dockwalking”
training in Northern and
Southern California

x x Focuses on
training trainers.
Approximately
100 people
attended an April
1999 dock walking
training in SFB
area.  An
additional training
in San Diego/
Los Angeles
regions is planned
in 1999.

Conduct public outreach to promote
pollution reduction strategies.

CCC Statewide CIWMB Conferences x x x x x Partnering with
local agencies, the
CCC co-hosted
two conferences in
1998 addressing
boat pollution
reduction
strategies.

Conduct education workshop. San Francisco
Estuary
Project,
RWQCB 2

Tomales Bay,
Richardson Bay,
Marin County

BCP or grant
funding

Education brochure and 2
workshops (dependent on
securing funding)

x Performance
dependent upon
available funding
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Posteducational information at boat
ramps and other areas.

DPR, DBW,
CCC, Santa
Monica Bay
Restoration
Project

Statewide CIWMB, SCC,
CCC license
plate

Posting of information in
existing displays; Installation of
new displays

x x To date, CCC has
installed more than
250 signs around
the State.

Public campaign to encourage boaters
to use pump outs.

RWQCB 5,
City of
Sacramento
Department of
Utilities

DBW Marinas from
Freeport to Alamar

City of
Sacramento
water utility
fees

13 participating marinas
distributing laminated fact cards,
campaign handouts, maps of
pump-out locations, and
floatable key chains to boaters

x x

Track and
Monitor

[See All Management Measures
section.]

Report [See All Management Measures
section.]
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California’s MMs to address sources of nonpoint
pollution related to hydromodification activities:
5.1 Channelization/Channel Modification

A. Physical and Chemical Characteristics of
Surface Waters

B. Instream and Riparian Habitat Restoration
5.2 Dams

A. Erosion and Sediment Control
B. Chemical and Pollutant Control
C. Protection of Surface Water Quality &

Instream and Riparian Habitat
5.3 Streambank and Shoreline Erosion

A. Eroding Streambanks & Shorelines
5.4 Education/Outreach

A. Educational Programs

E. Hydromodification Management Measures

The SWRCB, CCC, and other State agencies have identified seven MMs to address hydromodification
sources of nonpoint pollution affecting State waters.  Hydromodification includes modification of
stream and river channels, dams and
water impoundments, and
streambank/shoreline erosion.

Channel modification activities are
undertaken in rivers or streams to straighten, enlarge, deepen,
or relocate the channel.  These activities can affect water
temperature, change the natural supply of fresh water to a
water body, and alter rates and paths of sediment erosion,
transport, and deposition.  Hardening the banks of waterways
with shoreline protection or armor also accelerates the
movement of surface water and pollutants from the upper
reaches of watersheds into coastal waters.  Channelization
can also reduce the suitability of instream and streamside
habitat for fish and wildlife by depriving wetlands and
estuarine shorelines of enriching sediments, affecting the
ability of natural systems to filter pollutants, and interrupting
the life stages of aquatic organisms (USEPA, 1993).

Dams can adversely impact hydrology and the quality of surface waters and riparian habitat in the waterways where the dams
are located.  A variety of impacts can result from the siting, construction, and operation of these facilities.  For example,
improper siting of dams can inundate both upstream and downstream areas of a waterway.  Dams reduce downstream flows,
thus depriving wetlands and riparian areas of water.  During dam construction, removal of vegetation and disturbance of
underlying sediments can increase turbidity and cause excessive sedimentation in the waterway.

The erosion of shorelines and streambanks is a natural process that can have either beneficial or adverse impacts on riparian
habitat.  Excessively high sediment loads resulting from erosion can smother submerged aquatic vegetation, cover shellfish beds
and tidal flats, fill in riffle pools, and contribute to increased levels of turbidity and nutrients.

Management Measures:

Channelization/Channel Modification.  California’s MMs for channelization and channel modification promote the
evaluation of channelization and channel modification projects.  Channels should be evaluated as a part of the watershed
planning and design processes, including watershed changes from new development in urban areas, agricultural drainage,
or forest clearing.  The purpose of the evaluation is to determine whether resulting NPS changes to surface water quality or
instream and riparian habitat can be expected and whether these changes will  have a detrimental (or negative) impact.
Existing channelization and channel modification projects can be evaluated to determine the NPS impacts and benefits
associated with the projects.  Modifications to existing projects, including operation and maintenance or management, can
also be evaluated to determine the possibility of improving some or all of the impacts without changing the existing
benefits or creating additional problems.  In both new and existing channelization and channel modification projects,
evaluation of benefits and/or problems will be site specific.

Dams.  The second category of MMs addresses NPS pollution associated with dams.  Dams are defined as constructed
impoundments that are either: (1) 25 feet or more in height and greater than 15 acre-feet in capacity or (2) six feet or more
in height and greater than 50 acre-feet in capacity.  MMs 5.2A and 5.2B address two problems associated with dam
construction: (1) increases in sediment delivery downstream resulting from construction and operation activities and
(2) spillage of chemicals and other pollutants to the waterway during construction and operation.  MM 5.2C addresses the
impacts of reservoir releases on the quality of surface waters and instream and riparian habitat downstream.
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Streambank and Shoreline Erosion.  The third category of hydromodification measures addresses the stabilization of
eroding streambanks and shorelines in areas where streambank and shoreline erosion creates a polluted runoff problem.
Bioengineering methods such as marsh creation and vegetative bank stabilization are preferred.  Streambank and shoreline
features that have the potential to reduce polluted runoff shall be protected from impacts, including erosion and sedimentation
resulting from uses of uplands or adjacent surface waters.  This MM does not imply that all shoreline and streambank erosion
must be controlled; the measure applies to eroding shorelines and streambanks that constitute an NPS problem in surface waters.

Education/Outreach.  MMs 5.4A focuses on the development and implementation of pollution prevention and education
programs for agency staffs and the public, as well as the promotion of assistance tools that emphasize restoration and low-
impact development.  Education, technical assistance, incentives, and other means can be used to promote projects that: (1)
reduce NPS pollutants, (2) retain or reestablish natural hydrologic functions (e.g., channel restoration projects and low-
impact development projects), and/or (3) prevent and restore adverse effects of hydromodification activities.
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Management Measure Category: Hydromodification
Management Measure Titles: 5.1 – Channelization/Channel Modification; 5.3 – Streambank and Shoreline Erosion; and 5.4-Education/Outreach

(Hydromodification)
Management Measure Targeting Level:  Primary for MM 5.4-Education/Outreach and secondary for all others.

Objectives:
1. By the year 2001, implement CWA §401 certification program regulations to delegate program authority to the RWQCBs.
2. By the year 2002, develop a technical assistance manual that will assist local governments and small businesses with guidelines for designing projects to

avoid wetlands and riparian areas.
3. By the year 2001, adopt general WDRs that prescribe channel maintenance activities with minimal threat to water quality.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess [See All Management Measures
section.]

Target [See All Management Measures
section.]

Plan Ensure compliance with CEQA and
Porter-Cologne Act when certifying
nationwide permits.

US Army
Corps of
engineers
(USACOE)/
SWRCB

Statewide State Fee Certification of selected
activities

x x x x x

Develop regulations that delegate
CWA §401 authority to RWQCBs.

SWRCB Statewide State Fee,
Grants, BCP

Implementation of regulations x x x Completed

Develop CEQA  guidelines for
wetlands and watershed analysis (e.g.,
an appendix to CEQA guidelines).

SWRCB,
CCC, Office of
Planning and
Research

Statewide State Fee,
Grants, BCP

Modified CEQA guidelines;
CWA §410 Guidance

x x x x x

Develop a technical assistance
program for project design that will
include guidelines for designing
projects to avoid wetlands and riparian
areas.

SWRCB Statewide State Fee Guidance to RWQCBs and local
government on analysis and
mitigation of impacts relating to
hydromodification

x x x x

Participate in regional floodplain
planning activities, such as Bay Area
Wetlands Planning Group (BAWPG).

Various
RWQCB 2,
SF Estuary
Project

Regional CWA §319(h) Statewide application of
regional initiatives

x x x x x

• Develop a framework linking
stream functions to beneficial uses;

A report linking beneficial uses
to stream functions

• Develop criteria for protecting
ecological functions and other
beneficial uses of streams;

• Outline criteria for
protecting beneficial uses
of Bay Area streams

x

• Prepare staff report for Basin Plan
Amendment;

RWQCB 2 Region 2 USEPA grant

• Draft staff report to initiate
Basin Planning process

x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

• Draft Stream Protection Policy; • Draft Stream Protection
Policy

x

Coordinate Establish formal agreements between
agencies on program-level issues in
order to streamline the permitting
process and better protect resources.

SWRCB,
RWQCBs,
DFG, CCC,
USACOE,
USEPA,
USFWS

Statewide State Fee,
Grants, BCP

Joint application forms,
consolidated permits, MOUs or
MAAs;
RWQCB 5: Technical Advisory
Panel meetings for South
Sacramento-San Joaquin River
Delta general order for dredging
(3)

x x x x x RWQCB 5:
general order for
dredging in the
South Sacramento-
San Joaquin River
Delta adopted in
2000.
MOU with
CALFED signed
in 2000.

Participate in USEPA Floodplain
Management Group to develop
guidance on floodplain management.

USEPA Statewide CWA §319(h) Guidance on floodplain
management

x x x x x

Work cooperatively with USACOE on
modifying and improving emergency
permits.

USACOE/
SWRCB

Statewide State Fee Certification of emergency
permits

x x x x x

Coordinate wetlands-related projects
in Southern California with the work
of the wetlands recovery project.

RWQCB 8 SCC, USACOE,
DFG, USFWS,
CCC

Southern California General Funds Include projects in WRP
database

x x x x x

Conduct stakeholder workshops. RWQCB 4 Convene a technical forum;
Summary of comments from
workshops

x x x x x

Implement Education (see actions under Urban,
Education MM).

x x x x x

Assist entities engaged in
hydromodification activities by
disseminating up-to-date technical
information on:
• Flood management methods which

preserve natural riparian values;
• Construction and long-term

maintenance costs of traditional and
alternative flood management
approaches;

• Setbacks in floodplains and
designating floodways;

• Examples of existing ordinances
and policies which minimize the
need for channelization and channel
hardening.

SWRCB Statewide State Fee,
Grants, BCP

Technical Documents x x x x x



Hydromodification Management Measures 76

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Attend monthly meetings to
identify MPs with associated
channel maintenance activities

x x x xIdentify BMPs for channel
maintenanceand issue WDRs for
channel maintenance activities.

RWQCB 2,
SWRCB,
Bay Area
Storm Water
Management
Agencies
Association
(BASMAA),
USACOE

Region 2 CWA §319(h),
CWA §104

General WDRs by RWQCB 2 x

Implement Develop guidelines for staff review of
hydromodification projects.

RWQCB 2 Region 2 CWA §319(h) Fact sheets for staff x x

Develop stream protection policy
implementation guidelines.

RWQCB 2 Region 2 CWA §319(h) Implementation guidelines for
stream protection policy that is
currently under development

x

Work in coordination with RWQCB 2
and operational permit committee of
BASMAA to develop MMs and a
streamline permitting process for flood
channel maintenance.

RWQCB 2 SWRCB,
BASMAA

SFB area CWA §104
Grant

CEQA document;
Draft WDRs

x x

Develop flow-based and other
standards to address
hydromodification resulting from
development.

RWQCB 2 Santa Clara River
basin

General Funds Adoption of 402(p) NPDES
permit

x x Draft NPDES
Permit No.
CAS029718.

Adopt general order for dredging. RWQCB 5 South Sacramento-
San Joaquin River
Delta

Current staff General order (1) x

Construct wetlands improvements. Wetland improvements near
mines (2 sites); 30 acre mining
basin reshaped, planted,
channels constructed;
130 acre nature preserve
established

Conduct public outreach.

RWQCB 5 and
local agencies

Cache Creek Prop. 204

Newsletter (4 per year); tours (5-
6 per year with Cache Creek
Stakeholder Group; 3-4 school
groups per week).

x x x

Track and
Monitor

Monitor for water quality
improvement resulting from wetlands
improvements.

RWQCB 5 and
local agencies

Cache Creek Prop. 204 4 sites, 3 times per year.
Parameters include conventional
chemistry, pathogens, petroleum
hydrocarbons, pesticides,  some
metals.

x x x

Report [See All Management Measures
section.]
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  Vegetated Treatment Systems Management Measures

California’s MMs to protect and restore wetlands and
riparian areas and use vegetated treatment systems as means
to control pollution from nonpoint sources:
6A. Protection of Wetlands & Riparian Areas
6B. Restoration of Wetlands & Riparian Areas
6C. Vegetated Treatment Systems
6D. Education/Outreach

F. Wetlands, Riparian Areas, and Vegetated Treatment Systems

The SWRCB, CCC, and other State agencies have identified four MMs to promote the protection
and restoration of wetlands and riparian areas and the use of vegetated treatment systems as means
to control NPSs of pollution.
Wetlands and riparian areas
reduce polluted runoff by
filtering out runoff-related
contaminants, such as

sediment, nitrogen, and phosphorus, thus
maintaining the water quality benefits of these
areas is important.  These areas also help to
attenuate flows from higher-than-average storm
events.  This protects downstream areas from
adverse impacts, such as channel scour, erosion,
and temperature and chemical fluctuations.  Changes in hydrology, substrate, geochemistry, or species composition can
impair the ability of wetland or riparian areas to filter out excess sediment and nutrients and therefore can result in
deteriorated water quality.  The following activities can cause such impairment: drainage of wetlands for cropland,
overgrazing, hydromodification, highway construction, deposition of dredged material, and excavation for ports and
marinas.

Management Measures:

6A Protection of Wetlands/Riparian Areas.  Implementation of MM 6A is intended to protect the existing water
quality improvement functions of wetlands and riparian areas as a component of NPS Programs.

6B Restoration of Wetlands/Riparian Areas.  Restoration of wetlands and riparian areas (MM 6B) refers to the
recovery of a range of functions that existed previously by reestablishing hydrology, vegetation, and structure
characteristics.  Damaged or destroyed wetland and riparian areas should be restored where restoration of such systems
will significantly abate polluted runoff.

6C Vegetated Treatment Systems.  MM 6C promotes the installation of vegetated treatment systems (e.g., artificial
or constructed wetlands) in areas where these systems will serve a polluted runoff-abatement function.  Vegetated filter
strips and engineered wetlands remove sediment and other pollutants from runoff and wastewater and prevent pollutants
from entering adjacent water bodies.  Removal typically occurs through filtration, deposition, infiltration, absorption,
adsorption, decomposition, and volatilization.

Education/Outreach.  MM 6D promotes the establishment of programs to develop and disseminate scientific
information on wetlands and riparian areas and to develop greater public and agency staff understanding of natural
hydrologic systems—including their functions and values, how they are lost, and the choices associated with their
protection and restoration
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Management Measure Category:  Wetlands, Riparian Areas, and Vegetated Treatment Systems
Management Measure Titles: 6A - Protection of Wetlands and Riparian Areas; 6B - Restoration of Wetlands and Riparian Areas; and 6D -

Education/Outreach (Wetlands)
Management Measure Target Level:  Primary for MM 6D and secondary for all others.

Objectives:
1. By the year 2001, implement CWA§401 certification program regulations to delegate program authority to the RWQCBs.
2. By the year 2002, develop a technical assistance manual that will assist local governments and small business with guidelines for designing projects

to avoid wetlands and riparian areas.
3. Develop regional plan to implement habitat goals and monitoring protocols in Region 2.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Assess [See All Management Measures
section.]

Target [See All Management Measures
section.]

Plan Ensure compliance with CEQA and
Porter-Cologne Act when certifying
nationwide permits.

SWRCB Statewide State Fee Certification of selected
activities

x x x x x

Develop regulations that delegate
CWA §401 authority to RWQCBs.

SWRCB Statewide State Fee,
Grants, BCP

Implementation of regulations x x x Completed in
2000.

Develop CEQA guidelines for
wetlands and watershed analysis
(e.g., an appendix to CEQA
guidelines).

SWRCB,
CCC, Office of
Planning and
Research

Statewide State Fee,
Grants, BCP

Modified CEQA guidelines x x x

Develop a technical assistance
program for project design that will
include guidelines for designing
projects to avoid wetlands and
riparian areas.

SWRCB Statewide State Fee Guidance to RWQCBs and local
government on MPs, model
ordinance provisions, methods
of establishing setbacks

x x x x

Participate in regional floodplain
planning activities, such as Bay
Area Wetlands Planning Group
(BAWPG).

RWQCB 2,
SF Estuary
Project

Local
stormwater and
public works
agencies

Region 2 CWA §319(h) Statewide application of
regional initiatives

x x x x x

Develop regional plan for baylands
habitat.

USEPA,
RWQCB 2,
federal and
State resources
agencies

San Francisco Bay USEPA, DFG Baylands Ecosystem Habitat
Goals Report, March 1999

x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Coordinate Establish formal agreements
between agencies on program-level
issues in order to streamline the
permitting process and better protect
resources.

SWRCB,
RWQCBs,
DFG, CCC,
USACOE,
USEPA, U.S.
Fish and
Wildlife
Service
(USFWS)

Statewide State Fee,
Grants, BCP

Joint application forms,
consolidated permits, MOUs or
MAAs

x x x x x RWQCBs’ work
in this area is
limited due to
resource
contraints.

Participate in USEPA Floodplain
Management Group to develop
guidance on floodplain
management.

USEPA Statewide CWA §319(h) Guidance x x x x x

Coordinate wetlands-related
projects in Southern California with
the work of the wetlands recovery
project.

SCC Southern California Include projects in WRP
database

x x x x x

Implement Education (see actions under Urban,
Education MM).

x x x x x

Establish Baylands Advisor position
to assist staff with review of
projects within or near baylands.

RWQCB 2 SFB Wetlands
planning funds,
401
Certification
Funds, potential
BCP

Project reviews;
Identification of monitoring
needs;
Regional plans;
Staff training

x x x

Complete Baylands Ecosystem
Species and Community Profiles.

RWQCB 2 SFB Wetlands
planning funds

Completion of technical
compendium to Baylands
Habitat Goals Report

x x

Develop regional plan to implement
Habitat Goals and develop MOA
with agencies regarding permitting
and  restoration efforts.

RWQCB 2,
USEPA

SFB USEPA grant
and State
matching funds

MOA among agencies;
Adaptive management
framework

x x

Development of regional wetlands
monitoring protocols.

RWQCB 2,
USEPA, SF
Estuary
Institute

Region 2 USEPA grant
and State match

Monitoring protocols x

Complete Basin Plan amendment to
provide guidelines for determining
wetland mitigation compensation
and monitoring requirements.

RWQCB 2 Region 2 Wetlands
planning funds

Basin Plan amendment;
Interim staff guidelines by
December 2001

x x

Provide financial assistance to
encourage environmentally friendly
floodplain management.

SWRCB Statewide SRF, Prop. 13 Various x x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years
98 99 00 01 02

Notes

Implement Provide incentives for flood
management approaches that
minimize the need for
channelization and channel
hardening.

SWRCB Statewide State Fee,
Grants, BCP,
SRF, Prop. 13

Regulatory flexibility;
Expedited permit review;
Waived or reduced fees

x x x

Wetlands restoration projects. RWQCB 2 Regionwide Administrative
Civil Liabilities
(ACLs), CWA
§319(h) grant
funds, Prop. 13,
SRF

Completed restoration projects x x x Number of
projects dependent
upon available
funding sources

Identify and demonstrate to urban
and agricultural communities the
value of riparian and wetland
habitat with regards to water
quality, mitigation, and species
diversity and flood management.

RWQCB 5R  Sacramento River
Basin

CWA §319(h),
current staff

Participation with local
stakeholder groups
(RWQCB 5R--11 groups, meet
with each about 3 times per
year)

x x x x x To some extent, all
RWQCBs are
involved in this
activity.

Track and
Monitor

[See All Management Measures
section.]

Report [See All Management Measures
section.]
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All Management Measure Categories

Objectives:
1. Coordinate effectiveness monitoring for management measures and management practices.
2. Establish baseline water quality and trend information.
3. Establish protocols for monitoring and quality assessment.
4. Identify and map initial list of CCAs.
5. Develop an ongoing process to identify CCAs and additional NPS MMs to implement as necessary in CCAs.
6. Provide information on CCAs (areas adjacent to impaired, threatened, and/or pristine coastal waters, including ocean waters that fail to attain or

maintain Ocean Plan water quality standards) to local, State, and regional decision makers and the public.
7. Review water quality and land use data every two years as part of the CWA §305(b) Water Quality Assessment Plan (WQAP).
8. Review the effectiveness of existing MM implementation in CCAs and identify and implement additional MMs as needed to protect and restore

CCAs.
9. Update CCA list, maps, and watershed information at least every two years and report on implementation efforts at public hearings every two years.

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Assess Coordinate BMP effectiveness
monitoring with existing
monitoring programs (e.g. Mussel
Watch, Toxic Substances
Monitoring Program, TMDL
monitoring, CALFED, USGS,
DWR, MBNMS) to better assess
reductions in NPS pollution.

SWRCB,
RWQCBs
(Monitoring
Roundtable)
UCD

Statewide Current Staff Regional or watershed-based
monitoring strategies

x x x x Initiatives
recommendation

a. Pilot monitoring strategy in
nine key watersheds statewide.

SWRCB,
RWQCBs

Statewide Current Staff
CWA §319(h)

Nine monitoring programs x x

Use DFG’s Bioassessment
Protocols to assess and evaluate
water quality and establish
baseline water quality and trend
information.  Link to GIS layers.

SWRCB and
DFG

Statewise BCP, CWA
§319(h)

Baseline agency monitoring
and trend data on GIS layers
Web accessible

x x x x x Division of
Water Quality is
coordinating the
statewide
program.

Convene a workgroup or use
existing interagency forums,
whose mission is to develop a
process to identify CCAs and to
identify and provide for the
implementation of additional
MMs in CCAs.

CCC SWRCB,
RWQCBs

Statewide (Coastal
area)

Current Staff
(CZARA)

Workgroup meetings and
process

x x x The State will
provide
opportunities for
public
participation in
the development
of this process.

Review the effectiveness of
existing MMs in CCAs.

CCC,
RWQCBs

Regional Special Grants,
Mitigation
Funds

Regional assessment of CCA
WQ issues

x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Assess Use the State’s Water Quality
Assessment (WQA)  for assessing
NPS pollution statewaide

SWRCB Statewide Existing
funding

By August 1, 2001, WQA data
(Geographically-based Water
Body System (GeoWBS) on
the internet for public reference
and to help monitor and track
effectiveness of the NPS
Program

x x Data included
on the GeoWBS
database will
identify water
body size,
degree to which
beneficial uses
are supported,
afftected
beneficial uses,
pollutants, and
pollution
sources.

Complete development of
database that will enable State
agencies to geographically track
implementation of MMs and
MPs.

SWRCB, UC Davis’
Information
Center for the
Environment
(UCD ICE)

Statewide Existing
funding

By August 1, 2001, complete
database

x x

Prepare the CWA §303(d) and
TMDL priority lists.

SWRCB Statewide Existing
funding

CWA §303(d) and TMDL lists
that assist the State in targeting
priorities by water body,
geographic region, pollutant,
etc.

x x x Lists to be
prepared on
even-numbered
years or as
required by
USEPA.
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Target Develop an initial list of Critical
Coastal Areas (CCAs) where
targeted implementation of MMs
will occur--Identify and map
CCA watersheds, including
corresponding:

• Areas of regional significance;

• Special coastal habitats not a
priority within other sections
of this plan;

• Coastal and ocean waters
threatened by reasonably
foreseeable increases in
pollution loading;

• Coastal and ocean waters not
meeting water quality
standards;

• Coastal and ocean waters
designated to prohibit
degradation of water quality;
and

• Pristine coastal waters.

CCC and
SWRCB

RWQCBs Watersheds that
classify as CCAs
pursuant to
CZARA
§6217(b)(2)

Current Staff
(CZARA)/exisi
ting funding

CCA list (by December 31,
2000) with maps available on
Internet;
Review of CCA list and
updates as needed

x x

x

As conditioned
in the
USEPA/NOAA
Findings, CCAs
include areas
within the
MBNMS and
areas covered by
NPDES storm
water permits.
The SWRCB
and CCC will
review lists and
maps at public
hearings.

Prepare the CWA §303(d) and
TMDL priority lists.

SWRCB Statewide Existing
funding

CWA §303(d) and TMDL lists
that assist the State in targeting
priorities by water body,
geographic region, pollutant,
etc.

x x x Lists to be
prepared on
even-numbered
years or as
required by
USEPA.

Plan Staff will propose amendments
for addition of SWRCB NPS
narrative requirements into the
California Ocean Plan.

SWRCB California ocean
waters

Task 115
(existing
funding)

Amendment of the California
Ocean Plan

x x x

Identify and implement applicable
MMs to protect or restore water
quality in coastal and ocean
waters adjacent to CCAs.

CCC,
RWQCBs,
SWRCB

CCAs CZARA,
CWA §319(h)

Implementation strategies and
reports on status of
implementation

x x

Prepare joint annual workplans
for NPS Program activities to
include information on use of
funding sources (including bond
funds)

SWRCB,
RWQCBs,
CCC

Statewide Existing
funding

Joint annual workplans by July
1, 2000 and annually thereafter

x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Plan Update inouse Procedural
Guidance Manual to reflect
newest development of NPS MMs
and to provide guidance for
updates and amendments to local
coastal programs (LCPs) and
development of new LCPS.

CCC Statewide coastal
areas

Existing
funding

Updated Procedural Guidance
Manual by July 1,2000

x

Develop TMDLs pursuant to
extablished schedules.

RWQCBs Statewide Existing
funding

TMDLs x x x x x See Appendix C
of the
California’s
Plan for
Nonpoint Source
Pollution
Control
Program (NPS
Program Plan)
for schedule.

Coordinate Create CCA work groups to
identify available resources and
future needs.

CCC,
RWQCBs,
SWRCB

Coastal California Current agency
resources

Regional and site specific
coordination agreements and
resource allocation.

x x

Identify key nonprofit and
community groups for
collaboration on regional CCA
classification and review.

CCC,
RWQCBs,
SWRCB,
CCA
Committee

Regional Current staff Number of participating
nonprofit/ community groups

x x

Convene public review of CCA
implementation projects.

CCC
RWQCBs

Regional Current staff
Implementatio
n Grants

Public comments x

Finalize an MOU designed to
enhance coordination between
SWRCB and CCC.

SWRCB,
CCC

Statewide Current staff Signed MOU by January 31,
2000

x

Convene Interagency
Coordinating Committee (IACC).

CCC,
SWRCB

Statewide Current staff Initial meeting of IACC by
July 1, 2000

x x x

Convene Critical Coastal Areas
(CCA) Committee.

CCC SWRCB Statewide Current staff Initial meeting of CCA
Committee by September 30,
2000

x x x

Initiate development of five-year
implementation plans for the
Cal/EPA, Cal/RA, and other
agencies.

SWRCB,
CCC

Cal/EPA
agencies,
Cal/RA
agencies,
Cal/Trans,
DFA, DHS

Statewide Current staff 50-100 percent of agencies’
plans completed by
December 31, 2000

x x x Development
initiated in July
2000
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Coordinate Update exisiting Memorandums
of Understanding/Management
Agency Agreements
(MOUs/MAAs) and develop new
MOUs/MAAs with other agencies
as needed.

SWRCB,
CCC

State agencies Statewide Current staff Process to update, start in
July 2000;
Schedule due by January 1,
2002 for completing any
necessary remaning
MOUs/MAAs

x x Existing
agreements with
State Board of
Forestry/Depart
ment of
Forestry,
Department of
Pesticide
Regulation, and
Department of
Food and
Agriculture

Implement Provide a California
bioassessment lab to serve as a
source of reference information
for bioassessments, including
internet and web site.

SWRCB DFG Statewide BCP, CWA
§319(h)

Reference information
available online and at
California Bioassessment lab;
Provide information for
development of biological
criteria

x x x x x

Train community members in
bioassessment procedures and
sedimentation issues.

RWQCBs
(excluding
RWQCB 4),
RCDs,
nonprofit
groups

DFG Statewide CWA §319(h)
grants, e.g.
Placer County
RCD

Number of trainings x x x

Establish a Technical Advisory
Council to review and
recommend monitoring protocols
and quality assurance measures.

SWRCB,
CARCDs,
volunteer
monitoring
organizations

Statewide CWA §319(h),
BCP

Written review of protocols x x x x x One of the
activities
proposed in the
SWRCB’s
Surface Water
Ambient
Monitoring
Program
(SWAMP).

Develop and disseminate revised
monitoring protocols for
community-based monitoring
methods.  Focus on methods that
track implementation or
effectiveness of MMs.

SWRCB,
UCD, DFG

Statewide Current Staff,
CWA §319(h)

Monitoring protocols;
Specialized regional keys for
bioassessment

x x x x x

Develop generic quality assurance
plans for monitoring methods.

SWRCB Statewide Current staff,
BCP

QA plans x x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Implement Establish regional watershed
assessment and monitoring
resource centers.  Provide
technical support, information,
and training to NPS practitioners,
landowners, and community
groups.

Numerous,
RWQCB 2,
Friends of SF
Estuary

Stormwater
management
agencies

SFB area,
Sacramento
Watershed, San
Diego, Lake Tahoe

CWA §319(h)
funds,
municipal
storm water
programs,
private
foundations

Ten trainings per year x x x x x

Train landowners, community
groups, and RCD staff in
appropriate watershed monitoring
methods.

SWRCB,
CARCDs,
volunteer
monitoring
organizations

Statewide CWA §319(h) Three trainings per year x x x x x

Direct, facilitate, and support
technical development and
application of citizen monitoring
data.

SWRCB,
volunteer
monitoring
organizations

Statewide BCP, CWA
§319(h)

Baseline citizen biological
monitoring and trend data with
Quality Assessment Quality
Control (QA/QC).

x x x

Work with local researchers and
agencies to develop additional
MMs.

CCC
CCA
Committee

Regioanl and
statewide

Special grants Modified and new MMs x x x x

Support funding of additional
MM implementation.

CCC

SWRCB

CCAs Special grants Additional MM
implementation

Support activities to implement
management measures identified
in California Management
Measures for Polluted Runoff
(CAMMPR).

SWRCB,
RWQCBs

Statewide CWA §319(h) Implemented management
measures

x x x x

Develop enforcement guidance to
establish process by which the
SWRCB and RWQCBs will
enforce their authorities as
outlined in the NPS Program Plan
(CWC §13369).

SWRCB Statewide Existing
funding

Enforcement Guidance by
February 2001

x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Implement Prepare California MM guidance. SWRCB Statewide Existing
funding

California Management
Measures Implementation
Guidance by July 1, 2002

x x x In the interim,
links to existing
guidance for
implementation
of MMs and
MPs will be
provided on the
NPS Program
website(s)—
examples
include NRCS
technical guides
and Storm
Water Quality
Task Force
Manuals.

Begin implementation of TMDL
implementation plans.

RWQCBs Statewide Existing
funding

Implemented TMDL plans
pursuant to the schedules listed
in Appendix C of the NPS
Program Plan.

x x x x x

Track and
Monitor

1.  Design and implement a monitoring strategy to evaluate effectiveness of BMPs statewide that will:

a. Create criteria to assess
functioning of BMPs used
to reduce pollution from
agriculture, forestry, urban
practices, and marinas.

SWRCB
UCD

Statewide State Functioning assessment criteria

b. Develop protocols and
quality assurance methods
for BMP functioning
assessment criteria.

SWRCB
UCD

Statewide State Written protocols,
QA Plan

c. Monitor functioning of
one BMP per sector
(agriculture, forestry,
urban practices, and
marinas) in at least two
watersheds.

SWRCB
UCD

Statewide State Monitoring data

d. Develop database on BMP
effectiveness.

SWRCB

UCD

Statewide State Database



All Management Measures Categories 88

Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Track and
Monitor

e. Develop and implement a
monitoring strategy to
monitor effectiveness of
BMPs in reducing NPS
pollution.  Design a
strategy that links to
regional/local ambient or
project monitoring.

SWRCB
RWQCBs
UCD

Statewide State Monitoring strategy;
Monitor nine key watersheds
statewide;
Report on effectiveness of
BMPs

2. Design and implement ambient monitoring and data evaluation efforts:

a. Implement coastal
monitoring plan in Central
Coast Region.

RWQCB 3 Central Coast
Region

Current Staff,
State

Monitoring report x x x x x

b Coordinate and assist SCC
WRP coastal monitoring
activities.

Local
agencies,
RWQCB 8,
RWQCB 9,
USEPA

SWRCB,
RWQCB 4
County
Sanitation of
Orange

Southern coastal
areas

To be
determined

Coastal monitoring data x x x x

c. Develop and implement
watershed-monitoring
programs for support of
CWA §§305(b) and 303(d)
assessments using
community partnerships.

RWQCBs SWRCB Statewide To be
determined

Monitoring programs;
Water quality data

x x x x x Selected
watersheds
every two years

3. Improve knowledge of NPS contributions to impaired water bodies:

a. Monitor pathogens in
shellfish areas and upland
watersheds to determine
sources of contamination.

DHS RWQCBs Humboldt Bay,
Morro Bay,
Tomales Bay,
North San Diego
County

State Monitoring reports x x x Funding secure
for FY 98-99,
FY 99-00 only

4. Data Access

a. Populate the statewide
System for Water
Information Management
(SWIM) with data from
NPS watershed
assessments and
community-based
monitoring.

SWRCB
(Information
Management
Team)
RWQCBs

Statewide State Staff Ten monitoring projects per
year

x x x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Track and
Monitor

b. Enable public access to
SWIM.

SWRCB
(Information
Management
Team)
RWQCBs

Statewide State staff,
EMPACT

On-line database of discharger,
agency, and community-based
monitoring data

x x

c Populate existing on-line
databases (e.g., California
Coastal Water Quality
Monitoring Inventory,
305(b), Surf Your
Watershed) with data.

SWRCB,
RWQCBs

Statewide State staff,
EMPACT

Up-to-date meta-data for major
monitoring programs;
Two on-line databases linked to
SWIM

x

Provide summaries of water
quality and land use information
for each identified CCA.

RWQCBs,
CCC.

CCAs Current staff,
Special grants

Summaries with data/maps x x

Assess and report to the
Legislature on the SWRCB’s and
RWQCBs’ current surface water
quality monitoring programs for
the purpose of designing a
proposal for a comprehensive
surface water quality monitoring
program for the State (as provided
for in CWC §13192).

SWRCB RWQCBs Statewide Current
funding

Report to the Legislature by
November 30, 2000

x

Prepare and submit to the
Legislature a report that proposes
the implementation of a
comprehensive program to
monitor the quality of State
coastal watersheds, bays,
estuaries, and coastal waters and
their Marine resources for
pollutants (as provided for in
CWC §13181(c).

SWRCB Statewide Current
funding

Report to the Legislature by
January 1, 2001

x

Report Provide information on CCA
efforts to local, State, and
regional decision-makers,
regional review committee, and
the public.

CCC RWQCBs Statewide Current Staff Meeting presentations x x

Report Update CCA list, maps, and
watershed information at least
every two years, and report on
implementation efforts and
committee meetings.

CCC,
SWRCB

RWQCBs Statewide Current Staff
(CZARA)

Updated CCA lists and maps;
Reports of implementation on
web site

x x
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Process
Element

Actions/ Statements Lead Agency Partner
Agencies

Geographic
Area

Potential
Funding

Performance
Measures

Fiscal Years

98 99 00 01 02

Notes

Submit to the Legislature and
make available to the public,
copies of and a summary of
information in all SWRCB and
RWQCB reports that contain
information related to NPS
pollution and that the SWRCB or
RWQCB are required to prepare
in the previous fiscal year
pursuant to CWA §§303, 305(b),
and 319 and CZARA §6217.
(CWC §13369[b])

SWRCB RWQCB Statewode Current
funding

Report to the Legislature by
August 1, 2000 and annually
thereafter

x x x

Report Complete biennial reports for
evaluation by USEPA and NOAA
as well as other agencies and the
public regarding the State’s
progress in implementing the NPS
Program.

SWRCB,
CCC

Statewide Existing
funding

Biennial reports by August 1,
2001 and August 1, 2003

x


